

TRANSMITTAL


| | | |
|--|-----------------------------------|---------------------------------|
| TO The City Council | DATE 06-02-21 | COUNCIL FILE NO. 17-0090-S15 |
| FROM The Proposition HHH Administrative Oversight Committee | COUNCIL DISTRICT 1, 10, 13, 14 | |

At its meeting on May 27, 2021, the Proposition HHH (Prop HHH) Administrative Oversight Committee (AOC) considered the attached Housing and Community Investment Department (HCID) report relative to requesting approval of Final Loan Commitments for Prop HHH Permanent Supportive Housing Loan Program (PSH) Pipeline and Housing Challenge Projects and an Amendment to the Prop HHH PSH Fiscal Year (FY) 2020-21 Project Expenditure Plan (PEP), which is hereby transmitted to Council for consideration.

RECOMMENDATIONS

That the Council, subject to approval by the Mayor,

- A. AUTHORIZE the Housing and Community Investment Department to issue a letter of commitment for the McDaniel House (formerly known as South Harvard), a Housing Challenge Project, for a Proposition HHH financial commitment not to exceed \$6,440,000 as outlined in the attached report;
- B. APPROVE the Proposition HHH Fiscal Year 2020-2021 Project Expenditure Plan to be amended and increased as follows:
 - i. \$5,225,000 for The Wilcox (formerly known as 4906-4926 Santa Monica) project;
 - ii. \$3,550,000 for The Quincy (formerly known as 2652 Pico) project;
 - iii. \$9,120,000 for the La Veranda project;
 - iv. \$2,000,000 for the Los Lirios Apartments; and
 - v. \$6,440,000 for the McDaniel House (formerly known as South Harvard);
- C. AUTHORIZE the Housing and Community Investment Department General Manager, or designee, to negotiate and execute loan documents, covenant/regulatory agreements, and any other documents necessary to implement the Proposition HHH Project Expenditure Plan Fiscal Year 2020-2021 with each of the borrowers on projects selected for funding, subject to the approval of the City Attorney as to form; and,
- D. AUTHORIZE the disbursement of Proposition HHH funds to take place after the sponsors obtain enforceable commitments for all proposed funding, including, but not limited to, the full amount of funding and/or tax credits proposed.


 for Richard H. Llewellyn, Jr.
 City Administrative Officer

Chair, Proposition HHH Administrative Oversight Committee

Attachment: HCID Report Requesting Approval of Final Loan Commitments for Prop HHH PSH Loan Program Pipeline and Housing Challenge Projects and an Amendment to the Prop HHH FY 2020-21 PEP

RHL:YC:EMM:16210092



Eric Garcetti, Mayor
Ann Sewill, General Manager

Housing Development Bureau

1200 West 7th Street, Los Angeles, CA 90017
tel 213.808.8638 | fax 213.808.8610
hcidla.lacity.org

INTER-DEPARTMENTAL MEMORANDUM

TO: PROPOSITION HHH CITIZENS OVERSIGHT COMMITTEE
FROM: ANN SEWILL, GENERAL MANAGER *Ann Sewill*
LOS ANGELES HOUSING + COMMUNITY INVESTMENT DEPARTMENT
DATE: MAY 21, 2021
REGARDING: AMENDMENT TO PROPOSITION HHH FY 2020-2021 PROJECT
EXPENDITURE PLAN

SUMMARY

On May 9, 2019, the Mayor's Office and the Los Angeles Housing + Community Investment Department (HCIDLA) issued the Proposition HHH Housing Challenge Request for Proposals (RFP). On May 4, 2020 (C.F. No. 20-0388), the City Council granted HCIDLA authority to issue HHH Permanent Supportive Housing Loan Program conditional financial commitments in a total amount not to exceed \$33,726,666 for seven projects. Through this report, HCIDLA is requesting authority to issue a letter of commitment for one Proposition HHH Innovative Housing Challenge (Housing Challenge) project (see Table 1).

In addition, HCIDLA requests authorization to amend the Fiscal Year (FY) 2020-2021 Project Expenditure Plan (PEP), to include four projects from the Proposition HHH Permanent Supportive Housing Loan Program (HHH Program) and one project from the Housing Challenge. The five projects have total HHH loan commitment of **\$26,335,000** (Attachment A).

RECOMMENDATIONS

- I. The General Manager of HCIDLA respectfully requests that the Proposition HHH Citizens Oversight Committee (COC) recommend to the Proposition HHH Administrative Oversight Committee (AOC), for further consideration by the City Council and the Mayor, to address the following actions:
 - A. AUTHORIZE HCIDLA to issue letters of financial commitment for the project identified in Table 1. The recommended project, McDaniel House (formerly known as South Harvard), is the result of the Housing Challenge RFP, and the final Housing Challenge HHH financial commitment will not exceed \$6,440,000, per the breakdown provided in Table 1;

B. APPROVE the FY 2020-2021 PEP to be amended and increased as follows:

- i. \$5,225,000 for The Wilcox (formerly known as 4906-4926 Santa Monica) project (Attachment A);
- ii. \$3,550,000 for The Quincy (formerly known as 2652 Pico) project (Attachment A);
- iii. \$9,120,000 for the La Veranda project (Attachment A);
- iv. \$2,000,000 for the Los Lirios Apartments (Attachment A);
- v. \$6,440,000 for the McDaniel House (formerly known as South Harvard)

C. AUTHORIZE the HCIDLA General Manager, or designee, to negotiate and execute loan documents, covenant/regulatory agreements, and any other documents necessary to implement the Proposition HHH Project Expenditure Plan Fiscal Year 2020-2021 (Attachment A) with each of the borrowers on projects selected for funding, subject to the approval of the City Attorney as to form; and

D. AUTHORIZE the disbursement of HHH funds to take place after the sponsors obtain enforceable commitments for all proposed funding, including, but not limited to, the full amount of funding and/or tax credits proposed.

BACKGROUND

Housing Challenge RFP

On May 9, 2019, the Housing Challenge RFP was released and on May 4, 2020, the City Council granted HCIDLA authority to issue HHH Program conditional financial commitments in an amount not to exceed \$33,726,666 for seven projects (C.F. No. 20-0388). One of the seven projects, McDaniel House (formerly known as South Harvard), has received their background check review approval, has been underwritten by HCIDLA staff, and expects to close their construction financing by the second quarter of FY 2021-2022. The project team for McDaniel House received a Housing Challenge award (C.F. No. 17-0090-S4). The staff report for the project is provided in Attachment B.

1. McDaniel House (formerly known as South Harvard)

The project is located at 1043 S. Harvard Boulevard in Council District 10 and involves the construction of 47 units (including 46 supportive housing units). The project received a conditional HHH loan commitment of \$6,440,000 and passed a background check review on February 1, 2021. The project's financing plan is compliant with the Council-approved Housing Challenge RFP and requires no waivers from the Council approved HHH Regulations (C.F. No. 17-0090-S8).

Therefore, HCIDLA is requesting authority to issue a final financial letter of commitment for one project, totaling \$6,440,000 in HHH funds. The proposed Housing Challenge project represents a total of 47 units (46 supportive housing units and 1 manager's unit).

| TABLE 1: HHH Housing Challenge Project Seeking Final Loan Commitment | | | | | | |
|--|--|-------------|---------------------------|-------------------|------------------------------|-------------------|
| No. | Project Name | Total Units | Total HHH Funding Request | HHH Per Unit Cost | Total Development Cost (TDC) | TDC Per Unit Cost |
| 1. | McDaniel House (formerly known as South Harvard) | 47 | \$6,440,000 | \$137,021 | \$22,042,881 | \$468,998 |
| | TOTAL | 47 | \$6,440,000 | \$137,021 | \$22,042,881 | \$468,998 |

FY 2020-2021 PEP Amendment

To date, there are 111 projects in the HHH pipeline, 77 of which have been included in four previous PEPs. The FY 2020-2021 PEP was approved by City Council on September 14, 2020, (C.F. No. 17-0090-S15) for a total funding of \$106,516,646 and amended by City Council on April 20, 2021 (C.F. No. 17-0090-S15) for an additional funding of \$37,590,000.

HCIDLA recommends that the FY 2020-2021 PEP be amended and increased by **\$26,335,000** (Table 2 and Attachment A). This amount is comprised of the five projects described below. Staff reports for the five projects are provided in Attachment B.

1. PEP FY 2020-2021 – Amendment for The Wilcox (formerly known as 4906-4926 Santa Monica)

HCIDLA recommends that the FY 2020-2021 PEP be amended and increased by \$5,225,000. The Project received an HHH Program award as part of the 2018-2019 Proposition HHH Call for Projects Round 3 and received an HHH loan commitment approved by City Council (C.F. No. 17-0090-S8). This project submitted for an allocation of LIHTCs and tax-exempt bonds from CDLAC and TCAC. The project received an award for tax-exempt bonds and LIHTCs on April 28, 2021, and is targeted to close construction financing by October 15, 2021. Both CDLAC and TCAC require that projects close within 180 days of their respective award dates. In order to close, the Project must be in a PEP. A TEFRA resolution was approved by the City Council on March 2, 2021 (C.F. No 21-0327).

2. PEP FY 2020-2021 – Amendment for The Quincy (formerly known as 2652 Pico)

HCIDLA recommends that the FY 2020-2021 PEP be amended and increased by \$3,550,000. The Project received an HHH Program award as part of the 2018-2019 Proposition HHH Call for Projects Round 3 and received an HHH loan commitment approved by City Council (C.F. No. 17-0090-S8). This project submitted for an allocation of LIHTCs and tax-exempt bonds from CDLAC and TCAC. The project received an award for tax-exempt bonds and LIHTCs on April 28, 2021, and is targeted to close construction financing by October 15, 2021. Both CDLAC and TCAC require that projects close within 180 days of their respective award dates. In order to close, the Project must be in a PEP. A TEFRA resolution was approved by the City Council on May 12, 2020 (C.F. No 20-0547).

3. PEP FY 2020-2021 – La Veranda

HCIDLA recommends that the FY 2020-2021 PEP be amended and increased by \$9,120,000. The Project received an HHH Program award as part of the 2018-2019 Proposition HHH Call for

Projects Round 2 and received an HHH loan commitment approved by City Council (C.F. No. 17-0090-S8). This project submitted for an allocation of LIHTCs and tax-exempt bonds from CDLAC and TCAC. The project received an award for tax-exempt bonds and LIHTCs on September 16, 2020, and is targeted to close construction financing by June 29, 2021. Both CDLAC and TCAC require that projects close within 180 days of their respective award dates. In order to close, the Project must be in a PEP. A TEFRA resolution was approved by the City Council on May 19, 2020 (C.F. No 20-0590).

4. PEP FY 2020-2021 – Los Lirios Apartments

HCIDLA recommends that the FY 2020-2021 PEP be amended and increased by \$2,000,000. The Project received an HHH Program award as part of the 2018-2019 Proposition HHH Call for Projects Round 2 and received an HHH loan commitment approved by City Council (C.F. No. 17-0090-S8). This project submitted for an allocation of LIHTCs and tax-exempt bonds from CDLAC and TCAC. The project is estimated to receive an award for tax-exempt bonds and LIHTCs on June 16, 2021, and is targeted to close construction financing by December 1, 2021. Both CDLAC and TCAC require that projects close within 180 days of their respective award dates. In order to close, the Project must be in a PEP.

5. PEP FY 2020-2021 – McDaniel (formerly known as South Harvard)

HCIDLA recommends that the FY 2020-2021 PEP be amended and increased by \$6,440,000. The Project received a Housing Challenge award (C.F. No. 17-0090-S4) and received the authority to issue a HHH Program conditional financial commitment approved by City Council (C.F. No. 20-0388). This project submitted for an allocation of LIHTCs and tax-exempt bonds from CDLAC and TCAC. The project received an award for tax-exempt bonds and LIHTCs on April 28, 2021, and is targeted to close construction financing by October 15, 2021. Both CDLAC and TCAC require that projects close within 180 days of their respective award dates. In order to close, the Project must be in a PEP. A TEFRA resolution was approved by the City Council on March 2, 2021 (C.F. No. 21-0213).

| TABLE 2: FY 2020-2021 PEP Amendment | | | | | | |
|-------------------------------------|--|--------------------|---------------------------|-------------------|------------------------------|-------------------|
| No. | PEP Fiscal Year | Number of Projects | Total HHH Funding Request | HHH Per Unit Cost | Total Development Cost (TDC) | TDC Per Unit Cost |
| 1. | 2020-2021 PEP (FY20) | 13 | \$106,516,646 | \$143,941 | \$416,188,707 | \$562,417 |
| 2. | 2020-2021 PEP (FY20) (First Amendment Increase Approved February 2021) | 4 | \$37,590,000 | \$141,849 | \$156,061,671 | \$588,912 |
| 3. | 2020-2021 PEP (FY20) (Recommended Amendment Increase) | 5 | \$26,335,000 | \$86,628 | \$202,502,949 | \$666,128 |
| | TOTAL | 22 | \$170,441,646 | \$130,208 | \$774,753,327 | \$591,867 |

To summarize the above, HCIDLA recommends that the FY 2020-2021 Project Expenditure Plan be amended to include five projects from the Proposition HHH Permanent Supportive Housing Loan Program.

ATTACHMENTS:

Attachment A: Proposition HHH Project Expenditure Plan FY 2020-2021 Amendment

Attachment B: Project Staff Reports

Attachment A.

Proposition HHH Project Expenditure Plan FY 2020-21 Second Amendment

| No. | Project Name | Developer | Address | CD | Leverage Source | Total Units | PSH Units | Non-PSH units | Mgr Units | Total HHH Request | Population Served | Est. Date Applying to CDLAC | CDLAC Allocation Meeting | Construction Loan Closing | Est. Construction Start Date | Est. Construction End Date |
|----------------|--|--|--|----|-----------------|-------------|-------------|---------------|-----------|------------------------|-------------------|-----------------------------|--------------------------|---------------------------|------------------------------|----------------------------|
| 1 | 11010 Santa Monica | Weingart Center Association; Values Housing II, LLC | 11010 W SANTA MONICA BLVD CA 90025 | 5 | 4% | 51 | 50 | 0 | 1 | \$ 7,000,000 | HS, HV | 9/24/2020 (Actual) | 12/21/2020 (Actual) | 6/18/2021 | 7/9/2021 | 12/31/2022 |
| 2 | Amani Apartments (fka PICO) | Wakeland Housing and Development Corporation Western Community Housing, Inc.; Meta Housing Corporation | 4200 W PICO BLVD CA 90019 | 10 | 4% | 54 | 53 | 0 | 1 | \$ 11,410,000 | HS, CH | 1/17/2020 (Actual) | 2/18/2020 (Actual) | 11/5/2020 (Actual) | 11/24/2020 (Actual) | 12/5/2022 |
| 3 | Bell Creek Apartments | 6940 N OWENSMOUTH AVE CA 91303 | 6940 N OWENSMOUTH AVE CA 91303 | 3 | 4% | 80 | 41 | 38 | 1 | \$ 6,226,546 | HF, H, F, CH | 1/17/2020 (Actual) | 4/14/2020 (Actual) | 11/17/2020 (Actual) | 11/23/2020 (Actual) | 11/30/2022 |
| 4 | Chesterfield (fka 4719 Normandie) | Wakeland Housing and Development Corporation Hope Street Development Group, LLC; CHAPA Inc. (or affiliate) | 4719 S NORMANDIE AVE CA 90037 | 8 | 4% | 43 | 42 | 0 | 1 | \$ 8,990,000 | HS, CH | 1/17/2020 (Actual) | 2/18/2020 (Actual) | 11/13/2020 (Actual) | 11/30/2020 (Actual) | 4/29/2022 |
| 5 | Hope on Broadway | 5138 S BROADWAY CA 90037 | 5138 S BROADWAY CA 90037 | 9 | 4% | 49 | 48 | 0 | 1 | \$ 6,720,000 | H, CH | 1/17/2020 (Actual) | 4/14/2020 (Actual) | 1/29/2021 (Actual) | 3/4/2021 (Actual) | 8/1/2022 |
| 6 | Hope on Hyde Park | Hope Street Development Group, LLC; CHAPA Inc. (or affiliate) | 6501 S CRENSHAW BLVD CA 90043 | 8 | 4% | 98 | 97 | 0 | 1 | \$ 9,280,000 | H, CH | 1/17/2020 (Actual) | 4/14/2020 (Actual) | 1/29/2021 (Actual) | 4/7/2021 (Actual) | 8/15/2022 |
| 7 | Silva Crossing (fka Link at Sylmar) | Sylmar II, LP; Meta Housing Corporation | 12667 N SAN FERNANDO ROAD CA 91342 | 7 | 4% | 56 | 55 | 0 | 1 | \$ 10,900,000 | H, I, CH | 1/17/2020 (Actual) | 4/14/2020 (Actual) | 10/16/2020 (Actual) | 12/1/2020 (Actual) | 4/5/2022 |
| 8 | NoHo 5050 | Decro Corporation; Daylight Community Development, LLC | 5050 N BAKMAN AVE CA 91601 | 2 | 4% | 40 | 32 | 7 | 1 | \$ 3,833,200 | DV, F, CH | 2/4/2021 (Actual) | 4/28/2021 (Actual) | 10/15/2021 | 11/15/2021 | 5/15/2022 |
| 9 | Sherman Oaks Senior | Mercy Housing California | 14536 W BURBANK BLVD VAN NUYS, CA 91411 | 4 | 4% | 55 | 54 | 0 | 1 | \$ 11,880,000 | HS, M, CH | 6/11/2020 (Actual) | 9/16/2020 (Actual) | 5/12/2021 | 5/20/2021 | 1/11/2023 |
| 10 | Sun King Apartments | MANY MANSIONS | 12128 SHELTON ST Los Angeles, CA 91352 | 6 | 4% | 26 | 25 | 0 | 1 | \$ 5,500,000 | HF, CH | 6/11/2020 (Actual) | 9/16/2020 (Actual) | 6/4/2021 | 6/11/2021 | 6/12/2023 |
| 11 | VA Building 207 | Thomas Safran & Associates Development, Inc. | 11301 WILSHIRE BLVD #207 Los Angeles, CA 90025 | 11 | 4% | 60 | 59 | 0 | 1 | \$ 8,260,000 | HS, CH | 1/17/2020 (Actual) | 4/14/2020 (Actual) | 11/13/2020 (Actual) | 11/30/2020 (Actual) | 11/30/2022 |
| 12 | West Terrace (fka Silver Star II) | A Community of Friends | 6576 S WEST BLVD CA 90043 | 8 | 4% | 64 | 56 | 7 | 1 | \$ 6,404,900 | HF, H, I, CH | 6/11/2020 (Actual) | 9/16/2020 (Actual) | 3/24/2021 (Actual) | 4/5/2021 (Actual) | 10/7/2022 |
| 13 | Cadence (fka 11408 S. Central) | LINC Housing Corporation | 11408 S CENTRAL AVE CA 90059 | 15 | 4% | 64 | 63 | 0 | 1 | \$ 10,112,000 | H, CH | 8/15/2019 (Actual) | 10/16/2019 (Actual) | 4/29/2020 (Actual) | 5/15/2020 (Actual) | 11/15/2021 |
| 14 | First PEP 2 Amendment: Ambrose (fka 1615 Montana St.) | Domus | 1615 W MONTANA ST CA 90026 | 13 | 9% | 64 | 63 | 0 | 1 | \$ 6,300,000 | HS, CH | 7/1/2020 (Actual) | 10/14/2020 (Actual) | 4/16/2021 (Actual) | 5/27/2021 | 10/27/2022 |
| 15 | First PEP 2 Amendment: 6th and San Julian | Mercy Housing | 401 E 6TH ST CA 90014 | 14 | 4% | 94 | 93 | 0 | 1 | \$ 15,320,000 | O, I, CH | 9/24/2020 (Actual) | 12/21/2020 (Actual) | 6/18/2021 | 7/9/2021 | 12/30/2022 |
| 16 | First PEP 2 Amendment: La Guadalupe (fka First and Boyle) | Many Mansions | 100 S BOYLE AVE CA 90033 | 14 | 4% | 44 | 43 | 0 | 1 | \$ 9,460,000 | HF, H, CH | 9/24/2020 (Actual) | 12/21/2020 (Actual) | 6/21/2021 | 7/21/2021 | 7/7/2023 |
| 17 | First PEP 2 Amendment: The Lake House fka Westlake Housing) | Community Development Partners | 437 and 503 S WESTLAKE AVE CA 90057 | 1 | 4% | 63 | 62 | 0 | 1 | \$ 6,510,000 | H, M, CH | 9/24/2020 (Actual) | 12/21/2020 (Actual) | 6/7/2021 | 7/9/2021 | 7/7/2023 |
| 18 | Current PEP 4 Amendment: The Wilcox (fka 4906-4926 Santa Monica) | Wakeland Housing and Development Corporation | 4912 W SANTA MONICA BLVD CA 90029 | 13 | 4% | 62 | 61 | 0 | 1 | \$ 5,225,000 | HS, CH | 2/4/2021 (Actual) | 4/28/2021 (Actual) | 10/15/2021 | 11/15/2021 | 5/15/2023 |
| 19 | Current PEP 4 Amendment: The Quincy (fka 2652 Pico) | Wakeland Housing and Development Corporation | 2652 W PICO BLVD CA 90006 | 1 | 4% | 54 | 53 | 0 | 1 | \$ 3,550,000 | HS, CH | 2/4/2021 (Actual) | 4/28/2021 (Actual) | 10/15/2021 | 11/15/2021 | 5/15/2023 |
| 20 | Current PEP 4 Amendment: La Veranda | Abode Communities | 2420 E CESAR E CHAVEZ AVE CA 90033 | 14 | 4% | 77 | 38 | 38 | 1 | \$ 9,120,000 | HF, M, F, CH | 6/11/2020 (Actual) | 9/16/2020 (Actual) | 6/29/2021 | 7/29/2021 | 1/30/2023 |
| 21 | Current PEP 4 Amendment: Los Lirios Apartments | BRIDGE Housing Corporation | 119 S SOTO ST CA 90033 | 14 | 9% | 64 | 20 | 43 | 1 | \$ 2,000,000 | HF, H, F, CH | 3/8/2021 (Actual) | 6/16/2021 | 12/1/2021 | 12/15/2021 | 12/15/2023 |
| 22 | Current PEP 4 Amendment: McDaniel House (fka South Harvard) | Daylight Community Development | 1049 1/2 S HARVARD BLVD Los Angeles, CA 90006 | 10 | 4% | 47 | 46 | 0 | 1 | \$ 6,440,000 | HS, CH | 2/4/2021 (Actual) | 4/28/2021 (Actual) | 10/15/2021 | 11/28/2021 | 11/28/2023 |
| TOTAL | | | | | | 1309 | 1154 | 133 | 22 | \$ 170,441,646 | | | | | | |
| Average | | | | | | 48 | 43 | 5 | 1 | \$ 6,312,653.56 | | | | | | |

Notes:

All figures are HHH relevant unless specifically noted otherwise, and are subject to change until loan closing.

Bold dates denote actuals.

Proposition HHH PSH Loan Program funds are available for homeless units (PSH) as well as low-income (affordable) units.

Legend for Populations Served

F = Non-homeless Families

S = Non-homeless Seniors

I = Non-homeless Individuals

D = Non-homeless Disabled

V = Non-homeless Veterans

H = Homeless Individuals

CH = Chronically Homeless

HF = Homeless Families

HV = Homeless Veterans

HS = Homeless Senior

Y = Homeless Youth

HD = Homeless Disabled

M = Homeless Mental Illness

O = Other Homeless

IHA = Homeless Individuals with HIV/AIDS

DV = Homeless survivors of domestic violence & sex trafficking

Attachment B. Staff Reports

STAFF REPORT

May 21, 2021

**The Wilcox (fka 4906-4926 Santa Monica)
1040 North Kenmore Avenue & 4904-4926 Santa Monica Boulevard
Los Angeles, CA 90029**

**New Construction
Council District 13**

PROJECT DESCRIPTION

The Wilcox (fka 4906-4926 Santa Monica) project, located at 1040 North Kenmore and 4904-4926 Santa Monica Boulevard, is a new construction that will serve special need individuals age 55 and older. The development is four story Type VA structure with one elevator, two parking spaces as well as 52 bicycle parking spaces. The total building area is approximately 46,390 square feet. There will be 62 total units, including 61 supportive housing units and 1 unrestricted, two-bedroom manager's unit. The 61 affordable units will be studios between 391 square feet to 461 square feet.

The main façade and building entrance will face Kenmore Avenue. The proposed project is comprised of four parcels currently with a commercial use buildings and two surface parking lots. The site is located just south of Santa Monica Boulevard at the intersection of North Kenmore Avenue surrounded by urban uses. The residential amenities will include bike parking, an open-air court yard and a rooftop patio with scattered tables, chairs and a barbeque area, on-site laundry, a community room, a computer lab, a television seating area as well as offices for property management and supportive services.

The target populations for the project are homeless and chronically homeless seniors, age 55 years and older. For chronically homeless individuals, the project will provide 38 studios. For homeless individuals, there will be 23 studios. All 61 units will be subsidized with Section 8 Project Based Vouchers (PBVs).

BORROWER AND PROPOSED OWNERSHIP STRUCTURE

The ownership structure is a limited partnership Wakeland Wilcox LP that will consist of the Managing General Partner Wakeland Wilcox LLC, a wholly-controlled affiliate of Wakeland Housing & Development Corporation. The limited partner has not yet been determined. The ownership structure will consist of the following:

1. Wakeland Wilcox LLC, as Managing General Partner (0.01%)
2. Limited Partner, who has yet to be determined (99.99%)

PROJECT FINANCE SUMMARY

The borrower has secured a tax exempt construction loan in the amount of \$20,034,276, an allocation of 4% LIHTC's (approx. \$15.2 million in tax credit equity), a taxable construction loan of \$12,732,177 and HHH in the amount of \$5,225,000 million to partially finance the construction of the project.

PERMANENT FUNDING SOURCES

| Permanent | Total | Per Unit | % Total |
|---|---------------------|------------------|-------------|
| HCIDLA – HHH | \$5,225,000 | \$84,274 | 12.59% |
| HCIDLA – Deferred Interest | \$80,172 | \$1,293 | 0.19% |
| Permanent Loan | \$3,855,000 | \$62,177 | 9.29% |
| Limited Partner Equity | \$15,244,803 | \$245,884 | 36.73% |
| State HCD – Multifamily Housing Program (MHP) | \$15,251,836 | \$245,997 | 36.75% |
| General Partner Equity | \$1,546,727 | \$24,947 | 3.73% |
| Deferred Developer Fee | \$300,000 | \$4,839 | 0.72% |
| Total | \$41,503,538 | \$669,412 | 100% |

CONSTRUCTION FUNDING SOURCES

| Construction | Total | Per Unit | % Total |
|----------------------------------|---------------------|------------------|-------------|
| HCIDLA – HHH | \$5,225,000 | \$84,274 | 12.59% |
| HCIDLA Accrued Deferred Interest | \$80,172 | \$1,293 | .19% |
| Taxable Construction Loan | \$12,732,177 | \$205,358 | 30.68% |
| Construction Loan | \$20,034,276 | \$323,133 | 48.27% |
| Limited Partners | \$1,524,480 | \$24,588 | 3.67% |
| Deferred Developer Fee | \$300,000 | \$4,839 | 0.72% |
| Costs Deferred Until Conversion | \$1,607,433 | \$25,926 | 3.87% |
| Total | \$41,503,538 | \$669,412 | 100% |

USES OF FUNDS

| Uses of Funds | Total Uses | Cost/Unit |
|---|---------------------|------------------|
| Acquisition & Land Costs | \$7,589,599 | \$122,413 |
| Construction Costs | \$15,969,038 | \$257,565 |
| Developer Fee | \$4,046,727 | \$65,270 |
| Architecture/Engineering/Contractor GR, OH &P | \$3,297,981 | \$53,193 |
| Total Hard & Soft Contingency Costs | \$2,454,037 | \$39,581 |
| Soft Costs | \$3,823,657 | \$61,672 |
| Reserves | \$643,940 | \$10,386 |
| Construction Interest & Fees | \$3,678,559 | \$59,332 |
| Total | \$41,503,538 | \$669,412 |

PROJECT COST JUSTIFICATION

There are several factors contributing to the high cost of the unit. First, construction costs continue to rise due to shortages and tariffs. The trade is most impacted by the cost of material drywall and lumber. The next factor is the structural concrete and waterproofing of walkways and roof deck for

this project. There are also infill site factors since the site shares the eastern property line with a commercial building. The costs of shoring and slot to maintain the integrity of the neighboring structure contribute to the high costs. Lastly the project will be providing on-site supportive services. This means office space for those services. All of these factors affect the cost of project.

AFFORDABILITY STRUCTURE

| Unit Type | 30% AMI Units | 50% AMI Units | Manager Unit | Total Units | HHH Units |
|------------------|----------------------|----------------------|---------------------|--------------------|------------------|
| Studio | 61 | - | - | 61 | 38 |
| 1 Bedroom | - | - | - | - | - |
| 2 Bedroom | - | - | 1 | 1 | - |
| Total | 61 | - | 1 | 62 | 38 |

FUNDING RECOMMENDATION

The recommended HHH loan in the amount of \$5,225,000 represents \$137,500 per unit, or approximately 7.54% of the total development cost.

CONSTRUCTION TIMELINE

Construction is currently estimated to start in November 2021 and anticipated to be completed by May 2023.

Prepared by: Los Angeles Housing and Community Investment Department

STAFF REPORT
May 21, 2021

The Quincy (fka 2652 Pico)
2652 West Pico Boulevard
Los Angeles, CA 90006

New Construction
Council District 1

PROJECT DESCRIPTION

The Quincy (formerly known as 2652 Pico) (project), located at 2652 West Pico Boulevard in Los Angeles, will be a supportive housing development consisting of 54 total units, including 53 supportive housing units for homeless individuals, chronically homeless individuals, including those with mental illness, and one manager's unit.

The project will consist of 53 supportive housing units and a two-bedroom manager's unit for a total of 54 residential units. The unit amenities include a refrigerator, electric range and oven, a free-standing microwave, and a full bathroom. The units will be furnished with a full-size bed, dresser, sofa, coffee table and a dining table with chairs. The building amenities include a community room, computer lab, lobby/reception area, supportive services office space, a property manager's office, and common laundry facilities. The outdoor space includes a landscaped patio, open air courtyard, and a roof deck on the 4th floor. The project also includes secured and publicly accessible bicycle storage for 48 bicycle parking spaces, plus two vehicle parking spaces. The project will target homeless and chronically homeless individuals including persons with mental illness.

The 32,762 square foot site is currently owned by Wakeland Quincy LP. Surrounding uses include mixed-use commercial and residential development. The project is located in Council District 1 and is currently zoned ZI-2452.

BORROWER AND PROPOSED OWNERSHIP STRUCTURE

The ownership structure is a limited partnership (Wakeland Quincy LP) that will consist of Wakeland Quincy LLC, as Managing General Partner. At Closing, the Limited Partnership will admit an Investor Limited Partner. The long-term ownership structure will consist of the following:

1. Wakeland Quincy LLC, as Managing General Partner (0.01%)
2. Investor Limited Partner (99.99%)

PROJECT FINANCE SUMMARY

The borrower has secured a construction loan in the amount of \$16,844,884 and has been awarded an allocation of 4% federal Low Income Housing Tax Credits that will generate approximately \$9,000,000 in tax credit equity to partially finance the construction of the project. The \$16,844,884 construction loan will convert to a \$4,150,000 permanent loan when the project is completed and operating.

PERMANENT FUNDING SOURCES

| Permanent | Total | Per Unit | % Total |
|--------------------------|---------------------|------------------|-------------|
| Permanent Loan | \$4,150,000 | \$76,852 | 12.47% |
| LACDA No Place Like Home | \$11,660,000 | \$215,926 | 35.04% |
| HCIDLA HHH | \$3,550,000 | \$65,741 | 10.67% |
| HCD IIG (GP Loan) | \$3,530,352 | \$65,377 | 10.61% |
| FHLBSF AHP | \$530,000 | \$9,815 | 1.59% |
| General Partner Equity | \$840,190 | \$15,559 | 2.52% |
| Tax Credit Equity | \$9,018,925 | \$167,017 | 27.10% |
| Total | \$33,279,467 | \$616,286 | 100% |

CONSTRUCTION FUNDING SOURCES

| Construction | Total | Per Unit | % Total |
|--------------------------------|---------------------|------------------|-------------|
| Construction Loan | \$16,844,884 | \$311,942 | 50.62% |
| LACDA No Place Like Home | \$11,660,000 | \$215,926 | 35.04% |
| HCD IIG (GP Loan) | \$1,970,086 | \$36,483 | 5.92% |
| Cost Deferred Until Conversion | \$2,082,604 | \$38,567 | 6.26% |
| General Partner Equity | \$721,893 | \$13,368 | 2.17% |
| Total | \$33,279,467 | \$616,286 | 100% |

USES OF FUNDS

| Uses of Funds | Total Uses | Cost/Unit |
|--------------------|---------------------|------------------|
| Acquisition Costs | \$4,100,000 | \$75,926 |
| Construction Costs | \$15,923,330 | \$294,876 |
| Soft Costs | \$7,885,912 | \$146,035 |
| Financing Costs | \$2,030,035 | \$37,593 |
| Developer Fee | \$3,340,190 | \$61,855 |
| Total | \$33,279,467 | \$616,286 |

PROJECT COST JUSTIFICATION

The total development cost of \$616,286 per unit reflects several factors, including the cost of construction. With increased construction throughout the Los Angeles area, competition for a limited number of subcontractors has increased rates and driven up construction costs.

Constraints specific to the Type III construction. This type of construction is costlier than traditional Type V wood framed construction methods. This construction is necessary to support the number of units and building height requirements.

As an infill site, the project shares property lines with an existing commercial building. Due to its proximity, certain shoring or slot cutting methods will be implemented to ensure no impacts occur to the neighboring structure.

The project is in a Methane Zone Design Level II site. As a result, a passive methane mitigation system will be designed and installed. The cost for Environmental Investigation and Remediation Implementations is estimated at \$183,000.

Additionally, the project is in one of the busiest streets in Los Angeles which will require the closing down of the parking lane to allow access for deliveries of material, rental fees, and traffic management.

Finally, the project will be subject to State of California Prevailing Wage laws. This law certifies that contractors and subcontractors will comply with Section 1725.5 of the Labor Code. Prevailing Wage increases the labor costs associated with construction adding soft cost for monitoring.

AFFORDABILITY STRUCTURE

| Unit Type | 30% AMI Units | Manager Unit | Total Units | HHH Units |
|------------------|----------------------|---------------------|--------------------|------------------|
| Studio | 53 | - | 53 | 53 |
| 2 Bedroom | - | 1 | 1 | 1 |
| Total | 53 | 1 | 54 | 54 |

FUNDING RECOMMENDATION

The recommended HHH loan in the amount of \$3,550,000 represents \$65,741, per HCID restricted unit, or approximately 10.67% of the total development cost.

CONSTRUCTION TIMELINE

Construction is currently estimated to start in November 2021 and anticipated to be completed by May 2023.

Prepared by: Los Angeles Housing and Community Investment Department

STAFF REPORT

May 21, 2021

**La Veranda
2420 E. Cesar Chavez Ave.,
Los Angeles, CA 90033**

**New Construction
Council District 14**

PROJECT DESCRIPTION

The La Veranda project, located at 2420 E. Cesar Chavez Avenue, will be a vibrant, transit-oriented, mixed-use affordable housing development located on a Metro-owned site in Boyle Heights, in a mixed commercial and residential area. The project is located 0.3 miles from the Metro Gold Line train station and near seven bus lines. The existing site is vacant and the new construction project will consist of 77 total units, including 38 supportive housing units, 38 affordable units, and 1 manager's unit and 8,000 square feet of commercial space.

The 77 units consist of 54 two-bedroom units and 23 three-bedroom units. Twelve units will serve the chronically homeless with mental illness, 19 units will serve homeless families, and 7 units will serve the chronically homeless. The remaining 38 units will serve low-income families and one unit will be set aside as a manager's unit. Unit amenities will include energy efficient light fixtures, efficient water fixtures, central heating and cooling, stove and range, dishwasher, and a refrigerator. All homeless units will be furnished and move-in ready.

The project plan includes on-site property management, supportive services and Abode Communities' Beyond Homes Resident Services program, on-site laundry, a community room, a jogging path, and exercise stations. Covered parking for vehicles and secured bicycle parking will be provided. The open space in the project will consist of landscaped courtyards that will provide many amenities to the residents including community gardens, vegetable and herb gardens, fruit trees, dining, games, exercise areas, and two children's play areas.

BORROWER AND PROPOSED OWNERSHIP STRUCTURE

The La Veranda site is currently owned by the Los Angeles County Metropolitan Transportation Authority (Metro). La Veranda, LP entered into a Joint Development Agreement (JDA) with Metro on January 12, 2018. At construction close, La Veranda LP will enter into a Ground Lease with Metro for 65 years. La Veranda, LP consists of La Veranda GP, LLC, the General Partner, whose sole member is Abode Communities, and Abode Community Housing as the Limited Partner. At tax credit closing, Abode Community Housing will exit the partnership and be replaced by the tax credit investor. The ownership structure will consist of the following:

1. La Veranda GP, LLC as Managing General Partner (0.01%)
2. Limited Partner, who has yet to be determined (99.99%)

PROJECT FINANCE SUMMARY

The borrower has secured a tax-exempt bond construction loan in the amount of \$31,343,967, and has been awarded an allocation of 4% federal Low Income Housing Tax Credits that will generate approximately \$19 million in tax credit equity to partially finance the construction of the project. The construction loan will convert to a \$7,045,000 million permanent loan when the project is completed and operating.

PERMANENT FUNDING SOURCES

| Permanent | Total | Per Unit | % Total |
|----------------------------------|---------------------|------------------|----------------|
| Permanent Loan | \$7,045,000 | \$91,494 | 12.26% |
| LACDA General Fund | \$1,781,475 | \$23,136 | 3.10% |
| LACDA Accrued/Deferred Interest | \$165,000 | \$2,143 | 0.29% |
| HCIDLA HHH | \$8,123,483 | \$105,500 | 14.13% |
| HCIDLA Accrued/Deferred Interest | \$273,600 | \$3,553 | 0.48% |
| HCD IIG (GP Loan) | \$2,000,000 | \$25,974 | 3.48% |
| HCD MHP Loan | \$14,786,023 | \$192,026 | 25.72% |
| Deferred Developer Fee | \$232,316 | \$3,017 | 0.40% |
| General Partner Equity | \$100 | \$1 | 0.0002% |
| Tax Credit Equity | \$23,075,566 | \$299,683 | 40.14% |
| Total | \$57,482,563 | \$746,527 | 100% |

CONSTRUCTION FUNDING SOURCES

| Construction | Total | Per Unit | % Total |
|----------------------------------|---------------------|------------------|----------------|
| Construction Loan | \$31,343,967 | \$407,065 | 54.53% |
| Taxable Construction Loan | \$2,264,856 | \$29,414 | 3.94% |
| HCIDLA HHH | \$9,120,000 | \$118,442 | 15.87% |
| HCIDLA Accrued/Deferred Interest | \$273,600 | \$3,553 | 0.48% |
| LACDA General Fund | \$2,000,000 | \$25,974 | 3.48% |
| LACDA Accrued/Deferred Interest | \$165,000 | \$2,143 | 0.29% |
| HCD IIG | \$2,000,000 | \$25,974 | 3.48% |
| Cost Deferred Until Conversion | \$2,467,787 | \$32,049 | 4.29% |
| Deferred Developer Fee | \$232,316 | \$3,017 | 0.40% |
| General Partner Equity | \$100 | \$1 | 0.0002% |
| Capital Contributions | \$7,614,937 | \$98,895 | 13.25% |
| Total | \$57,482,563 | \$746,527 | 100% |

USES OF FUNDS

| Uses of Funds | Total Uses | Cost/Unit |
|---|---------------------|------------------|
| Acquisition Costs | \$3,917,817 | \$50,881 |
| Construction Costs | \$35,899,230 | \$466,224 |
| Soft Costs | \$306,536 | \$3,981 |
| Developer Fee | \$2,500,000 | \$32,468 |
| Architecture & Engineering | \$2,639,796 | \$34,283 |
| Total Hard & Soft Contingency Costs | \$3,471,692 | \$45,087 |
| Legal Costs | \$55,604 | \$722 |
| Permit & Inspection Fees | \$2,402,618 | \$31,203 |
| Lease Up Costs | \$99,210 | \$1,288 |
| Insurance | \$543,278 | \$7,056 |
| Reserves | \$1,234,933 | \$16,038 |
| Predevelopment Loan Interest and Expenses | \$366,367 | \$4,758 |
| Construction Interest & Fees | \$2,045,800 | \$26,569 |
| HCID Construction Interest | \$752,400 | \$9,771 |
| T.I. & Furnishings | \$500,000 | \$6,494 |
| Cost of Issuance/Financing Costs | \$747,282 | \$9,705 |
| Total | \$57,482,563 | \$746,527 |

Although the total cost per unit is \$746,527, there is a substantial 8,000 square foot commercial component of the building that represents nearly 7% of the total costs. Once the costs of the commercial component are subtracted, the residential cost per unit is \$699,505.

The budget includes approximately \$407,065 per unit in construction costs, which is approximately 54% of the total cost. The high construction costs are in part due to the site being divided by an alley requiring duplicative systems such as two elevators and stairwells, two greywater systems, two storm water systems, two transformers for electrical services and associated infrastructure improvements, and two community rooms. The noted items account for nearly \$925,000 in additional total costs, or \$12,000 per unit.

Another major factor that drove up the cost of development is the extended holding period. Prior to the passage of Propositions 1 & 2, there was a well-known decrease in available public funding at the state level. Because of the extended holding period of waiting for sufficient funds to be available, the project incurred substantial cost overruns in predevelopment loan interest and other holding costs – around \$300,000 more than expected in total, or nearly \$4,000 per unit.

AFFORDABILITY STRUCTURE

| Unit Type | 20% AMI Units | 30% AMI Units | 40% AMI Units | 50% AMI Units | Manager Unit | Total Units | HHH Units |
|--------------|---------------|---------------|---------------|---------------|--------------|-------------|-----------|
| 1 Bedroom | 19 | - | - | - | - | 19 | 19 |
| 2 Bedroom | 19 | - | 1 | 14 | 1 | 35 | 35 |
| 3 Bedroom | - | 5 | 7 | 11 | - | 23 | 23 |
| Total | 38 | 5 | 8 | 25 | 1 | 77 | 77 |

FUNDING RECOMMENDATION

The recommended HHH loan in the amount of \$8,123,483 represents \$105,500, per HCID restricted unit, or approximately 14.13% of the total development cost.

CONSTRUCTION TIMELINE

Construction is currently estimated to start in July 2021 and anticipated to be completed by January 2023.

Prepared by: Los Angeles Housing and Community Investment Department

STAFF REPORT

May 21, 2021

**Los Lirios
113, 119, 121 South Soto St.,
Los Angeles, CA 90033**

**New Construction
Council District 14**

PROJECT DESCRIPTION

The Los Lirios project, located at 113,119,121 South Soto Street, will be a new construction mixed-used transit oriented project situated at the intersections of 1st and Soto Street. The project will support a mixed population of low and very-low income families and will consist of 64 units for families earning 30-70% AMI, including 20 units for supportive housing units, 43 affordable housing units, and one manager's unit. The unit mix will consist of 13 studios, 18 one-bedrooms, 17 two-bedrooms, and 16 three-bedrooms. There will be 50 parking spaces and 6,175 sq. ft. of non-residential space set aside for community amenities. In addition, 2443 sq. ft. will be allocated for commercial use and guided by a community engagement process. A grocery store, library, schools, pharmacy and parks are within a quarter of a mile.

BORROWER AND PROPOSED OWNERSHIP STRUCTURE

The site is currently owned by the Los Angeles County Metropolitan Transit Authority, (METRO). The Applicant, ELACC (East LA Community Corporation) and the co-Developer, BRIDGE Housing have site control through an Exclusive Negotiation Agreement which was agreed upon by METRO by submitting a Request for Proposals that was returned by ELACC and BRIDGE Housing for approval. ELACC will serve as the Managing General Partner and BRIDGE as the Administrative General Partner. The long-term structure will consist of the following:

1. Los Lirios Apartments, LP, ownership 99.98%
2. East LA Community Corporation, Managing General Partner, ownership .01%
3. Bridge Housing, Administrative General Partner, Ownership .01%

PROJECT FINANCE SUMMARY

The Applicant will secure permanent financing in the amount \$21,415,366 and has finalized their request for investor annual tax credits in the amount of \$2,942,259 with a Federal Tax Credit Factor of .9400 and State Tax Credit factor of .8000 arriving at a Total Tax Credit Equity in the amount of \$26,607,500. to partially finance the construction of the project.

The total development cost of the project has increased substantially since the original application date of November 2018. The main drivers of the cost increase are due to the Land Value offer

subject to Metro approval. In addition, construction costs have escalated rapidly in two years and is further impacted by concrete cost escalation tied to subterranean parking.

The construction period has increased by an additional four months than was originally anticipated contributing to higher loan interest and monthly consultant fees. In addition, insurance costs have skyrocketed due to the fires in California. The project was not eligible for conditional use approval for entitlements as initially advised by Planning, resulting in a longer, more complicated, and more expensive General Plan Amendment/Zone Change entitlement for the site.

PERMANENT FUNDING SOURCES

| Permanent | Total | Per Unit | % Total |
|---|---------------------|------------------|-------------|
| Permanent Loan | \$3,812,000 | \$59,563 | 7.91% |
| HCIDLA HHH | \$2,000,000 | \$31,250 | 4.15% |
| HCIDLA Affordable Housing Trust Fund (AHTF) | \$5,775,000 | \$90,234 | 11.98% |
| HCD Transit Oriented Development | \$10,000,000 | \$156,250 | 20.75% |
| Tax Credit Equity | \$26,607,500 | \$415,742 | 55.21% |
| Total | \$48,194,500 | \$753,039 | 100% |

CONSTRUCTION FUNDING SOURCES

| Construction | Total | Per Unit | % Total |
|--------------------------------|---------------------|------------------|-------------|
| Construction Loan | \$37,789,997 | \$590,469 | 78.41% |
| HOME | \$4,620,000 | \$72,188 | 9.59% |
| HCIDLA HHH | \$1,600,000 | \$25,000 | 3.32% |
| Cost Deferred Until Conversion | \$1,683,503 | \$26,305 | 3.49% |
| Capital Contributions | \$2,085,000 | \$32,578 | 4.33% |
| General Partner Equity | \$416,000 | \$6,500 | 0.86% |
| Total | \$48,194,500 | \$753,039 | 100% |

USES OF FUNDS

| Uses of Funds | Total Uses | Cost/Unit |
|--------------------|---------------------|------------------|
| Acquisition Costs | \$2,308,570 | \$36,071 |
| Construction Costs | \$35,174,239 | \$549,597 |
| Soft Costs | \$5,097,131 | \$79,643 |
| Financing Costs | \$3,414,560 | \$53,353 |
| Developer Fee | \$2,200,000 | \$34,375 |
| Total | \$48,194,500 | \$753,039 |

PROJECT COST JUSTIFICATION

The average total residential development cost is approximately is \$753,039 per unit. The total development cost of the project has increased substantially since the original application date of November 2018. The main drivers of the cost increase are due to a Land Value offer, subject to LACMTA's approval. In addition, construction costs have escalated rapidly in two years since the application, and is further impacted by concrete cost escalation tied to subterranean parking. The construction period has increased by an additional four months than was originally anticipated, contributing to higher loan interest and monthly consultant fees. In addition, insurance costs have skyrocketed due to the fires in California. The project was not eligible for a conditional use approval for entitlements as initially advised by Planning, resulting in a longer, more complicated, and more expensive General Plan Amendment/Zone Change entitlement for the site.

AFFORDABILITY_STRUCTURE

| Unit Type | 30% AMI Units | 50% AMI Units | 60% AMI Units | 70% AMI Units | Manager Unit | Total Units | HHH Units | Non-HHH Units |
|-----------|------------------|------------------|------------------|------------------|-----------------|----------------|--------------|------------------|
| Studio | 10 | 2 | 1 | - | - | 13 | 3 | 0 |
| 1 Bedroom | 6 | 3 | 6 | 3 | - | 18 | 7 | 11 |
| 2 Bedroom | 2 | 3 | 9 | 2 | 1 | 17 | 0 | 16 |
| 3 Bedroom | 2 | 5 | 7 | 2 | - | 16 | 0 | 16 |
| Total | 20 | 13 | 23 | 7 | 1 | 64 | 20 | 43 |

FUNDING RECOMMENDATION

The recommended HCIDLA AHMP loan in the amount of \$5,775,000 represents a cost of \$90,234 per unit and 11.98% of the total development cost. The recommended HHH loan in the amount of \$2,000,000 represents \$31,250, per HCID restricted unit, or approximately 4.15% of the total development cost.

Prepared by: Los Angeles Housing and Community Investment Department

STAFF REPORT
May 21, 2021

McDaniel House (fka South Harvard)
1043 S. Harvard Boulevard
Los Angeles, CA 90006

New Construction
Council District 10

PROJECT DESCRIPTION

The McDaniel House (fka South Harvard) project, located at 1043 S. Harvard Boulevard, will be a supportive housing development consisting of 47 total units, including 46 supportive housing units for homeless individuals, chronically homeless individuals, and one manager's unit. One parking space is provided to meet the requirement associated with the two-bedroom manager's unit.

The project is to be constructed as a new four-story building: four stories of modular construction at grade. The residential unit breakdown includes 38 studios, 7 one-bedrooms, and 2 two-bedroom units for a total of 47 residential units. The development will have comfortable living spaces, full kitchens, and bathroom. The new building will also include a laundry room, community room, bicycle parking, support services spaces, and a large open air central courtyard. The large central courtyard and community room will accommodate events and workshops for residents.

The project will target homeless and chronically homeless individuals. The project is located in close proximity to various public amenities including a park, health care center, adjacent metro stops, grocery store, and other key amenities within walking distance.

The project is currently owned by 1043 Harvard, LP. Surrounding uses include commercial and residential development. The project is located in Council District 10 and is currently zoned R4-1.

BORROWER AND PROPOSED OWNERSHIP STRUCTURE

The ownership structure is a limited partnership (**1043 Harvard, L.P.**) that will consist of Decro Harvard, LLC, as Managing General Partner, Daylight Harvard, LLC, as Co-Administrative General Partner, and Angelino Supportive Housing Partners, LLC, as Co-Administrative General Partner. At Closing, the Limited Partnership will admit R4 Capital as the Investor Limited Partner. The long-term ownership structure will consist of the following:

1. Decro Harvard, LLC, as Managing General Partner (0.00425%)
2. Daylight Harvard, LLC, as Co-Administrative General Partner (.00425%)
3. Angelino supportive Housing Partners, LLC, as Co-Administrative General Partner (.0015)
4. R4 Capital, as Investor Limited Partner (99.99%)

PROJECT FINANCE SUMMARY

The borrower has secured a construction loan in the amount of \$10,750,000, and has been awarded an allocation of 4% federal Low Income Housing Tax Credits that will generate approximately

\$9,500,000 in tax credit equity to partially finance the construction of the project. The \$10,750,000 construction loan will convert to a 6,040,563 permanent loan when the project is completed and operating.

PERMANENT FUNDING SOURCES

| Permanent | Total | Per Unit | % Total |
|------------------------|---------------------|------------------|-------------|
| HCIDLA – HHH | \$6,440,000 | \$137,021 | 29.22% |
| Permanent Loan | \$6,040,563 | \$128,523 | 27.40% |
| Limited Partner Equity | \$9,562,318 | \$203,454 | 43.38% |
| Total | \$22,042,881 | \$468,998 | 100% |

CONSTRUCTION FUNDING SOURCES

| Construction | Total | Per Unit | % Total |
|--------------------------------|---------------------|------------------|-------------|
| HCIDLA – HHH | \$6,440,000 | \$137,021 | 29.22% |
| Construction Loan | \$10,750,000 | \$228,723 | 48.77% |
| Taxable Tail | \$1,969,059 | \$41,895 | 8.93% |
| Equity Investor | \$1,434,348 | \$30,518 | 6.51% |
| Deferred Developer Fee | \$1,118,118 | \$23,790 | 5.07% |
| Cost Deferred Until Conversion | \$331,356 | \$7,050 | 1.50% |
| Total | \$22,042,881 | \$468,997 | 100% |

USES OF FUNDS

| Uses of Funds | Total Uses | Cost/Unit |
|--------------------|---------------------|------------------|
| Acquisition Costs | \$3,200,000 | \$68,085 |
| Construction Costs | \$11,252,325 | \$239,411 |
| Soft Costs | \$3,842,693 | \$81,759 |
| Financing Costs | \$1,510,000 | \$32,128 |
| Developer Fee | \$2,237,863 | \$47,614 |
| Total | \$22,042,881 | \$468,998 |

AFFORDABILITY STRUCTURE

| Unit Type | 30% AMI Units | 50% AMI Units | Manager Unit | Total Units | HHH Units |
|--------------|---------------|---------------|--------------|-------------|-----------|
| Studio | - | 38 | - | 38 | 38 |
| 1 Bedroom | - | 7 | - | 7 | 7 |
| 2 Bedroom | 1 | | 1 | 2 | 1 |
| Total | 1 | 45 | 1 | 47 | 46 |

FUNDING RECOMMENDATION

The recommended HHH loan in the amount of \$6,440,000 represents \$137,021, per HCID restricted unit, or approximately 29.21% of the total development cost.

CONSTRUCTION TIMELINE

Construction is currently estimated to start in November 2021 and anticipated to be completed by November 2023.

Prepared by: Los Angeles Housing and Community Investment Department