

PUBLIC WORKS COMMITTEE REPORT relative to Supplemental Agreements with the BNSF Railway Company, Southern California Regional Rail Authority (SCRRA), and Union Pacific Railroad (UPRR) for the Sixth Street Viaduct Replacement Project.

Recommendations for Council action:

1. APPROVE and AUTHORIZE the City Engineer to execute a Third Supplemental Agreement between the City and the BNSF to extend the Temporary Construction License date to August 14, 2022.
2. APPROVE and AUTHORIZE the City Engineer to execute a Second Supplemental Agreement between the City and the SCRRA to acknowledge an increase in the SCRRA cost estimate from \$7,302,042 to \$12,226,717.
3. APPROVE and AUTHORIZE the City Engineer to execute a Third Supplemental Agreement between the City and the UPRR to grant additional days of temporary construction rights and extend the effective date of the agreement to August 8, 2022.
4. AUTHORIZE the City Engineer to make any technical corrections necessary to effectuate the amendments.

Fiscal Impact Statement: The Board of Public Works reports that funding for this increase has been provided by Municipal Improvement Corporation of Los Angeles funds authorized for the Project per Council file No. 20-0516 in the amount of \$3,300,000.

Community Impact Statement: None submitted

SUMMARY

At the meeting held on October 13, 2021, your Public Works Committee considered a Board of Public Works report relative to Supplemental Agreements with the BNSF Railway Company, SCRRA, and UPRR for the Sixth Street Viaduct Replacement Project.

After an opportunity for public comment, the Committee moved to approve the Board of Public Works' recommendations, as detailed above. This matter is now forwarded to the Council for its consideration.

Respectfully Submitted,

PUBLIC WORKS COMMITTEE

<u>MEMBER</u>	<u>VOTE</u>
BLUMENFIELD	YES
LEE	YES
DE LEÓN	YES
O'FARRELL	YES
KORETZ	ABSENT

ME 10/13/21

-NOT OFFICIAL UNTIL COUNCIL ACTS-