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August 9, 2021 

 
 
Honorable Nury Martinez, President 
Los Angeles City Council 
Room 470, City Hall 
 
c/o Holly L. Wolcott 
City Clerk 
Room 360, City Hall 
 

 
SECOND ROUND OF CORRIDORS, COMPLETE STREETS PROGRAM REPORT 

BACK, COUNCIL FILE 17-0950-S2 AND 21- 0600-S64, FIRST THREE PROJECTS 
 
Dear Council President Martinez: 
  
RECOMMENDATIONS 
 
That the Council: 
 

1. RECEIVE AND FILE the recommended project base scope elements and 
budgets contained in Attachment A for the three projects listed below, based 
on the pre-design findings discussed in this report: 

● Culver Boulevard from Centinela Avenue to Slauson Avenue, 
● La Brea Avenue from Coliseum Street to Adams Boulevard, 
● Highland Avenue from Santa Monica Boulevard to Franklin Avenue 

2. INSTRUCT the Bureau of Engineering (BOE), with support from the Los 
Angeles Department of Transportation (LADOT), the Bureau of Street Services 
(StreetsLA) and the Bureau of Sanitation (LASAN) to initiate the design of 
Culver Boulevard, La Brea Avenue and Highland Avenue Complete Streets 
projects, in parallel, progressing commensurate with the available funding. 

3. RECOMMEND that funding to complete the balance of the design for the 
Culver Boulevard, La Brea Avenue and Highland Avenue Complete Streets 
projects be considered for inclusion in the FY 2022/23 proposed budget. 
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4. RECOMMEND that design funding for the Vision Zero scope of work for the 
intersection of Culver Boulevard and Berryman Avenue be considered for 
inclusion in the FY 2022/23 proposed budget.  

5. RECOMMEND that additional studies be conducted at the intersection of 
Culver Boulevard and Inglewood Boulevard to improve southbound vehicle and 
bicycle movements. 

 

BACKGROUND 
 
On October 13, 2017, Council authorized the first six (6) corridors of the Street 
Reconstruction/Vision Zero Program, also referred to as the Complete Streets Program 
(CSP), C.F.17-0950.  Subsequently, on March 28, 2018, the Mayor concurred with the 
action of the City Council, adopting the amended Budget for the CSP, C.F. 17-0950, which 
provides for the addition of sidewalk repair and green infrastructure elements, in addition 
to the street reconstruction/resurfacing and Vision Zero safety countermeasures.  
Currently, four (4) of the six (6) projects, Roscoe Boulevard, Temple Street, Venice 
Boulevard, and Main St. are complete. One (1) project, Reseda Boulevard is in 
construction and one (1) project, Avalon Boulevard, is currently in design with the final 
design scheduled to be complete by summer of 2022. 
 
As part of the Adopted Budget for Fiscal Year 2019/20, C.F. 19-0600, twelve (12) 
corridors on the High-Injury Network were identified for Round 2 for the Complete Streets 
Program.  The corridor selection was based on High Injury Network corridor traffic 
collision data resulting in killed and seriously injured (KSI), as well as data on Pavement 
Condition Indexes (PCI) available at the time of selection.  
 
On October 2, 2019, Council authorized the pre-design of three (3) new Complete Street 
Projects, Culver Boulevard, La Brea Avenue, and Highland Avenue, C.F. 17-0950-S2, 
consistent with parameters outlined in the Complete Streets Project Planning, Pre-design 
and Design Checklist (CSP Checklist), with instructions to report to Council relative to the 
recommended design, construction budgets and schedules for those three projects based 
on the pre-design findings. As stated in the council report dated July 31, 2019, C.F. 17-
1950 & 19-0412, Culver Boulevard, La Brea Avenue, and Highland Avenue were selected 
based on the project readiness factors described below.  
 
The proposed Vision Zero safety treatments for these locations include well-recognized 
traffic control device tools such as striping, left turn phasing and curb extensions and will 
not result in major changes to the road configuration. Therefore, it is anticipated that there 
will be strong public support for these projects, streamlining the community education and 
engagement process as well as the pre-design process. Secondly, LADOT has already 
assessed and identified traffic safety countermeasures and geometric parameters for 
these three streets, thereby increasing their readiness for pre-design. At the time this 
report was adopted, equity was not a factor for selection of these projects.  However, 
recognizing the importance of equity in our City’s capital projects, future streets selection 
recommendations will include equity based on an adopted City equity policy or guideline. 
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The subject of this report is to report-back to Council with the recommended design and 
construction budgets and schedules for the Culver Boulevard, La Brea Avenue and 
Highland Avenue Complete Streets Projects based on the pre-design findings, No. 2 
above.  A separate report to Council will be submitted relative to a comprehensive street 
selection, scoping process, and project phasing for future Complete Streets Program 
projects. 
 
 
Pre-Design Overview: Culver Boulevard, La Brea Avenue, Highland Avenue 
 
The overarching goal of the CSP is to improve the conditions of our City streets while 
promoting the safety, accessibility, and convenience of all transportation users, including 
those who walk, roll, bike, take transit, and drive on our streets.  Accordingly, the pre-
design reports for Culver Boulevard, La Brea Avenue, and Highland Avenue address 
pavement conditions, safety improvements based on a Road Safety Assessment, 
sidewalks conditions and, where applicable, green infrastructure elements, consistent 
with the parameters outlined in the CSP Checklist.  The pre-design reports also identify 
elements consistent with individual corridors’ Mobility Plan 2035 Network Concept 
designations of Neighborhood Enhanced Network, Bicycle Enhanced Network, Transit 
Enhanced Network, and Vehicle Enhanced Network and the corresponding features 
included in the Complete Streets Design Guide.  During development of the pre-design 
reports, site walks were conducted with the participation of Council District Office 
representatives, LADOT and BOE.  Research was conducted for Mobility Plan 
designations, civil survey data, geotechnical data, utility data and hydrology data.  
Additionally, independent Road Safety Assessment Reports and Americans with 
Disabilities Act (ADA) Assessment Reports were conducted for each project.  As part of 
the pre-design process, follow-up meetings were held with respective Council District 
Office staff to discuss their opinions and their anticipated community’s opinion regarding 
proposed improvements in their district. 
 
Informed by the results of the pre-design reports, the Complete Streets program partners, 
including representatives from Council Offices and stakeholders from the Complete 
Streets Executive Steering Committee, participated in several workshops to finalize the 
recommended scope and budgets for the Culver Boulevard, La Brea Avenue and 
Highland Avenue Complete Streets Projects. Attachment A summarizes the 
recommended budgets for each of the three projects and includes anticipated project 
schedule-durations which allows for flexibility in construction delivery by either StreetsLA 
or by contracting through the Board of Public Works.  It is also acknowledged that 
subsequent consideration of Secondary scope elements, as outlined in the CSP checklist, 
will be considered if separate funding is identified and/or specifically approved by Council 
for inclusion in the project budget.  Additionally, although water quality elements to treat 
stormwater are not recommended at this time, for either of the three projects, the Program 
may implement filtration devices should Measure W funds be prioritized for the corridors.  
Details of the project scope and recommendations for each of the three projects are 
discussed below.   
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Recommendations 
 
Culver Boulevard Project  
 
The Culver Boulevard Complete Streets Project is located along Culver Boulevard in the 
Cypress Grove neighborhood of the City of Los Angeles, spanning between Centinela 
Avenue and Slauson Avenue. Culver Boulevard is divided by a greenbelt approximately 
60-feet-wide, which includes amenities such as the Culver Boulevard Median Bicycle 
Path, a decomposed granite walking trail, grass, and vegetation.  The project intersects 
the Sepulveda Channel and is approximately 0.5 miles north of Ballona Creek and the 
Ballona Creek Bike Path, providing recreational opportunities for the community. The 
project is 0.6 centerline-miles long with 3.0 lane-miles of pavement area and located 
within City Council District 11. 
 
The project being recommended includes base complete streets scope elements 
consistent with the CSP Checklist. The recommended scope as summarized in 
Attachment B is based upon the pre-design report and incorporates a modified cost-
savings approach to the pavement design as well as evaluation of stormwater treatment, 
through collaboration with StreetsLA and LASAN, respectively; however, the scope may 
be adjusted to accommodate technical infeasibilities and unforeseen design issues.  
 
Council Office 11 has requested the inclusion of the intersection of Culver Boulevard at 
Berryman Avenue, which is near the project limits. The scope of work, including traffic 
signal, striping and ancillary civil upgrades are consistent with the program goals, 
therefore it is recommended  that the budget for this scope of work including design 
funding be considered in the FY 2022/23 proposed budget. 
 
During the pre-design process, Council District 11 identified the need to reduce conflicts 
between southbound right turning vehicles and southbound bicycle movements at the 
intersection of Culver Blvd. and Inglewood Blvd.  Their preferred alternative is to widen 
the street in order to add a right turn pocket. This alternative would minimize delay and 
eliminate conflicting movements however would result in the need to acquire a portion of 
the adjacent Metropolitan Transit Authority property. Ultimately a striping design 
alternative, which did not require land acquisition, was selected to be included in the pre-
design report.  In recognition of the Council Office’s desire to pursue the right turn pocket 
alternative, it is recommended that additional studies be continued during the design 
phase to determine the best approach to achieve this Vision Zero scope element.   
 
Highlights of recommended street reconstruction/resurfacing, Vision Zero safety 
improvements, sidewalk repairs, and green infrastructure installation improvements 
include:  
 

● The pavement will be resurfaced with a deep grind and resurfacing to achieve an 
anticipated 20-year serviceability lifespan, 

● The cross section of Culver Boulevard is not being changed. Pedestrian signals 
and curb extensions are being proposed to improve pedestrian safety, 
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● Advanced stop bars are being proposed at crosswalks along with pedestrian-
friendly signal phasing at all signals, such as protected left turns, leading 
pedestrian intervals and pedestrian recall, 

● Existing severely damaged sidewalks will be replaced,  
● Street trees are being added at the locations where adequate spacing from existing 

trees and/or other site features is available.  All new trees will be planted with 
establishment maintenance, but without permanent irrigation systems,   

● The existing landscaped parkway will be improved only in areas around proposed 
tree locations, as necessary. 

 
La Brea Avenue Project 
 
The La Brea Avenue Complete Streets Project is located along La Brea Avenue between 
Coliseum Street and Adams Boulevard.  The project area has a mix of residential and 
commercial zones with a connection to the Los Angeles County Metropolitan 
Transportation Authority (Metro) Expo Line and several bus routes.  The corridor passes 
through the following neighborhoods: Village Green, West Adams, and Baldwin Hills.  The 
project is 1.1 centerline-miles long with 7.7 lane-miles of pavement area and located 
within City Council District 10. 
 
The project being recommended includes base complete streets scope elements 
consistent with the CSP Checklist. The recommended scope as summarized in 
Attachment C is based upon the pre-design report and incorporates a modified cost-
savings approach to the pavement design as well as evaluation of stormwater treatment, 
through collaboration with StreetsLA and LASAN, respectively; however, the scope may 
be adjusted to accommodate technical infeasibilities and unforeseen design issues. 
 
The project recommends maintaining the existing La Brea Avenue curb-to-curb width and 
keeping the existing outside travel/off-peak parking lanes where they are currently located 
along the corridor. As part of this project, it was investigated and discussed whether to 
designate the outside travel/off-peak parking lane to a full-time transit lane with bicycle 
access.  However, because of the need to implement safety measures and to improve 
pavement conditions sooner, coupled with the uncertainty of the future full-time transit 
lane project, it is recommended that the current configuration be maintained.  
 
Highlights of recommended street reconstruction/resurfacing, Vision Zero safety 
improvements, sidewalk repairs, and green infrastructure installation improvements 
include:  
 

● The pavement will be resurfaced with a deep grind and resurfacing to achieve an 
anticipated 20-year serviceability lifespan, 

● The proposed are new signalized intersections, protected-only left turn phases at 
existing intersections, and signalized mid-block crosswalks to improve pedestrian 
safety, 

● The replacement of existing severely damaged sidewalk, curb and gutter, curb 
ramps, relocation of bus stops to the far side of intersections within the Project 
limits,  
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● Street trees are recommended at the locations where adequate spacing from 
existing trees and/or other site features is available.  All new trees will be planted 
with establishment maintenance, but without permanent irrigation systems, 

● Select opportunities are identified in the pre-design report to further safeguard 
pedestrians from potential collisions.  These Vision Zero safety recommendations 
include: 
  

a. The intersection of Mansfield Avenue with La Brea Avenue will be converted 
into a cul-de-sac.  

b. The intersection of Adams Boulevard and La Brea Avenue will be 
reconfigured to remove the slip-lane configuration at the south-west corner. 

c. ADA compliant connectivity of the discontinuous sidewalk at the proposed 
mid-block crossing between Obama Boulevard and Coliseum Street. 

d. New traffic controls at Ferndale St. and Roseland St. to address traffic 
safety and neighborhood intrusion concerns. 

 
Highland Avenue Project 
 
The Highland Avenue Complete Streets Project is located along Highland Avenue 
between Santa Monica Boulevard and Franklin Avenue.  The project is located in the 
heart of Hollywood and crosses Hollywood Boulevard immediately adjacent to the Dolby 
Theatre, and passes through the following neighborhoods: Yucca Corridor, Hollywood 
and Highland, Downtown Hollywood, Central Hollywood, and Hollywood Media District.  
The project is 0.9 centerline-miles long with 6.3 lane-miles of pavement area and located 
within City Council Districts 4 and 13. 
 
The project being recommended includes base complete streets scope elements 
consistent with the CSP Checklist.  The recommended scope as summarized in 
Attachment D is based upon the pre-design report and incorporates a modified cost-
savings approach to the pavement design as well as evaluation of stormwater treatment, 
through collaboration with StreetsLA and LASAN, respectively; however, the scope may 
be adjusted to accommodate technical infeasibilities and unforeseen design issues. 
 
Potential roadway cross section modifications were considered as part of the conceptual 
plan development process. The cross section being recommended proposes to convert 
the existing peak hour travel lanes with off-peak parking (south of Sunset Boulevard) into 
permanent parking and/or loading zones. Where possible, curb extensions will be 
constructed into the parking lanes at marked pedestrian crossings to improve visibility 
and reduce crossing distances. Input received from Council Districts 4 and 13 indicates 
preliminary support for removal of the existing peak hour travel lanes, particularly in the 
southernmost portion of the project south of Sunset Boulevard, which is not included as 
part of the Vehicle Enhanced Network (VEN).  Before proceeding with this project 
element, additional outreach to the respective Council offices and adjacent community 
will be conducted. Currently there are peak hour travel lanes on both sides of Highland 
Avenue.  A preliminary analysis by LADOT of the traffic counts indicated that the traffic 
counts do not exceed the department recommended vehicles-per-hour-per-lane (VHPHL) 
for a reconfiguration of traffic lanes during those peak hours. Therefore, it is 
recommended to move forward with this option for the segments south of Sunset 
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Boulevard.  Due to limited existing parking north of Sunset Boulevard, and because it is 
part of a VEN, the existing cross section configuration will be maintained in those 
segments.  
 
Highlights of recommended street reconstruction/resurfacing, Vision Zero safety 
improvements, sidewalk repairs, and green infrastructure installation improvements 
include: 
 

● Modify the Highland Avenue cross-section south of Sunset Boulevard to convert 
the off-peak parking lanes to full-time parking and/or loading zones, allowing for 
the construction of curb extensions into the parking lanes at all marked pedestrian 
crossings to improve visibility and reduce crossing distance,   

● The pavement will be resurfaced with a deep grind and resurfacing to achieve an 
anticipated 20-year serviceability lifespan, 

● Advanced stop bars are proposed at crosswalks along with pedestrian-friendly 
signal phasing at all signals, such as providing protected left turns, leading 
pedestrian intervals, and pedestrian recall, 

● Replacement of existing severely damaged sidewalk, curb and gutter, and ADA 
compliant curb ramps, 

● Street trees are recommended at the locations where adequate spacing from 
existing trees and/or other site features is available.  All new trees will be planted 
with establishment maintenance, but without permanent irrigation systems, 

 
FUNDING TO COMPLETE DESIGN 
 
Per the project budget recommendations contained within this report and as reported 
during the FY 2021/22 budget proceedings, C.F. 21-0600-S64, the estimated design cost 
for the three projects is $6.2 million and is broken down as follows.  However, actual 
design cost will be contingent upon design proposals and the executed design services 
agreement. 

  Estimated Design Cost 
Corridor Recommendation No.1 

Culver Blvd. $ 1,253,000 
La Brea Ave. $ 2,318,000 
Highland Ave. $ 2,629,000 

Total $6,200,000 

Available Appropriations $1,571,145 
Future Budget Request  $4,628,855 

 
Included in the FY18/19 adopted City Budget, funding was appropriated for the Street 
Reconstruction/Vision Zero project designs, a portion of which were used for the pre-
design of Culver Boulevard, La Brea Avenue and Highland Avenue.  The remaining 
balance in the amount of $1,571,145 is sufficient to initiate design for the Culver 
Boulevard, La Brea Avenue and Highland Avenue Complete Streets projects.  Based on 
the executed design agreement, if additional funds are necessary for FY 21/22, additional 
funding may be requested through a future Financial Status Report (FSR). To complete 
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the balance of the design, additional appropriations should be considered for inclusion in 
the FY 2022/23 proposed budget. Should Council approve recommendation No. 4, design 
funding for this scope should be considered for inclusion in the FY 2022/23 proposed 
budget   
 
COST CONTAINMENT 
 
During the FY 2021/22 budget proceedings, the Bureau of Engineering, with the 
assistance of the Los Angeles Department of Transportation, Bureau of Street Services 
was instructed to report on the status of the design work for the second round of the 
complete Street project, including cost estimate and a cost containment policy for these 
and future projects, C.F. 21-0600-S64, Requested Reports and Special Studies. 
 
With respect to the cost containment, it is not uncommon that a project may require an 
adjustment as it moves from planning through design and construction.  Accordingly, 
BOE’s Project Delivery Manual, Chapter 4.3 – Managing Scope Creep, details best 
practices to manage project costs, including establishing scope during pre-design, and 
controlling scope during design and construction.  One tool employed for this program 
was the formation of a Project Planning, Pre-design, and Design Checklist (CSP 
Checklist), C.F. 17-0950-S2 to define the overarching goal of the program and establish 
a baseline for the project scope. To build upon the design checklist, during design, if the 
cost estimate of a project exceeds the approved budget based upon the pre-design 
report, the project team along with the client will collaborate to make design adjustments 
employing value engineering options and/or prioritizing checklist elements for scope 
reduction to meet the project budget. The estimate shown on Exhibit A was developed 
and validated with other city contracted projects. However, the estimate does not include 
escalation cost. This cost control process is similarly employed prior to construction 
award.  Additionally, to expedite overall project delivery, minimizing escalation and 
providing critical safety benefits sooner, delivery methods such as inhouse construction 
and phased delivery will be strongly considered.   
 
Lastly, the Complete Streets program reports monthly to an Executive Oversight 
Committee on the projects’ status including scope, budget, and schedule.  Oversight 
committees have proven to be useful in balancing the multitude of demands and 
challenges of a program along with the overall needs of the City.   
 
If you have any questions, please feel free to contact Deputy City Engineer Julie Sauter 
of BOE at (213) 847-2230, Assistant General Manager Daniel Mitchell of LADOT at (213) 
972-8432 or Acting Assistant General Manager Shahram Kharaghani of LASAN at (213) 
485-2210. 
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Sincerely, 

Gary Lee Moore, PE, ENV SP 
City Engineer 
Bureau of Engineering 

Seleta J. Reynolds 
General Manager 
Department of Transportation 

Keith Mozee 
Executive Director 
Bureau of Street Services (StreetsLA) 

Barbara Romero 
Director and General Manager 
Bureau of Sanitation (LASAN and Environment) 

Miguel Sangalang 
Executive Director and General Manager 
Bureau of Street Lighting (LA Lights) 

GLM/JS:epz:mt 
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Attachments 
 
cc: Jennifer McDowell, Office of the Mayor 

Stacy Weisfeld, Office of the Mayor 
Diego de la Garza, Office of the Mayor 
Aneesa Andrabi, Office of the Mayor 
Matt Hale, Council District 2 
John Popoch, Council District 3 
Eric Bruins, Council District 11 
Matt Szabo, Office of the City Administrative Officer 
Patty Huber, Office of the City Administrative Office 
David Hirano, Office of the City Administrative Office 
Matias Farfan, Office of the Chief Legislative Analyst 
Maria Souza-Rountree, Office of the Chief Legislative Analyst 
Daniel Mitchell, Department of Transportation 
Carlos Rios, Department of Transportation 
Keith Mozee, Bureau of Street Services 
Kerney R. Marine, Bureau of Street Lighting 
Shahram Kharaghani, LASAN and Environment 
Wing Tam, LASAN and Environment 
Julie Sauter, Bureau of Engineering  
Steven Chen, Bureau of Engineering 
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ATTACHMENT A 
Recommended Base Scope Project Budgets 

 
The Culver Boulevard Complete Streets project being recommended is estimated to cost 
$2,032,000 in delivery, $6,773,000 in construction and $150,000 in DWP relocations, for a total 
project budget of $8,955,000.   
 
The La Brea Avenue Complete Streets project being recommended is estimated to cost $4,712,900 
in delivery, $12,533,000 in construction and $1,100,000 in DWP relocations, for a total project 
budget of $18,345,900.  
 
The Highland Avenue Complete Streets project being recommended is estimated to cost 
$4,263,000 in delivery, $14,209,000 in construction and $2,200,000 in DWP relocations, for a 
total project budget of $20,672,000.  

 

Element 
Culver Boulevard 

Recommended 
La Brea Avenue 
Recommended 

Highland Avenue 
Recommended 

Street Reconstruction / 
Resurfacing 

$4,514,000 $6,197,000 $6,892,000 

Vision Zero Safety $1,271,000 $4,487,000 $4,224,000 

Sidewalk Repair $857,000 $1,589,000 $2,892,000 

Green Infrastructure $131,000 $260,000 $201,000 

Construction Total $6,773,000 $12,533,000 $14,209,000 

Delivery $2,032,000 $4,712,900 $4,263,000 

DWP Relocations $150,000 $1,100,000 $2,200,000 

Project total $8,955,000 $18,345,900 $20,672,000 

 
Recommended Durations  

Phase 
Culver Boulevard 

Recommended 
La Brea Avenue 
Recommended 

Highland Avenue 
Recommended 

Design 12 mo  18 mo 18 mo 

Bid and Award 6 mo 6 mo 6 mo 

Construction 18 mo 20 mo 24 mo 
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ATTACHMENT B 
 

Recommended Scope for Culver Boulevard Complete Streets Project 
 

Culver Boulevard Base Scope Elements Recommended 

Street Reconstruction / Resurfacing  

● Resurfacing/ Reconstruction/ Slurry Seal ✓ Deep (10") resurfacing - 20 yr service life 

● Broken Curb and Gutter ✓ New C&G throughout 

● Concrete Bus Pads Missing ✓ 9 Bus stops, 9 bus pads missing 

● ADA Crosswalk Improvement Compliance 
✓ ADA non-compliant crosswalks will be brought into 

compliance where possible by over-milling 

● ADA Curb Ramp Improvement Compliance ✓ 34 ADA compliant Curb Ramps 

● Utility Relocations ✓ Relocate interfering utilities 

● Localized Drainage Mitigation Known 
✓ Partially mitigated by the pavement resurfacing and 

curb & gutter improvements 

Vision Zero Safety Elements  

● Striping, Signage and Traffic Signals 
✓ Continental Crosswalk Marking, Stop Bar, Bikeway 

Striping and Signalization, etc. HAWK signals 

● Pedestrian Median Islands 
✓ Pedestrian island modification at Centinela Av, Farias 

Av, Inglewood Bl 

Sidewalk Repair  

● Repair Areas of Severe Uplift ✓ ~ 15,000 sq ft of sidewalk (no widening) 

● Tree Removal and Replacement ✓ 6 Tree removals 

● Eliminate Tripping Hazards (cutting/grinding) ✓ where practicable 

● Adjacent ADA Curb Ramp Improvements ✓ ~ 2,100 sq ft associated w/ ADA curb ramps 

Green Infrastructure  

● Bioswales or Rain Gardens 
✓ none - Ground not suitable for infiltration. Filtration 

system could be installed if funding becomes 
available 

● New Trees and Tree Wells ✓ 24 New trees, 8 tree wells 
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ATTACHMENT C 
 

Recommended Scope for La Brea Avenue Complete Streets Project 
 

La Brea Avenue Base Scope Elements Recommended 

Street Reconstruction / Resurfacing  

● Resurfacing/ Reconstruction/ Slurry Seal ✓ Full width 4” resurfacing – 20 yr. design 

● Broken Curb and Gutter 
✓ New C&G throughout, 4-ft gutter Mansfield Ave to 

Adams Boulevard. 

● Concrete Bus Pads Missing ✓ 13 Bus stops, 4 bus pads missing 

● ADA Crosswalk Improvement Compliance 
✓ ADA non-compliant crosswalks slopes will be 

brought into compliance where possible  

● ADA Curb Ramp Improvement Compliance ✓ 63 ADA compliant Curb Ramps 

● Utility Relocations 
✓ Relocate 3 Power Poles, 2 Fire Hydrants & 

Relocate/Adjust 176 pull-box units  

● Localized Drainage Mitigation Known 
✓ Partially mitigated by the pavement resurfacing and 

curb & gutter improvements  

Vision Zero Safety Elements  

● Striping, Signage and Traffic Signals 
✓ Continental Crosswalk Marking, Stop Bar, Bikeway 

Striping, 2-New HAWK signals 

● Pedestrian Islands ✓ 2 - Ped. Islands at Coliseum/Obama & Obama/Expo 

Sidewalk Repair  

● Repair Areas of Severe Uplift ✓ ~ 9,000 sq ft of sidewalk 

● Tree Removal and Replacement ✓ 8 Tree removals / 16 replacements 

● Eliminate Tripping Hazards (cutting/grinding) ✓ - where practicable 

● Adjacent ADA Curb Ramp Improvements ✓ ~ 1,200 sq ft associated w/ ADA curb ramps 

Green Infrastructure  

● Bioswales or Rain Gardens 
✓ None; Ground not suitable for infiltration. Filtration 

system could be installed if funding becomes 
available 

● New Trees and Tree Wells 
✓ 46 New Trees, 11 canopy pruning, 98 tree wells (new 

& upgrades) 
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ATTACHMENT D 
 

Recommended Scope for Highland Avenue Complete Streets Project 
 

La Brea Avenue Base Scope Elements Recommended 

Street Reconstruction / Resurfacing  

● Resurfacing/ Reconstruction/ Slurry Seal ✓ Full width deep (9.5”) resurfacing – 20 yr. design 

● Broken Curb and Gutter 
✓ New 2-ft C&G except for north of Hollywood 

Boulevard intersection 

● Concrete Bus Pads Missing ✓ 11 Bus stops, 9 bus pads missing 

● ADA Crosswalk Improvement Compliance 
✓ ADA non-compliant crosswalks will be brought into 

compliance where possible 

● ADA Curb Ramp Improvement Compliance ✓ 80 ADA compliant Curb Ramps 

● Utility Relocations ✓ Relocate fire hydrants, parking meters, pull-boxes 

● Localized Drainage Mitigation Known 
✓ Partially mitigated by the pavement resurfacing and 

curb & gutter improvements  

Vision Zero Safety Elements  

● Striping, Signage and Traffic Signals 
✓ New Sign & Post, Stop Bar, Cont. Crosswalk,; 

includes 16 curb extensions 

● Pedestrian Islands 
✓ Pedestrian island modification at Hawthorne Ave and 

Highland Ave 

Sidewalk Repair  

● Repair Areas of Severe Uplift ✓ ~48,000 sq ft of sidewalk 

● Tree Removal and Replacement ✓ 1 Tree removals 

● Eliminate Tripping Hazards (cutting/grinding) ✓ - where practicable 

● Adjacent ADA Curb Ramp Improvements ✓ ~ 7,000 sq ft associated w/ ADA curb ramps 

Green Infrastructure  

● Bioswales or Rain Gardens 
✓ None; Ground not suitable for infiltration. Filtration 

system could be installed if funding becomes 
available 

● New Trees and Tree Wells ✓ 4 New trees, 90 tree wells upgrades 

 
 




