
Shell MOTEMS Project Cost Increase

Sitework and Structural

Additional Mobilization $7,479.36

Additional Bullrail $10,800.00

Fireline support (Unloading Platform) $15,735.00

Fireline support (Trestle) $17,025.00

Steel Ladders $32,329.00

Fireline support (Catwalks) $23,495.00

Design Contingency (5%) $5,343.17

Subtotal $112,206.53

Electrical 

Electrical Demolition Credit (work performed by Shell) ‐$57,128.45

Removal of solar light Credit (not in scope of work) ‐$2,750.00

Grounding System $44,190.00

Escalation Cost Increase $13,481.58

Electrical Phasing Allowance Increase $8,746.81

Subtotal $6,539.94

Total $118,746.47

Allowance items 10% $11,874.65

Construction Contingency 10% $13,062.11

Total Construction $143,683.23

Design+CM+Inspection 28% $40,231.30

Total Project Cost $183,914.53
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