

**FIRST AMENDMENT TO CONTRACT NO. DA- 5462 BETWEEN  
THE CITY OF LOS ANGELES AND SKANSKA USA CIVIL WEST  
CALIFORNIA DISTRICT INC. AT LOS ANGELES INTERNATIONAL AIRPORT**

---

This **FIRST AMENDMENT TO CONTRACT NO. DA-5462**, is made and entered into this \_\_\_\_ day of \_\_\_\_\_, 2021, between the City of Los Angeles (hereinafter referred to as "City"), a municipal corporation, acting by order of and through its Board of Airport Commissioners (herein referred to as "Board") and SKANSKA USA CIVIL WEST CALIFORNIA DISTRICT INC. (hereinafter referred to as "Contractor").

**RECITALS**

WHEREAS, City and Consultant entered into Contract No. DA-5462, (the "Contract") to provide design/build services for the Roadways, Utilities, and Enabling Projects at Los Angeles World Airports (hereinafter referred to as "Project");

WHEREAS, the Parties both agree to increase the total sum of the Contract by an additional one million, seven hundred sixty thousand, eight hundred forty-five dollars (\$1,760,845), for a total of three hundred thirty-six million, six hundred sixty thousand, eight hundred forty-five dollars (\$336,660,845) which will require the approval of the Board;

NOW, THEREFORE, in consideration of the promises and of the terms and covenants and conditions hereinafter contained to be kept and performed by the respective parties hereto, do mutually agree that the Contract is HEREBY AMENDED AS FOLLOWS:

**AMENDMENT**

Section 4.0 of the Contract is hereby deleted in its entirety and replaced with the following:

"For all labor, all materials, all equipment and all services rendered, for all costs direct or indirect, and for all expenses incurred by Contractor pursuant to this Contract, and upon satisfactory completion of said Project in a final finished form consistent with the intent of the Contract Documents, the amount that LAWA may pay to the Contractor under the terms of this Contract is Not-to-Exceed \$336,660,845.00 (three hundred thirty-six million, six hundred sixty thousand, eight hundred forty-five dollars), inclusive of Change Order 3 for the installation of a 24" Water Trunk Line, pursuant to the Contract Documents, and Contractor's Cost Proposal Form Part C, copies of which are attached hereto and incorporated by reference."

It is understood and agreed by and between the parties hereto that, except as specifically provided herein, this First Amendment shall not in any manner, alter, change modify or affect any of the rights, privileges, duties or obligations of either of the parties hereto under or by reason of Contract No. DA-5462, and except as expressly amended herein, all terms, covenants, and conditions of Contract No. DA-5462, and all amendments hereto, shall remain in full force and effect

IN WITNESS WHEREOF, City has caused this First Amendment to be executed, by the Chief Executive Officer and Consultant has caused the same to be executed by its duly authorized officers and its corporate seal to be hereunto affixed, all as of the day and year first hereinabove written.

APPROVED AS TO FORM:  
MICHAEL N. FEUER  
City Attorney

CITY OF LOS ANGELES

Date: 5/24/2021  
By: [Signature]  
Deputy/Assistant City Attorney

By: \_\_\_\_\_  
Justin Erbacci  
Chief Executive Officer, LAWA

By: \_\_\_\_\_  
Tatiana Starostina  
Chief Financial Officer, LAWA

ATTEST:

SKANSKA USA CIVIL WEST  
CALIFORNIA DISTRICT INC.

By: [Signature]  
Signature (Secretary)  
Brett Bockmann  
Print Name

By: [Signature]  
Signature  
James Bailey  
Print Name  
Sr. Vice President  
Print Title

