

BOARD OF COMMISSIONERS

SYLVIA PATSAOURAS
PRESIDENT

LYNN ALVAREZ
VICE PRESIDENT

TAFARAI BAYNE
NICOLE CHASE
JOSEPH HALPER

TAKISHA SARDIN
BOARD SECRETARY
(213) 202-2640



ERIC GARCETTI
MAYOR

MICHAEL A. SHULL
GENERAL MANAGER

ANTHONY-PAUL (AP) DIAZ, ESQ.
EXECUTIVE OFFICER &
CHIEF OF STAFF

CATHIE SANTO DOMINGO
ASSISTANT GENERAL MANAGER

JIMMY KIM
ACTING ASSISTANT GENERAL MANAGER

MATTHEW RUDNICK
ASSISTANT GENERAL MANAGER

(213) 202-2633 FAX (213) 202-2614

January 20, 2022

Honorable City Council
City of Los Angeles
c/o: Office of the City Clerk
City Hall, Room 395

Honorable Members of the City Council:

Subject:

Measure A - Grant Agreement Amendments for Time Extension for Following Projects - Angeles Mesa Park Playground Replacement, Castle Peak Park Playground Replacement, Echo Park Recreation Center Playground Replacement, Hollenbeck Park, Loren Miller Recreation Center, Palms Recreation Center, Parthenia Park Playground Replacement, Queen Anne Recreation Center Playground Replacement, Sycamore Grove Park Playground Replacement, Vineyard Recreation Center Playground Replacement, And Woodbridge Park Playground Replacement

Recommendation for Council Action:

The Board of Recreation and Park Commissioners (Board) respectfully requests City Council approval for the Department of Recreation and Parks (RAP) to (i) Retroactively approve the time extension of the Measure A grant performance period as set forth in this Report for the following projects (Projects): Angeles Mesa Park Playground Replacement, Castle Peak Park Playground Replacement, Echo Park Recreation Center Playground Replacement, Hollenbeck Park, Loren Miller Recreation Center, Palms Recreation Center, Parthenia Park Playground Replacement, Queen Anne Recreation Center Playground Replacement, Sycamore Grove Park Playground Replacement, Vineyard Recreation Center Playground Replacement, and Woodbridge Park Playground Replacement; (ii) Recommend City Council Retroactively approve the Department of Recreation and Park's (RAP) General Manager's execution of the amendments to the Measure A grant agreements for the Projects as set forth in Board Report No. 22-004.

Background:

On February 6, 2020, the Board of Recreation and Park Commissioners (Board) authorized the submission of 15 capital improvement project applications for Measure A funds and acceptance of the grant funds upon award (Report No. 20-026). The Los Angeles City Council authorized the submission of the Measure A grant applications and RAP to accept the awarded grant funds



Honorable City Council

January 20, 2022

Page 2

on April 22, 2020 (C.F. No. 20-0278). The following are Measure A Projects for which staff is requesting retroactive approval by the Board to extend the grant performance period for these Projects.


Fiscal Impact Statement:

Acceptance of this Grant Agreement Amendments will have no anticipated fiscal impact to RAP's General Fund for the extension of the grant performance period for the Projects.

If you have any questions with regard to this matter, please contact Ms. Yumi Sangen, Management Assistant, Department of Recreation and Parks, at (213) 202-5616.

Very truly yours,

BOARD OF RECREATION AND
PARK COMMISSIONERS

A handwritten signature in blue ink that reads "Takisha Sardin". The signature is fluid and cursive, with the first name being more prominent.

Takisha Sardin
Acting Commission Executive
Assistant II

Attachments: Board Report No. 22-004

cc: Yumi Sangen, Management Assistant, Department of Recreation and Parks

APPROVED

JAN 20 2022

BOARD OF RECREATION AND PARK COMMISSIONERS

BOARD REPORT

NO. 22-004

DATE January 20, 2022

C.D. Various

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: MEASURE A - GRANT AGREEMENT AMENDMENTS FOR TIME EXTENSION FOR FOLLOWING PROJECTS - ANGELES MESA PARK PLAYGROUND REPLACEMENT, CASTLE PEAK PARK PLAYGROUND REPLACEMENT, ECHO PARK RECREATION CENTER PLAYGROUND REPLACEMENT, HOLLENBECK PARK, LOREN MILLER RECREATION CENTER, PALMS RECREATION CENTER, PARTHENIA PARK PLAYGROUND REPLACEMENT, QUEEN ANNE RECREATION CENTER PLAYGROUND REPLACEMENT, SYCAMORE GROVE PARK PLAYGROUND REPLACEMENT, VINEYARD RECREATION CENTER PLAYGROUND REPLACEMENT, AND WOODBRIDGE PARK PLAYGROUND REPLACEMENT

AP Diaz M. Rudnick
H. Fujita C. Santo Domingo
J. Kim *N. Williams NDW

[Signature]
General Manager

Approved X Disapproved Withdrawn

If Approved: Board President Sylvia Patanucas Board Secretary Roxie Sarden

RECOMMENDATIONS

- 1. Retroactively approve the time extension of the Measure A grant performance period as set forth in this Report for the following projects (Projects): Angeles Mesa Park Playground Replacement, Castle Peak Park Playground Replacement, Echo Park Recreation Center Playground Replacement, Hollenbeck Park, Loren Miller Recreation Center, Palms Recreation Center, Parthenia Park Playground Replacement, Queen Anne Recreation Center Playground Replacement, Sycamore Grove Park Playground Replacement, Vineyard Recreation Center Playground Replacement, and Woodbridge Park Playground Replacement;
2. Retroactively approve the Department of Recreation and Park's (RAP) General Manager's execution of the amendments to the Measure A grant agreements for the Projects as set forth in Attachment 1 of this Report, subject to City Council approval as approval as to form by the City Attorney.

BOARD REPORT

PG. 2 NO. 22-004

SUMMARY

The Los Angeles County Safe, Clean Neighborhood Parks, and Beaches Measure of 2016 (Measure A) provides the City of Los Angeles (City) formula-based annual allocations for capital improvement projects under the Community-based Park Investment Program (Category 1) and Neighborhood Parks, Healthy Communities, & Urban Greening Program (Category 2)

On February 6, 2020, the Board of Recreation and Park Commissioners (Board) authorized the submission of 15 capital improvement project applications for Measure A funds and acceptance of the grant funds upon award (Report No. 20-026). The Los Angeles City Council authorized the submission of the Measure A grant applications and RAP to accept the awarded grant funds on April 22, 2020 (C.F. No. 20-0278). The following are Measure A Projects for which staff is requesting retroactive approval by the Board to extend the grant performance period for these Projects;

The Angeles Mesa Park Playground Replacement Project is located at 4726 8th Ave., Los Angeles, CA 90043. The grant scope of work is: Demolition and removal of existing play area, installation of new play area and safety surfacing, site landscaping and other amenities, and park pathway and path of travel improvements. The grant award is Five Hundred Thousand, Five Hundred Dollars (\$500,500.00).

The Castle Peak Park Playground Replacement Project is located at 24220 ½ Clarington Dr., West Hills, CA 91304. The grant scope of work is: Demolition and removal of existing play area. Installation of new play area and safety surfacing, with site landscaping and other amenities, park pathway and path of travel improvements. The grant award is Six Hundred Fifty One Thousand, Six Hundred Dollars (\$651,600.00).

Echo Park Recreation Center Playground Replacement Project is located at 1632 Bellevue Ave., Los Angeles, CA 90026. The grant scope of work is: Demolition and removal of existing play area, installation of new play area and safety surfacing, site landscaping and other amenities, park pathway and path of travel improvements, and parking lot improvements. The grant award is Four Hundred Thirty Thousand Dollars (\$430,000.00).

Hollenbeck Park is located at 415 S Saint Louis St., Los Angeles, CA 90033. The grant scope of work is: Demolition and removal of existing fitness equipment, installation of new outdoor fitness equipment and safety surfacing, site landscaping and other amenities. The grant award is Three Hundred and Four Thousand, Seven Hundred Dollars (\$304,700.00).

Loren Miller Recreation Center is located at 2717 S Halldale Ave., Los Angeles, CA 90018. The grant scope of work is: Demolition and removal of existing play area, installation of new play area and safety surfacing, installation of new outdoor fitness equipment, site landscaping and other amenities, and park pathway and path of travel improvements. The grant award is Five Hundred Fifty-Seven Thousand Dollars (\$557,000.00).

Palms Recreation Center is located at 2950 Overland Ave., Los Angeles, CA 90064. The grant scope of work is: Demolition and removal of existing play area, installation of new play area and

BOARD REPORT

PG. 3 NO. 22-004

safety surfacing, site landscaping and other amenities, park pathway and path of travel improvements, and parking lot improvements. The grant award is Four Hundred Ninety-Five Thousand Dollars (\$495,000.00).

Parthenia Park Playground Replacement Project is located at 21444 Parthenia St., Canoga Park, CA 91304. The grant scope of work is: Demolition and removal of existing play area, installation of new play area and safety surfacing, site landscaping and other amenities, and park pathway and path of travel improvements. The grant award is Seven Hundred Twenty-Three Thousand, Four Hundred Dollars (\$723,400.00).

Queen Anne Recreation Center Playground Replacement Project is located at 1240 West Blvd., Los Angeles, CA 90019. The grant scope of work is: Demolish and remove existing play area, installation of new play area and safety surfacing, site landscaping and other amenities, play pathway and path of travel improvements, parking lot improvements, and installation of new outdoor fitness equipment and safety surfacing. The grant award is Seven Hundred Seventy Thousand, Three Hundred Dollars (\$770,300.00).

Sycamore Grove Park Playground Replacement Project is located at 4701 N. Figueroa St., Los Angeles, CA 90042. The grant scope of work is: Demolition and removal of existing play area (the one located adjacent to Ramona Hall), installation of new play area and safety surfacing, site landscaping and other amenities, and park pathway and path of travel improvements. The grant award is Four Hundred Sixty-Six Thousand, One Hundred Dollars (\$466,100.00).

Vineyard Recreation Center Playground Replacement Project is located at 2942 Vineyard Ave., Los Angeles, CA 90016. The grant scope of work is: Demolition and removal of existing play area, installation of new play area and safety surfacing, installation of new outdoor fitness equipment, site landscaping and other amenities, park pathway and path of travel improvements, and parking lot improvements. The grant award is Four Hundred Eighty Thousand Dollars (\$480,000.00).

Woodbridge Park Playground Replacement Project is located at 11240 Moorpark St., Studio City, CA 91602. The grant scope of work is: Demolition and removal of the ages 5-12 Playground, installation of new play area and safety surfacing, site landscaping and other amenities, and park pathway and path of travel improvements. The grant award is Six Hundred Nineteen Thousand Dollars (\$619,000.00).

RAP would like to extend the Measure A grant performance period for these Projects (with the exception of the Parthenia Park Playground Replacement Project) from December 30, 2021 to July 31, 2023. For the Parthenia Park Playground Replacement Project, the proposed extension would be from December 31, 2021 to February 28, 2025. The additional time extensions for these Projects are necessary to complete construction for a couple of the Projects, implement Los Angeles County Regional Park and Open Space District (RPOSD) Signage at the various project sites per Measure A grant guidelines and enable RAP to conduct post-construction administrative close out of the Measure A grants. The proposed Measure A time extensions for these Projects are set forth in the table below.

BOARD REPORT

PG. 4 NO. 22-004

Measure A - Time Extension Amendments					
Park Project	CD	Location	Measure A Grant Award Amount	Original Grant Expiration Date	Amended Grant Expiration Date
Angeles Mesa Park	8	4726 8th Ave., Los Angeles, CA 90043	\$500,500.00	12/30/2021	7/31/2023
Castle Peak Park	12	24220 1/2 Clarington Dr., West Hills, CA 91304	\$651,600.00	12/30/2021	7/31/2023
Echo Park Recreation Center	1 & 13	1632 Bellevue Ave., Los Angeles, CA 90026	\$430,000.00	12/30/2021	7/31/2023
Hollenbeck Park	14	415 S Saint Louis St., Los Angeles, CA 90033	\$304,700.00	12/30/2021	7/31/2023
Loren Miller Recreation Center	8	2717 S Halldale Ave., Los Angeles, CA 90018	\$557,000.00	12/30/2021	7/31/2023
Palms Recreation Center	5	2950 Overland Ave., Los Angeles, CA 90064	\$495,000.00	12/30/2021	7/31/2023
Parthenia Park	3	21444 Parthenia St., Canoga Park, CA 91304	\$723,400.00	12/30/2021	2/28/2025
Queen Anne Recreation Center	10	1240 West Blvd., Los Angeles, CA 90019	\$770,300.00	12/30/2021	7/31/2023
Sycamore Grove Park	1	4702 N. Figueroa St., Los Angeles, CA 90042	\$466,100.00	12/30/2021	7/31/2023
Vineyard Recreation Center	10	2942 Vineyard Ave., Los Angeles, CA 90016	\$480,000.00	12/30/2021	7/31/2023
Woodbridge Park	2	11240 Moorpark St., Studio City, CA 91602	\$619,000.00	12/30/2021	7/31/2023

RAP staff submitted requests to extend the Measure A grant performance periods for the Angeles Mesa Park Playground Replacement, Castle Peak Park Playground Replacement, Echo Park Recreation Center Playground Replacement, Hollenbeck Park, Loren Miller Recreation Center, Palms Recreation Center, Queen Anne Recreation Center Playground Replacement, Sycamore Grove Park Playground Replacement, and Vineyard Recreation Center Playground Replacement Projects on September 16, 2021; and the Parthenia Park Playground Replacement and Woodbridge Park Playground Replacement Projects on August 31, 2021. However, the Los Angeles County Regional Park and Open Space District, as the grantor of the Measure A grants, did not send the applicable grants amendments extending the performance periods for the Angeles Mesa Playground Replacement, Castle Peak Park Playground Replacement, Echo Park Recreation Center Playground Replacement, Loren Miller Recreation Center, Palms Recreation Center, Queen Anne Recreation Center Playground Replacement, and Vineyard Recreation Center Playground Replacement until November 18, 2021. Amendments for the Hollenbeck Park, Sycamore Grove Park Playground Replacement, and Woodbridge Park Playground Replacement Projects were not sent until November 19, 2021; while the amendment for the Parthenia Park Playground Replacement Project was not received until November 8, 2021. Due to the necessity to execute the grant amendments prior to the expiration of the prior performance periods for the Projects, staff was required to execute and submit the grant amendments attached in Attachment 1 (Grant Amendments). Through this Report, staff requests the Board’s retroactive approval of the execution of the Grant Amendments by RAP’s General Manager.

BOARD REPORT

PG. 5 NO. 22-004

TREES AND SHADE

The performance period extensions will not have any impact on any existing plans with respect to trees and shade structures.

ENVIRONMENTAL IMPACT

All 11 Projects are in compliance with California Environmental Quality Act (CEQA) requirements. CEQA exemptions for Angeles Mesa Park (Report No. 20-106), Castle Peak Park (Report No. 20-109), Echo Park Recreation Center (Report No. 20-111), Hollenbeck Park (Report No. 20-113), Loren Miller Recreation Center (Report No. 20-114), Palms Recreation Center (Report No. 20-115), Parthenia Park (Report No. 20-116), Queen Anne Recreation Center (Report No. 20-117), Sycamore Grove Park (Report No. 20-118), Vineyard Recreation Center (Report No. 20-121), and Woodbridge Park (Report No. 20-122) were previously approved by the Board of Recreation and Park Commissioners on June 18, 2020. Notices of Exemption (NOE) for Angeles Mesa Park, Castle Peak Park, Hollenbeck Park, Loren Miller Recreation Center, Palms Recreation Center, Parthenia Park, Queen Anne Recreation Center, Sycamore Grove Park, and Woodbridge Park were filed with the Los Angeles County Clerk on August 11, 2020. NOEs for Echo Park Recreation Center and Vineyard Recreation Center were filed on July 8, 2020. No further determinations are required at this time.

FISCAL IMPACT

There is no expected fiscal impact to RAP's General Fund for the extension of the grant performance period for the Projects.

STRATEGIC PLAN INITIATIVES AND GOALS

Approval of this Board Report advances RAP's strategic plan by supporting:

Goal No. 1: Provide Safe and Accessible Parks

Outcome No. 2: All parks are safe and welcoming

Result: Time extension will allow RAP to complete new play and fitness areas at various Project sites that will enhance the park user's experience.

This report was prepared by Yumi Sangen, Management Assistant, Grants Administration, Finance Division and reviewed by Steven Tran, Senior Management Analyst I, Grants Administration, Finance Division, and Bill Jones, Chief Management Analyst, Grants Administration, Finance Division.

BOARD REPORT

PG. 6 NO. 22-004

LIST OF ATTACHMENTS/EXHIBITS

1) Measure A Time Extension Amendments

- Measure A Amendment No. 1 to Grant Agreement – Angeles Mesa Park
- Measure A Amendment No. 1 to Grant Agreement – Castle Peak Park
- Measure A Amendment No. 1 to Grant Agreement – Echo Park Recreation Center
- Measure A Amendment No. 1 to Grant Agreement – Hollenbeck Park
- Measure A Amendment No. 1 to Grant Agreement – Loren Miller Recreation Center
- Measure A Amendment No. 1 to Grant Agreement – Palms Recreation Center
- Measure A Amendment No. 1 to Grant Agreement – Parthenia Park
- Measure A Amendment No. 1 to Grant Agreement – Queen Anne Recreation Center
- Measure A Amendment No. 1 to Grant Agreement – Sycamore Grove Park
- Measure A Amendment No. 1 to Grant Agreement – Vineyard Recreation Center
- Measure A Amendment No. 1 to Grant Agreement – Woodbridge Park

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Angeles Mesa Park Playground Replacement

Grant No.: 10024

The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.

Is hereby deleted in its entirety and replaced as follows: July 31, 2023.

**City of Los Angeles, Recreation & Parks
Department**

By: 

Name: Mike Shull

Title: General Manager

Date: 11/18/2021

APPROVED AS TO FORM:

RODRIGO A. CASTRO-SILVA
County Counsel

By: 
Parjack Ghaderi (Nov 18, 2021 08:58 PST)

Parjack Ghaderi
Principal Deputy County Counsel

Date: 11/18/2021

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: 
Christina Angeles (Nov 18, 2021 11:31 PST)

Name: Christina Angeles

Title: Deputy Director

Date: 11/18/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Castle Peak Park Playground Replacement

Grant No.: 10035

The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.

Is hereby deleted in its entirety and replaced as follows: July 31, 2023.

**CITY OF LOS ANGELES, RECREATION & PARKS
DEPARTMENT**

By: 

Name: Mike Shull

Title: General Manager

Date: 11/19/2021

APPROVED AS TO FORM:

RODRIGO A. CASTRO-SILVA
County Counsel

By: 
Parjack Ghaderi (Nov 18, 2021 14:53 PST)

Parjack Ghaderi
Principal Deputy County Counsel

Date: 11/18/2021

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: 
Christina Angeles (Nov 18, 2021 15:03 PST)

Name: Christina Angeles

Title: Deputy Director

Date: 11/18/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Echo Park Recreation Playground Replacement

Grant No.: 10030


The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.


Is hereby deleted in its entirety and replaced as follows: July 31, 2023.

**CITY OF LOS ANGELES, RECREATION & PARKS
DEPARTMENT**

By: 
Name: Mike Shull
Title: General Manager
Date: 11/19/2021

APPROVED AS TO FORM:

RODRIGO A. CASTRO-SILVA
County Counsel

By: 
Parjack Ghaderi (Nov 18, 2021 13:33 PST)
Parjack Ghaderi
Principal Deputy County Counsel
Date: 11/18/2021

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: 
Christina Angeles (Nov 18, 2021 15:21 PST)
Name: Christina Angeles
Title: Deputy Director
Date: 11/18/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Hollenbeck Park

Grant No.: 10023


The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.


Is hereby deleted in its entirety and replaced as follows: July 31, 2023

**CITY OF LOS ANGELES, RECREATION & PARKS
DEPARTMENT**


By: 
Name: Mike Shull
Title: General Manager
Date: 11/19/2021

APPROVED AS TO FORM:

RODRIGO A. CASTRO-SILVA
County Counsel

By: 
Parjack Ghaderi
Principal Deputy County Counsel
Date: 11/19/2021

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: 
Name: Christina Angeles
Title: Deputy Director
Date: 11/19/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Loren Miller Recreation Center

Grant No.: 10026

The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.

Is hereby deleted in its entirety and replaced as follows: July 31, 2023.

**City of Los Angeles, Recreation & Parks
Department**

By: 

Name: Mike Shull

Title: General Manager

Date: 11/18/2021

APPROVED AS TO FORM: RODRIGO A. CASTRO-SILVA County Counsel  By: <u>Parjack Ghaderi (Nov 18, 2021 09:01 PST)</u> Parjack Ghaderi Principal Deputy County Counsel Date: <u>11/18/2021</u>

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: 
Christina Angeles (Nov 18, 2021 11:34 PST)

Name: Christina Angeles

Title: Deputy Director

Date: 11/18/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Palms Recreation Center

Grant No.: 10034

The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.

Is hereby deleted in its entirety and replaced as follows: July 31, 2023.


**City of Los Angeles, Recreation & Parks
Department**

By: 

Name: Mike Shull

Title: General Manager

Date: Nov 18, 2021

APPROVED AS TO FORM: RODRIGO A. CASTRO-SILVA County Counsel <u></u> By: <u>Parjack Ghaderi (Nov 18, 2021 08:58 PST)</u> Parjack Ghaderi Principal Deputy County Counsel 11/18/2021 Date: <u>11/18/2021</u>

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: 
Christina Angeles (Nov 18, 2021 11:30 PST)

Name: Christina Angeles

Title: Deputy Director

Date: 11/18/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Parthenia Park Playground Replacment

Grant No.: 10025


The City of Los Angeles, Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 31, 2021.


Is hereby deleted in its entirety and replaced as follows: February 28, 2025

City of Los Angeles, Recreation & Parks

By: 
Name: Mike Shull
Title: General Manager
Date: Nov 8, 2021

APPROVED AS TO FORM:

RODRIGO A. CASTRO-SILVA
County Counsel

By: 
Parjack Ghaderi (Nov 1, 2021 15:42 PDT)
Parjack Ghaderi
Principal Deputy County Counsel
Date: Nov 1, 2021

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: 
Christina Angeles (Nov 8, 2021 10:26 PST)
Name: Christina Angeles
Title: Deputy Director
Date: Nov 8, 2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Queen Anne Recreation Center Playground Replacement

Grant No.: 10036


The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.


Now, Therefore,

The Performance Period End Date: December 30, 2021.

Is hereby deleted in its entirety and replaced as follows: July 31, 2023.

CITY OF LOS ANGELES, RECREATION & PARKS DEPARTMENT

By: 
Name: Mike Shull
Title: General Manager
Date: 11/19/2021

APPROVED AS TO FORM: RODRIGO A. CASTRO-SILVA County Counsel <u></u> By: <u>Parjack Ghaderi (Nov 18, 2021 14:54 PST)</u> Parjack Ghaderi Principal Deputy County Counsel Date: <u>11/18/2021</u>

LOS ANGELES COUNTY REGIONAL PARK AND OPEN SPACE DISTRICT

By: 
Name: Christina Angeles
Title: Deputy Director
Date: 11/18/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Sycamore Grove Park Playground Replacement

Grant No.: 10028

The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.

Is hereby deleted in its entirety and replaced as follows: July 31, 2023.

CITY OF LOS ANGELES, RECREATION & PARKS DEPARTMENT

By: *M. Shull*
Name: Mike Shull
Title: General Manager
Date: 11/19/2021

APPROVED AS TO FORM:
RODRIGO A. CASTRO-SILVA
County Counsel

Parjack Ghaderi
By: Parjack Ghaderi (Nov 19, 2021 11:50 PST)
Parjack Ghaderi
Principal Deputy County Counsel
Date: 11/19/2021

LOS ANGELES COUNTY REGIONAL PARK AND OPEN SPACE DISTRICT

By: *C. Angeles*
Name: Christina Angeles
Title: Deputy Director
Date: 11/19/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Vineyard Recreation Center Playground Replacement

Grant No.: 10033

The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.

Is hereby deleted in its entirety and replaced as follows: July 31, 2023.

**City of Los Angeles, Recreation & Parks
Department**

By: *M. Shull*

Name: Mike Shull

Title: General Manager

Date: 11/18/2021

APPROVED AS TO FORM: RODRIGO A. CASTRO-SILVA County Counsel <u><i>Parjack Ghaderi</i></u> By: <u>Parjack Ghaderi (Nov 18, 2021 08:57 PST)</u> Parjack Ghaderi Principal Deputy County Counsel <u>Nov 18, 2021</u> Date: _____

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: *C. Angeles*
Christina Angeles (Nov 18, 2021 11:30 PST)

Name: Christina Angeles

Title: Deputy Director

Date: 11/18/2021

Amendment No. 1 to Grant Agreement
Los Angeles County Regional Park and Open Space District
Measure A Grant Program
Woodbridge Park Playground Replacement

Grant No.: 10029

The City of Los Angeles Recreation and Parks Department ("The Grantee") and the Los Angeles County Regional Park and Open Space District ("The District") hereby agree to this Amendment No. 1 to the Grant Agreement.

Now, Therefore,

The Performance Period End Date: December 30, 2021.

Is hereby deleted in its entirety and replaced as follows: July 31, 2023

**City of Los Angeles, Recreation & Parks
Department**

By: 

Name: Mike Shull

Title: General Manager

Date: 11/19/2021

APPROVED AS TO FORM:

RODRIGO A. CASTRO-SILVA
County Counsel

By: 
Parjack Ghaderi (Nov 19, 2021 11:51 PST)

Parjack Ghaderi
Principal Deputy County Counsel

Date: 11/19/2021

**LOS ANGELES COUNTY REGIONAL
PARK AND OPEN SPACE DISTRICT**

By: 
Christina Angeles (Nov 19, 2021 13:29 PST)

Name: Christina Angeles

Title: Deputy Director

Date: 11/19/2021