

BOARD OF COMMISSIONERS

SYLVIA PATSAOURAS
PRESIDENT

LYNN ALVAREZ
VICE PRESIDENT

TAFARAI BAYNE
NICOLE CHASE
JOSEPH HALPER

TAKISHA SARDIN
BOARD SECRETARY
(213) 202-2640



ERIC GARCETTI
MAYOR

MICHAEL A. SHULL
GENERAL MANAGER

ANTHONY-PAUL (AP) DIAZ, ESQ.
EXECUTIVE OFFICER &
CHIEF OF STAFF

CATHIE SANTO DOMINGO
ASSISTANT GENERAL MANAGER

MATTHEW RUDNICK
ASSISTANT GENERAL MANAGER

JIMMY KIM
ASSISTANT GENERAL MANAGER
(213) 202-2633 FAX (213) 202-2614

June 2, 2022

Honorable City Council
City of Los Angeles
c/o: Office of the City Clerk
City Hall, Room 395

Honorable Members of the City Council:

Subject:

Measure A – Grant Agreement Amendments for Time Extension for Alvarado Terrace Playground replacement project and Del Rey Lagoon playground replacement project

Recommendation for Council Action:

The Board of Recreation and Park Commissioners (Board) respectfully requests City Council approval for the Department of Recreation and Parks (RAP) to approve the time extension of the Measure A Grant Program (Measure A) grant performance period as set forth in this Report for the following projects (Time Extensions), subject to review and approval by the Los Angeles County Regional Park and Open Space District (Grantor): Alvarado Terrace Park Playground Replacement Project and Del Rey Lagoon Playground Replacement Project (collectively, Projects).

Background:

For Alvarado Terrace Park Playground Replacement project, RAP is requesting extension of the Measure A performance period end date from July 15, 2022 to July 17, 2023. At this time, the project construction is complete and the park is open to the public. The time extension will enable RAP to complete and satisfy the administrative close out of the grant under the Measure A grant guidelines which were revised on January 2022. The Grantor has recommended that RAP extend the performance end date to provide sufficient time for close out.

The Alvarado Terrace Park Playground Replacement project (CD1) is located at 1342 S. Alvarado Terrace, Los Angeles, CA 90006. The Measure A grant scope of work is: Demolition and removal of existing play area, installation of new play area and safety surfacing, site landscaping and other amenities, park pathway and path of travel improvements. The Measure A grant award is Five Hundred Forty Thousand, Nine Hundred Dollars (\$540,900).

For Del Rey Lagoon Playground Replacement project, RAP is requesting extension of the Measure A performance period end date from July 15, 2022 to July 17, 2023. At this time, the



Honorable City Council

June 2, 2022

Page 2 of 2

project construction is complete and the park is open to the public. The time extension will enable RAP to complete and satisfy the administrative close out of the grant under the Measure A grant guidelines which were revised on January 2022.

Del Rey Lagoon Playground Replacement Project (CD11) is located at 6660 Esplanade Place, Playa Del Rey, CA 90293. The Measure A grant scope of work is: Demolition and removal of existing play area, installation of new play area and safety surfacing, site landscaping and other amenities, park pathway and path of travel improvements. The grant award is Four Hundred Sixty-Seven Thousand, Eight Hundred Dollars (\$467,800).

Fiscal Impact Statement:

There is no expected fiscal impact to RAP's General Fund for the extension of the grant performance period for the Projects.

If you have any questions with regard to this matter, please contact Steven Tran, Senior Management Analyst I, Grants Administration, Finance Division, Department of Recreation and Parks, at (213) 202-4327.

Very truly yours,

BOARD OF RECREATION AND
PARK COMMISSIONERS



Takisha Sardin
Acting Commission Executive
Assistant II

Attachments: Board Report No. 22-135

cc: Steven Tran, Senior Management Analyst I, Grants Administration, Finance Division
Bill Jones, Chief Management Analyst, Grants Administration, Finance Division.