
REPORT  FROM

OFFICE OF THE CITY ADMINISTRATIVE OFFICER 

Date: CAO File No. 0640-01399-0146 
Council File No. 
Council District: All 

To: Mayor 
Council 

From: Matthew W. Szabo, City Administrative Officer 

Reference: City Capital Repair and Infrastructure Projects 

Subject: FISCAL YEAR 2024-25 – FOURTH TRANSPORTATION-RELATED 
CONSTRUCTION PROJECTS REPORT 

SUMMARY 

This Office transmits for your consideration the Fourth Transportation-Related Construction 
Projects Report (TCPR) for Fiscal Year (FY) 2024-25, which includes transfers totaling $14.8 
million. The recommendations provide sufficient cash flow for construction activities in the 
Public Right-of-Way (PROW), offset funding shortfalls, and provide authority needed to 
complete authorized projects utilizing various capital funds that include, Capital and 
Technology Improvement Expenditure Program (CTIEP) funds, special fund monies, grant 
awards, and Municipal Improvement Corporation of Los Angeles (MICLA) financing. 

RECOMMENDATIONS 

That the Council, subject to the approval of the Mayor: 

1. Authorize the Controller to transfer $8,130,807 between departments and funds as
specified in Attachment 1;

2. Authorize the Controller to transfer $3,535,015 between accounts within departments and
funds as specified in Attachment 2;

3. Authorize the Controller to transfer $3,173,534 between accounts within departments
and funds as specified in Attachment 3;

Cahuenga Boulevard/Broadlawn Drive/Oakshire Drive Access Ramps (Item K)
4. Rescind the appropriation of $764,000 from the CTIEP Fund 100, Department 54, Account

00W923, Cahuenga Blvd/Broadlawn Dr./Oakshire Dr. Access Ramps,  to BSS budgetary
accounts as recommended in Attachment 1 of the 2025-26 First Transportation-related
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Construction Projects Report approved by Council in September 2024 relative to the 
Cahuenga Boulevard/Broadlawn Drive/Oakshire Drive Access Ramps (C.F. 24-0879; Item 
I) and in accordance with Attachment 1, authorize an appropriation of $160,000 from 
Account 00W923, Cahuenga Blvd/Broadlawn Dr./Oakshire Dr. Access Ramps, to BSS 
budgetary accounts;  
 

5. Instruct the City Clerk to place on the agenda of the first regular Council meeting on July 
1, 2025, or shortly thereafter, the following instructions:  
a. Reappropriate up to the specific General Fund amounts noted, from the unencumbered 

balance remaining in the funds and accounts identified in Attachment 1-3 in the same 
amount and into the same accounts as exist on June 30, 2025, for the purposes noted 
therein;  

b. Reappropriate up to the specific special fund amounts noted, from the unencumbered 
balance remaining in the special fund and accounts identified in Attachment 1-3 in the 
same amount and into the same accounts as exist on June 30, 2025, for the purposes 
noted therein; and, 

 
6. Authorize the CAO to make technical corrections, as necessary, to the transactions 

authorized through this report, as required to implement the intent of those transactions. 
 

FISCAL IMPACT STATEMENT 
 

The recommendations stated in this report include transfers, appropriations, and authority for 
expenditures totaling $14.8 million. This consists of $14.2 million from various special funds,  
and $0.6 million in General Fund within the Capital and Technology Improvement Expenditure 
Program (CTIEP) program. All transfers and appropriations are based on existing funds, 
reimbursements, or revenues. There is a potential impact on the General Fund for operations 
and maintenance costs, with the amount yet to be determined. These costs will be addressed 
through the City budget process as projects are completed. 
 
FINANCIAL POLICIES STATEMENT 
 
The recommendations stated in this report comply with the City Financial Policies in that 
appropriations for funds are limited to available cash balances needed to fund ongoing 
maintenance, programming, project shortfalls, and critical operational needs in the current 
budget year. 
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DISCUSSION 
 
This report provides updates on the current activities and financial status of the Capital and 
Technology Improvement Expenditure Program (CTIEP), capital repair, and infrastructure 
programs related to transportation in the Public Right-of-way (PROW), managed or 
implemented by City departments. These typically include the Department of Public Works 
(inclusive of all Bureaus), General Services Department (GSD) and the Department of 
Transportation (DOT). The report also recommends authorities needed to proceed with 
scheduled activities, address funding shortfalls, and other implementing authorities required to 
accomplish the projects addressed within this report. 

 
A. Bureau of Engineering (BOE)  – CD 12, Balboa Boulevard Widening at Devonshire 

Street Project 
CTIEP – Measure M Local Return Fund 
Attachment No. 2 
Recommendation No. 2 
 
A transfer and appropriation of $100,000 from the Measure M Fund to a dedicated project 
account within the same fund is recommended as additional construction contingency 
needed to complete the Balboa Boulevard Widening at Devonshire Street project. This 
project consists of widening the east side of Balboa Boulevard for approximately 0.1 mile 
south of the Balboa Blvd and Devonshire Street intersection. Improvements include the 
construction of new asphalt concrete pavement, concrete curbs, gutters, sidewalks, curb 
ramps, driveways, and storm drains. The project is currently 50% complete, and the 
project team has encountered unforeseen conditions and necessary scope changes 
needed to facilitate completion. These factors have resulted in change orders that exceed 
the project’s approved contingency. The estimated project completion date is July 2025. 
Council approval is required to transfer funds within the account and establish 
appropriations. 

 
B. BOE – CD 4, Bridge Improvement Program (BIP), Radford Avenue Bridge over the 

Los Angeles River Repairs Project 
CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $16,841 from the CTIEP Fund is recommended to reimburse the Department 
of Transportation (DOT) for staffing costs related to the Radford Avenue Bridge over the 
Los Angeles River Repairs Project. From August 1, 2024, through October 30, 2024, DOT 
reviewed traffic control, detour, and restoration plans for the project. The project scope 
includes new access ramps, reconstruction of sidewalks, curbs, and gutters, and the 
replacement of bridge barrier rails, approach slabs, and asphalt concrete. The estimated 
completion date for the project is September 2026. Council approval is required to transfer 
funds between accounts and establish appropriations. 
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C. BOE – CD Various, Bridge Improvement Program (BIP), Staff Appropriations 
Bridge Improvement Program Cash Flow Fund 
Attachment No. 3 
Recommendation No. 3 
 
Appropriations up to $943,410 from the Bridge Improvement Program Cash Flow Fund 
to the Department of Public Works is recommended to reimburse staff costs incurred 
between July 1, 2023, and December 31, 2024. This amount includes reimbursements 
for BOE ($691,101), the Board of Public Works ($244,392), and the Bureau of Contract 
Administration ($7,917). These costs cover technical and administrative support, 
including accounting, engineering, and on-site inspection services. Council approval is 
required to appropriate funds to the respective accounts. 
 

D. Bureau of Sanitation  – CD 14, City of Los Angeles Recycling Transfer Station 
(CLARTS) Sidewalk Repair Project 
City of Los Angeles Recycling Transfer Station (CLARTS) Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $156,254 from the CLARTS Fund to the General Services Department is 
recommended for sidewalk repair and renewal work at CLARTS. These funds will be used 
to replace the aging concrete sidewalks at the facility’s entry and exit areas by removing 
the deteriorated concrete, installing new concrete reinforced with rebar, and closing the 
drain on the west sidewalk to enhance safety and functionality. The estimated completion 
date for the project is July 2025. Council approval is required to transfer funds between 
accounts and establish appropriations. 
 

E. BOS – CD 14, Lincoln Park Neighborhood Green Street Network Project 
CTIEP – Measure W - Safe, Clean Water - Municipal Program Special Fund  
Attachment No. 2 
Recommendation No. 2 
 
An appropriation of $2,300,000 from the Mission and Jesse Green Parking Lot Account 
to a new account within the Measure W – Safe, Clean Water – Municipal Special Fund is 
recommended to address a funding shortfall for the Lincoln Park Neighborhood Green 
Street Network Project. This transfer will support an ongoing Safe, Clean Water Program 
– Regional Round 2 project. The project scope includes regional, multi-benefit stormwater 
improvements; enhanced flood protection; increased tree canopy and shade; reduction 
of the urban heat island effect; and the enhancement of park space and recreational 
opportunities at Lincoln Park and the surrounding neighborhood. The Mission and Jesse 
Green Parking Lot project is no longer proceeding due to various factors, including 
repurposing of the site. The project is currently in the pre-design phase, with construction 
anticipated to be completed by summer 2029. Council approval is required to transfer 
funds between accounts and to establish appropriations. 
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F. BOS – CD 7, Oro Vista Avenue Urban Flow Management Network Project 
Measure W - Safe, Clean Water - Municipal Program Special Fund  
Attachment No. 3 
Recommendation No. 3 
 
An appropriation of $2,230,124 from a Measure W – Safe, Clean Water – Municipal 
Special Fund revenue account to the Oro Vista Local Area Urban Flow Management 
Project Account is recommended to partially address a funding shortfall for the Oro Vista 
Avenue Urban Flow Management Network Project, a Safe, Clean Water Program – 
Regional Program Round 1 awarded project. The project includes improvements to 
stormwater systems, installation of infiltration drywells and planters, and construction of 
pervious concrete sidewalks. In addition to these Best Management Practices (BMPs), a 
new storm drain will be constructed to capture runoff from larger storm events. The project 
is designed to improve water quality across a 183.6-acre drainage area, filter 
approximately 52.1 acre-feet of stormwater annually, enhance pedestrian and vehicular 
safety, and reduce localized flooding. The project is currently in the design phase, with 
construction estimated to be completed by Fall 2028. The revenue funds being 
appropriated are unallocated and available due to grant reimbursements from the 
completed Water Quality Runoff and Reuse Project. Council approval is required to 
transfer funds between accounts and to establish appropriations. 

 
G. BSL – CD 1, Maya Corridor Security Bus Stop Lighting Project 

Proposition A Local Transit Assistance Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer and appropriation of $110,410 from the Proposition A Local Transit Assistance 
Fund to BSL is recommended for construction costs associated with the Maya Corridor 
Security Bus Stop Lighting Project on 6th Street from Columbia Street to South Park View 
Street. The overall project scope includes a gateway marking the entrance to the Mayan 
Corridor, sidewalk and crosswalk decorations highlighting Mayan culture, and pedestrian 
improvements along the public right-of-way. The estimated completion date is August 
2025. Council approval is required to transfer funds and establish appropriations. 
 

H. BSL – CD 10, Traffic Signal Installation at Normandie Avenue and Olympic 
Boulevard 
DOT Trust Fund 
Attachment No. 1  
Recommendation No. 1  
 
A transfer and appropriation of $53,850 from the Department of Transportation Trust Fund 
to BSL is recommended for the installation of a left-turn traffic signal at the intersection of 
Normandie Avenue and Olympic Boulevard. The estimated completion date is July 2025. 
Council approval is required to transfer funds between accounts and establish 
appropriations. 
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I. BSL – CD (Various), Vision Zero Bus Stop Security Lighting Project 
Proposition A Local Assistance Fund 
Attachment No. 1  
Recommendation No. 1  
 
A transfer and appropriation of $188,073 from the Proposition A Local Transit Assistance 
Fund to BSL is recommended for 26 new decorative bus stop security lights and 14 new 
decorative luminaires and arms added to existing street lighting at various bus stop 
locations. The project is estimated to be completed by the end of December 2025. Council 
approval is required to transfer funds between accounts and establish appropriations. 
 

J. BSL – CD 14, York Hill Place Stairway Lighting 
CTIEP – SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1  
Recommendation No. 1  
 
A transfer and appropriation of $43,797 from the SB1 Road Maintenance and 
Rehabilitation Program Special Fund to BSL is recommended for design work on the York 
Hill Place Stairway Lighting Project. The estimated project completion date is June 2026. 
Council approval is required to transfer funds between accounts and establish 
appropriations. 
 

K. Bureau of Street Services (BSS) – CD 4, Cahuenga Boulevard/Broadlawn 
Drive/Oakshire Drive Access Ramp 
CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1 

 
A rescission of $764,000 from the CTIEP funds transferred to BSS is recommended for 
the Cahuenga Boulevard/Broadlawn Drive/Oakshire Drive Access Ramp project. The 
funding was transferred in the 2025-26 First Transportation-related Construction Projects 
Report (C.F. 24-0879). A transfer of $160,000 in CTIEP funds to BSS is recommended 
for design. On June 6, 2023, City Council approved a motion for BSS to design and 
construct Americans with Disabilities Act (ADA) access ramps along the project limits 
(C.F. 23-0526). The estimated completion date for the project is October 2025. Council 
authority is required to rescind the first transaction and transfer the funds to BSS’s 
budgetary accounts. 
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L. BSS – CD 14, Clean California Local Grant Projects - Hollenbeck Park Adjacent & I-
5 Freeway Adjacent Beautification 
CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $15,000 from the CTIEP Fund to DOT is recommend for the Hollenbeck Park 
Adjacent & I-5 Freeway Beautification Clean CA Grant Projects. DOT will install red curbs, 
striping, and signage. The estimated completion date for the project is July 2025. Council 
approval is required to transfer between funds and establish appropriations. 

 
M. BSS – CD 4 and CD 6, Metro Active Transportation First/Last Mile G (Orange) Line 

Sepulveda Station   
Proposition C 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $41,210 from the BSS budgetary account to BOE is recommended for survey 
services related to the Metro Active Transportation First/Last Mile G (Orange) Line 
Sepulveda Station project. The project is funded by Proposition C, and BSS is the lead 
department responsible for designing and constructing the project. The anticipated 
completion date is June 2028. Council approval is required to transfer funds between 
accounts and establish appropriations. 
 

N. BSS – CD 2, Chandler Bikeway Development Project 
Proposition C 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $459,774 from the CRA/LA Excess Non-Housing Bond Proceeds to BSS is 
recommended for the Chandler Bikeway Development Project. This project includes 
design and construction improvements on the Chandler Bikeway, including soil testing, 
lighting improvements, new recreational plazas with exercise equipment affixed to the 
ground, ADA improvements for better accessibility, and landscaping and irrigation 
enhancements to promote water conservation. The estimated completion date for the 
project is July 2025. Council approval is required to transfer funds between accounts and 
establish appropriations. 
 

O. BSS – CD 2, Elmer Avenue Pedestrian Improvements Project 
CRA/LA Excess Non-Housing Bond Proceeds 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $59,243 from the CRA/LA Excess Non-Housing Bond Proceeds to BSS is 
recommended to reimburse the Bureau for the Elmer Avenue Pedestrian Improvements 
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Project. This project includes construction improvements for the Elmer Avenue sidewalk 
to enhance the community. The project was completed in December 2024. Council 
approval is required to transfer funds between accounts and establish appropriations. 
 

P. BSS – CD 8, Normandie Beautiful Streetscape Project 
CRA/LA Excess Non-Housing Bond Proceeds 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $518,229 from the CRA/LA Excess Non-Housing Bond Proceeds to BSS is 
recommended for reimbursement of the Normandie Beautiful Streetscape Project. The 
scope includes tree planting, sidewalk, and curb ramp improvements. The project was 
completed in November 2024. Council approval is required to transfer funds between 
accounts and establish appropriations. 
 

Q. BSS – CD 2, Vineland Walkway And Median Improvements Project 
CRA/LA Excess Non-Housing Bond Proceeds 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $20,000 from the CRA/LA Excess Non-Housing Bond Proceeds to BSS is 
recommended for the Vineland Walkway and Median Improvements Project. The scope 
of work includes design and construction improvements on the Vineland Walkway and 
Median, along with landscaping and irrigation enhancements. The estimated completion 
date for the project is August 2025. Council approval is required to transfer funds between 
accounts and establish appropriations. 
 

R. BSS – CD 8, Broadway South: A One Infrastructure Project 
CTIEP – SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $1,050,000 from the SB1 Road Maintenance and Rehabilitation Program 
Special Fund to BSS and DOT is recommended for current-year staff and construction 
expenses for the Broadway South: A One Infrastructure Project. The estimated 
completion date for the project is May 2030. Council approval is required to transfer funds 
between accounts and establish appropriations. 
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S. BSS – CD Various, Pavement Preservation Program - Access Ramps 
SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $1,000,000 from the SB1 Road Maintenance and Rehabilitation Fund to BSS 
is recommended for costs associated with the Pavement Preservation Program. The 
scope of work includes the design and construction of access ramps that need to be 
brought into compliance with the Americans with Disabilities Act (ADA) as part of the 
street resurfacing activities. The estimated completion date for this work is August 2025. 
Council approval is required to transfer funds between accounts and establish 
appropriations. 

 
T. BSS – CD 4 and CD 6, METRO G (Orange) Line Bus Detour- Oxnard Street and Van 

Nuys Boulevard Bus Pads 
Public Works Trust Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $218,200 from the Public Works Trust Fund revenue source account to BSS 
is recommended for reimbursement of the Bureau for the construction of two bus pads 
for the Metro G Line Bus Detour at Oxnard Street and Van Nuys Boulevard. The Board 
of Public Works executed a Letter of Agreement with Metro for BSS to construct two new 
concrete bus pads (total 3,600 SF) and associated asphalt concrete pavement (total 800 
SF) at the two bus stops. The project was completed in October 2024. Council approval 
is required to transfer funds between accounts and establish appropriations. 
 

U. DOT – CD 4, LA River Phase IV Bike Path Project 
Measure R Local Return Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer and appropriation of $110,000 from the Bicycle Plan/Program Account within 
the Measure R Local Return Fund to the LA River Valley Bikeway and Greenway Account 
within the Bureau of Engineering’s Engineering Special Services Fund is recommended 
to fund the design review of the LA River Phase IV Bike Path Project by the U.S. Army 
Corps of Engineers (USACE). Pursuant to the Memorandum of Agreement between the 
Bureau of Engineering and USACE, the LA River Ecosystem Restoration project team 
(part of the USACE) will review DOT's civil plans to determine whether the LA River Phase 
IV project will interfere with their restoration and provide comments to DOT to advance 
the final design of the project. The anticipated completion date for this project is January 
2030. Council approval is required to transfer and appropriate the funds to a dedicated 
project account. 
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V. BOE – CD 1, Berenice Place  
CTIEP – Street Damage Restoration Fee Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $74,338 from the Street Damage Restoration Fee (SDRF) Fund to 
the BOE’s budgetary account is recommended to fund ongoing improvements for the 
Berenice Place project, located between East Avenue 39 and East Avenue 43. The 
project will reconstruct approximately 225 feet of damaged roadway and construct new 
concrete curb and gutter to improve street drainage. The estimated project completion 
date is August 2028. Council approval is required to appropriate the funds to BOE’s 
budgetary accounts. 
 

W. BOE – CD 1, Bushwick Street between Estara Avenue and Avenue 36 
CTIEP – Street Damage Restoration Fee Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $55,006 from SDRF Fund to the BOE’s budgetary account is 
recommended to reimburse the department for staffing costs related to the Bushwick 
Street project. The project will address street and sidewalk settlement along Bushwick 
Street, between Estara Avenue and Avenue 36, to provide long-term structural support. 
The scope includes the reconstruction of the roadway, sidewalks, curb ramps, and curbs 
and gutters. Completion is estimated by late October 2027. Council approval is required 
to appropriate the funds to BOE’s budgetary accounts. 
 

X. BOE – CD 9, Gage Avenue Public Safety Island Improvements Project 
CTIEP – SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $83,789 from the SB1 Fund to the BOE’s budgetary accounts is 
recommended to support ongoing improvements for the Gage Avenue Public Safety 
Island Improvements project. The project scope includes the rehabilitation of three 
deteriorated center median islands along Gage Avenue, between Avalon Boulevard and 
Central Avenue, in the City of Los Angeles. The existing medians are currently unpaved 
and contain broken curb segments. The project is estimated to be completed by 
December 2026. Council approval is required to appropriate the funds to BOE’s 
budgetary accounts. 
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Y. BOE – CD 13, Montana Street at Allesandro Street Sidewalk Improvement  
CTIEP – SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $67,520 from the SB1 Fund to the BOE’s budgetary accounts is 
recommended to fund ongoing improvements for the Montana Street at Allesandro Street 
Sidewalk Improvement Project. The project will construct a retaining wall, sidewalk, and 
curb ramps on the north side of Montana Street, filling the missing sidewalk segment 
between Allesandro Street and Mohawk Street. The project is estimated to be completed 
by February 2029. Council approval is required to appropriate the funds to BOE’s 
budgetary accounts. 
 

Z. BOE – CD 5, National Blvd Sidewalk between Clarington and Jasmine 
CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $62,325 from CTIEP Fund to the BOE’s budgetary accounts is 
recommended to fund ongoing improvements for the National Boulevard Sidewalk Project 
between Clarington Avenue and Jasmine Avenue. The project will construct a missing 
sidewalk on the north side of National Boulevard to enhance pedestrian connectivity 
adjacent to the Metro Palms Station. The project is estimated to be completed by July 
2026. Council approval is required to appropriate the funds to BOE’s budgetary accounts. 
 

AA. BOE – CD 2, Magnolia Bl. between Cahuenga Bl. and Vineland Ave. 
CTIEP – SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $12,801 from the SB1 Fund to the Transportation Grant Fund is 
recommended to reimburse LADOT for expenditures related to the Magnolia Boulevard 
(North) – Cahuenga Boulevard to Vineland Avenue project. This pedestrian safety 
improvement project will add two new crossings with pedestrian hybrid beacons on 
Magnolia Boulevard at Cartwright Avenue and Satsuma Avenue. Additional 
improvements include the construction of curb extensions, concrete curbs, gutters, 
sidewalks, asphalt concrete pavement, storm drain laterals and catch basins, as well as 
street lighting and traffic signals. The project is estimated to be completed by February 
2027. Council approval is required to appropriate the funds to LADOT’s budgetary 
accounts. 
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BB. BOE – CD 10, Olympic Gateway Project 
CRA/LA Excess Non-Housing Bond Proceeds 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $45,053 from the CRA/LA Excess Non-Housing Bond Proceeds to 
BOE’s budgetary accounts is recommended to reimburse the department for staffing 
costs related to the Olympic Gateway Project (Council File No. 14-1174-S85). The project 
will construct an illuminated cultural gateway consisting of a twisting cable suspended 
between two diagonal 50-foot pole structures at the intersection of Normandie Avenue 
and Olympic Boulevard. To accommodate the new footings, the project will also 
reconstruct a portion of the street, curb and gutter, and sidewalk, and will relocate utilities 
as needed. The project is estimated to be completed by December 2025. Council 
approval is required to transfer the funds to BOE’s budgetary accounts. 

 
CC. BOE – CD 6, Ventura Canyon Ave and Strathern Street Improvements Project 

CTIEP – SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 

An appropriation of $8,588 from the SB1 Fund to BOE’s budgetary accounts is 
recommended to reimburse the department for staffing costs related to the Ventura 
Canyon Avenue and Strathern Street Improvements Project. The project scope includes 
widening the existing nonstandard road to meet Local Street standards, with a 60-foot 
right-of-way, a 36-foot-wide roadway with curb and gutter, and 12-foot-wide sidewalks on 
both sides. Improvements also include installing new street lighting along Strathern 
Avenue between Ventura Canyon Avenue and Allott Avenue, and constructing new or 
missing sidewalk segments on the east side of Ventura Canyon Avenue, both north and 
south of Strathern Avenue, to connect with existing sidewalks. These improvements will 
enhance safety for both vehicular and pedestrian traffic. The construction phase is 
estimated to be completed by March 2027. Council approval is required to appropriate 
the funds to BOE’s budgetary accounts. 
 

DD. BOE – CD 6, Victory Blvd and Encino Ave Intersection 
CTIEP – SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $50,528 from the SB1 Fund to BOE’s budgetary accounts is 
recommended to reimburse the department for staffing costs related to the Victory 
Boulevard and Encino Avenue Intersection Project. The scope of work includes removing 
V-gutters at the intersection, modifying the grade, and reconstructing the pavement to 
direct stormwater flow to the existing catch basin located at the northern corners of the 
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intersection. The project also includes reconstruction of the existing northern bus pad and 
the driveway entrance onto Army Corps private property; installation of new ADA-
compliant curb ramps on the western side of the median island; construction of a midblock 
curb ramp on the south side of Victory Boulevard; upgrading curb ramps at the northwest 
and northeast corners of the intersection; and installation of a traffic beacon. The 
construction phase is estimated to be completed by May 2027. Council approval is 
required to appropriate the funds to BOE’s budgetary accounts. 
 

EE. BOE – CD 4, Western Avenue and Los Feliz Blvd Site Improvements 
CTIEP – SB 1 Road Maintenance and Rehabilitation Program Special Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $17,346 from the SB1 Fund to BOE’s budgetary accounts is 
recommended to reimburse the department for staffing costs related to the Western 
Avenue and Los Feliz Boulevard Site Improvements Project. The project proposes to 
improve the barriers and raised median along Western Avenue and Los Feliz Boulevard 
to enhance vehicular safety. Due to past accidents, the existing crash cushion assemblies 
located at the southern and eastern termini of the jersey barrier have been damaged and 
require removal and replacement. To reduce or mitigate future impacts to the barrier on 
Los Feliz Boulevard, the gap between the eastern terminus and the median island is 
proposed to be closed to prevent U-turn maneuvers, which may be contributing to the 
collisions. The project is estimated to be completed by October 2026. Council approval is 
required to appropriate the funds to BOE’s budgetary accounts. 
 

FF. BOE – CD 14, 7th Street Streetscape Improvements Project 
CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $923 from the CTIEP Fund to the DOT’s budgetary account is 
recommended to fund ongoing improvements for the 7th Street Streetscape 
Improvements Project. DOT will install new thermoplastic striping at the southwest corner 
of 7th Street and San Pedro Street. The scope of work associated with this transfer 
includes the removal of several raised islands, installation of new speed bumps, and 
striping enhancements along 7th Street between Figueroa Street and Alameda Street. 
The project is estimated to be completed July 2025. Council approval is required to 
appropriate the funds to DOT’s budgetary account. 
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GG. BSS – CD 6, Laurel Canyon Blvd & Wicks St Pedestrian Improvements Project 
CTIEP – General Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $27,550 in CTIEP funds to BSS and BOE’s budgetary accounts is 
recommended for the Laurel Canyon Boulevard and Wicks Street Pedestrian 
Improvements Project in Council District 6. The scope of work includes the installation of 
ADA-compliant curb ramps and the reconstruction of sidewalks, curbs, and gutters at the 
intersection of Laurel Canyon Boulevard and Wicks Street. Additional funding for the 
project will be transferred through subsequent reports based on the project's cash flow 
needs. The recommended transfer is sufficient to fund BSS's scheduled work activities 
through the end of June 2025. Council approval is required to appropriate the funds to 
BSS and BOE’s budgetary accounts. 
 

HH. BSS – CD 14, Northeast Los Angeles Active Transp. & Transit Connectivity 
Enhancements  
Prop C Anti Gridlock Fund 
Attachment No. 2 
Recommendation No. 2 

 
A transfer of $86,310 in Prop C Funds within BSS budgetary account to the Bureau of 
Engineering budgetary account is recommended to cover survey services provided by 
BOE. The project is front-funded by Proposition C funds, with BSS serving as the lead 
department for design and construction. The anticipated project completion date is 
December 2029. Council authority is required to transfer the funds to BOE’s budgetary 
accounts. 

 
II. BSS – CD 11, Revitalize Rose Avenue Project  

Coastal Transportation Corridor Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $159,500 from the BSS budgetary accounts back to the Coastal 
Transportation Corridor Fund is recommended, as BSS will not be able to complete the 
project within the current fiscal year. The Revitalize Rose Avenue Project includes design 
and construction improvements such as new sidewalks, ADA upgrades, lighting, and 
landscaping. The remaining funds will not be spent this fiscal year. Project completion is 
estimated by June 2026. Council approval is required to appropriate the funds to the 
special fund account. 
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JJ. BSS – CD 14, Skid Row Neighborhood Improvement 
Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

 
An appropriation of $25,524 from the Community Development Trust Fund to the Bureau 
of Street Services’ (BSS) budgetary account is recommended for the Skid Row 
Neighborhood Improvements Project. This is a multi-year, phased project with 
improvements located at various intersections throughout the Skid Row area. BSS is the 
lead agency and is collaborating with other departments, including BOE, BSL, 
Department of Water and Power (DWP), and DOT, to implement comprehensive 
improvements that will benefit both the community and the local unhoused population. 
The project is complete, and final closeout is expected by December 2025. Council 
authority is required to transfer the funds to BSS budgetary accounts. 

 
KK. BSS – CD 6, Parthenia Street/Sepulveda Boulevard Streetscape & Safety 

Improvement Project  
CRA/LA Excess Bond Proceeds 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $79,137 from the CRA/LA Excess Non-Housing Bond Proceeds to BSS 
budgetary accounts is recommended to cover construction costs associated with 
improvements at Parthenia Place and Columbus Ave.  The project is funded by 
$2,000,000 in taxable CRA/LA Excess Bond Proceeds, and BSS is the lead department 
to design and construct the project per C.F. 14-1174-S61. Improvements consists of 
constructing a roundabout, accessibility improvements, and landscaping at or near the 
vicinity of the intersection. The estimated completion date for the project is April 2025. 
Council authority is required to transfer the funds to BSS budgetary accounts..  

 
LL. BSS – CD Various, Median Island Landscape Maintenance  

Measure M Local Return Fund 
Attachment No. 1 
Recommendation No. 1 

 
A transfer of $3 million in Measure M Local Return Fund to BSS budgetary account is 
recommended for median island landscape maintenance contracted work. There are 
approximately 10.5 million square feet of landscaped median islands in the City that need 
to be cleaned and maintained on a biweekly basis. This includes turf, tree, shrub, and 
groundcover maintenance. Regular maintenance ensures medians are free of debris, and 
prevents landscaping from becoming overgrown, potentially obstructing motorists’ line of 
sight as well as harboring unsanitary conditions. The estimated completion date for this 
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work is March 2026. Council approval is required to appropriate funds to BSS budgetary 
accounts.  

 
MM. BOS – CD 6, North Sepulveda Pedestrian Island Project 

Measure W – Safe, Clean Water – Municipal Program Special Fund 
Attachment No. 2 
Recommendation No. 2 
 
A transfer of $656,705 from the Regional Project Development and Revolving Funds 
Account to the Sepulveda Green Median Account within the Measure W - Safe, Clean 
Municipal Program Special Fund is recommended to front fund construction efforts that 
will be reimbursed via grant funding from the U.S. Department of Housing and Urban 
Development (HUD)'s 50th Program Year Community Development Block Grant in the 
same amount. The project proposes the enhancement of a median island as an urban 
green passageway by including 26 new parkway swales and 27 new trees which will 
provide pedestrian safety and alleviate localized flooding. The proposed use of native 
drought tolerant landscaping will sequester and store carbon providing health benefits to 
a neighborhood bordering a major transportation corridor. The Project is currently in the 
bid and award phase, and it is estimated to be completed in Fall 2026. This municipal 
project was approved in the 2020-21 and the 2023-24 Watershed Investment Strategic 
Plan. Council approval is required to establish appropriations. Council approval is 
required to transfer funds between accounts and to establish appropriations. 

  
NN. BOS – CD 11, La Cienega Green Street Project 

Measure W – Safe, Clean Water – Municipal Program Special Fund 
Attachment No. 2 
Recommendation No. 2 

 
A transfer of $392,000 from the cash balance to the La Cienega Blvd Green Infrastructure 
Corridor Project Account within the Measure W – Safe, Clean Water – Municipal Program 
Special Fund is recommended to address cost escalations and ensure project completion 
in Fall 2026. The La Cienega Green Street Project will install infrastructure along La 
Cienega Boulevard to improve stormwater management, infiltration and community 
enhancements. The project area is a 0.45-mile stretch of La Cienega Boulevard in the 
Ladera Heights neighborhood of the City. The area is adjacent to both the City of 
Inglewood and unincorporated Los Angeles County. The proposed project will install 
several types of stormwater capture and permeability-promoting features including three 
double drywells, swales, median planters, and permeable pavers. The area is a mix of 
commercial with adjacent single family residential units and a large elementary school. 
The Project is currently at 90% design and construction is estimated to be completed in 
Fall 2026. Funding for this request is from additional funds received from the City’s Safe, 
Clean Water Municipal Program annual allotment above budgeted amounts and from 
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deposited Proposition 84 Grant funding received by the Measure W - Safe, Clean Water 
- Municipal Program Special Fund for this project. This municipal project was approved
in the 2021-22 through 2024-25 Watershed Investment Strategic Plan. Council approval
is required to transfer funds between accounts and to establish appropriations.

OO. BSL – CD 9, Martin Luther King Jr. Boulevard Street Lighting Project 
Measure M Local Return Fund 
Attachment No. 1 
Recommendation No. 1 

An appropriation of $110,000 from Measure M Local Return Fund to BSL’s budgetary 
accounts is recommended for design and construction 2 new pedestrian security lighting 
and 4 pole relocations along Martin Luther King Jr. Boulevard at Hill Street and Broadway. 
The installation of 2 pedestrian lighting and upgrade/relocate 4 existing streetlights to 
increase illumination lighting levels on the sidewalk at the triangles leading to improve 
pedestrian safety. The construction of the project is estimated to be completed by August 
2025. Council approval is required to appropriate the funds to BSL’s budgetary accounts. 

PP. BSL – CD 6, Valerio Street Lighting Project 
Community Development Trust Fund 
Attachment No. 1 
Recommendation No. 1 

An appropriation of $30,000 in Community Development Trust Funds to BSL’s budgetary 
accounts is recommended for the Valerio Street Lighting project. This project will 
construct 31 new streetlights in a residential area of Valerio Street and surrounding areas. 
The benefiting neighborhoods will have a modern LED lighting system that provides 
uniform lighting levels on the street and sidewalk. The estimated project completion date 
is August 2025. Council approval is required to appropriate the funds to BSL’s budgetary 
accounts. 

By: Daisy Bonilla
 Sr. Administrative Analyst 

APPROVED: 

Assistant City Administrative Officer 

MWS:DFB:06250067 

Attachments 

-,s~ 
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TRANSFER FROM TRANSFER TO

ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT

B PW: Bureau of Engineering Fund 100/54, CTIEP Fund 100/94, Dept. of Transportation
Radford Avenue Bridge over the Los Angeles River 00V809 - Bridge Improvement Program (BIP) - Program Contingency 16,840.59$                      RSC 5301, Reimb from Other Funds 16,840.59$                       
Repairs Project

D PW: Bureau of Sanitation 47R/50, City of Los Angeles Recycling Transfer Station 100/40, General Services
CLARTS Sidewalk Repair 50AX82, PW-Sanitation Expense and Equipment 156,254.00$                    001101, Hiring Hall Construction (CLARTS) 79,698.00$                       

001121, Benefits Hiring Hall Construction (CLARTS) 34,156.00                         
003180, Construction Materials (CLARTS) 42,400.00                         

Subtotal 156,254.00$                     

G PW: Bureau of Street Lighting Fund 385/94, Proposition A Local Transit Fund 100/84, Bureau of Street Lighting
Maya Corridor Security Bus Stop Lighting Project 94Y184, Bureau of Street Lighting 110,410.00$                    001010, Salaries General 10,410.00$                       

001100, Hiring Hall Salaries 100,000.00                       
Subtotal 110,410.00$                     

H PW: Bureau of Street Lighting Fund 840/94, DOT Trust Fund Fund 100/84, Bureau of Street Lighting
Normandie Ave & Olympic Blvd 94Y184, Bureau of Street Lighting 53,850.00$                      001010, Salaries General 28,495.00$                       

001090, Overtime General 19,655.00                         
008780, St. Lighting Improvements and Supplies 5,700.00                           

Subtotal 53,850.00$                       

I PW: Bureau of Street Lighting Fund 385/94, Proposition A Local Transit Fund 100/84, Bureau of Street Lighting
Vision Zero Bus Stop Security Lighting 94Y184, Bureau of Street Lighting 188,072.92$                    008780, St. Lighting Improvements and Supplies 188,072.92$                     

J PW: Bureau of Street Lighting Fund 59V/50, SB1 Road Maintenance & Rehabilitation Fund Fund 100/84, PW - Street Lighting
York Hill Pl Stairway Lighting 50YZBD, Stairway and Walkway Lighting Unit 10 43,796.44$                      001010, Salaries, General 43,796.44$                       

K PW: Bureau of Street Services Fund 100/54 CTIEP Fund 100/86, Public Works - Street Services
Cahuenga Boulevard/ Broadlawn Drive/ 00W923, Cahuenga Blvd/Broadlawn Dr/Oakshire Dr Access Ramps 160,000.00$                    001090, Overtime General 160,000.00$                     
Oakshire Drive Access Ramp

L PW: Bureau of Street Services Fund 100/54, CTIEP Fund 100/94, Dept. of Transportation
Clean CA Hollenbeck Park Adjacent & I-5 FWY 00Y970, Hollenbeck Park Adjacent to I-5-Clean California Grant Proj 15,000.00$                      001090, Overtime General 15,000.00$                       

M PW: Bureau of Street Services Fund 100/86, Public Works - Street Services (Fund 540/94) Fund 100/78, Public Works - Engineering
Metro Active Transportation 001010, Salaries General 41,210.00$                      001010, Salaries General (Fund 540) 41,210.00$                       
FLM G Line Sepulveda Station

N PW: Bureau of Street Services Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/86, Public Works - Street Services
Chandler Bikeway 22Y186, Bureau of Street Services 105,524.34$                    001090, Overtime General 50,000.00$                       

22S9KN, North Hollywood Tax-Exempt 354,249.55                      001100, Hiring Hall Salaries 55,000.00                         
Subtotal 459,773.89$                    003030, Construction Expense 100,000.00                       

003040, Contractual Services 254,773.89                       
Subtotal 459,773.89$                     

O PW: Bureau of Street Services Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/86, Public Works - Street Services
Elmer Ave Improvements 22L9KN, North Hollywood Tax Exempt Series 2006-G 59,242.64$                      001010, Salaries General 40,000.00$                       

003030, Construction Expense 19,242.64                         
Subtotal 59,242.64$                       

P PW: Bureau of Street Services Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/86, Public Works - Street Services
Normandie Beautiful Streetscape Project 22Y186, Bureau of Street Services 262,068.47$                    001010, Salaries General 19,092.42$                       

22L9JT, Normandie 5 Redevelopment Project Area Taxable Series 2003-E 137,334.72                      001090, Overtime Expense 191,759.33                       
22S9JT, Normandie 5 Taxable 118,825.78                      001100, Hiring Hall Salaries 116,881.81                       

Subtotal 518,228.97$                    001120, Benefits Hiring Hall 55,000.00                         
003040, Contractual Services 135,495.41                       

Subtotal 518,228.97$                     

Q PW: Bureau of Street Services Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/86, Public Works - Street Services
Vineland Ave Median and Walkway 22L9KN, North Hollywood Tax Exempt Series 2006-G 20,000.00$                      001010, Salaries General 16,000.00$                       

003030, Construction Expenses 4,000.00                           
Subtotal 20,000.00$                       

ATTACHMENT 1
FOURTH TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT

FY 2024-25 BUDGET ADJUSTMENTS
TRANSFERS BETWEEN DEPARTMENTS AND FUNDS
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ATTACHMENT 1
FOURTH TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT

FY 2024-25 BUDGET ADJUSTMENTS
TRANSFERS BETWEEN DEPARTMENTS AND FUNDS

R PW: Bureau of Street Services Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) Fund 100/86, Public Works - Street Services
Broadway South: A One Infrastructure Project 50AZBI, Broadway South: A One Infrastructure 780,366.33$                    001010, Salaries General 37,500.00$                       

50YZBI, Broadway South: A One Infrastructure 219,633.67                      001090, Overtime General 207,000.00                       
1,000,000.00$                 001100, Hiring Hall Salaries 350,000.00                       

001120, Benefits Hiring Hall 150,500.00                       
Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) 003030, Construction Expense 127,500.00                       
50AZBI, Broadway South: A One Infrastructure 50,000.00$                      003040, Contractual Services 68,000.00                         

006020, Operating Supplies 59,500.00                         
Subtotal 1,050,000.00$                 1,000,000.00$                  

Fund 100/94, Dept. of Transportation
001090, Overtime General 50,000.00$                       

Subtotal 1,050,000.00$                  

S PW: Bureau of Street Services Fund 59V/50, Road Maintenance and Rehabilitation Fund (SB1) Fund 100/86, Public Works - Street Services
Pavement Preservation - Access Ramps 50AKJS, Pavement Preservation - Access Ramps 1,000,000.00$                 001090, Overtime General 800,000.00$                     

003030, Construction Expense 50,000.00                         
003040, Contractual Services 150,000.00                       

Subtotal 1,000,000.00$                  

T PW: Bureau of Street Services Fund 834/50, Public Works Trust Fund 100/86, Public Works - Street Services
Metro G Line Bus Detour RSC 5742, Miscellaneous Deposits 218,200.00$                    001010, Salaries General 40,000.00$                       
Oxnard St/Van Nuys Bl Bus Pads 001090, Overtime General 70,000.00                         

001100, Hiring Hall Salaries 70,000.00                         
003030, Construction Expense 30,000.00                         
006020, Operating Supplies 8,200.00                           

Subtotal 218,200.00$                     

U Department of Transportation Fund 51Q/94, Measure R Local Return Fund Fund 682/50, Engineering Special Service Fund
LA River Phase IV Bike Path Project 94W306, Bicycle Plan/Program 110,000.00$                    50PVCN, LA River Valley Bikeway and Greenway 110,000.00$                     

V PW: Bureau of Engineering Fund 41A/50, St Damage Restoration Fee Spec Fund 100/78, Engineering 
Berenice Place 50TBPL, Berenice Place (3933) 74,337.53$                      001010, Salaries General 41,068.18$                       

RSC 5361, Related Cost Reimb-Others 33,269.35                         
Subtotal 74,337.53$                       

W PW: Bureau of Engineering Fund 41A/50, St Damage Restoration Fee Spec Fund 100/78, Engineering 
Bushwick Street between Estara Ave and Aveneue 36 50WKJZ, Bushwick Street between Estara Ave and Ave 36 55,005.93$                      001010, Salaries General 30,388.33$                       

RSC 5361, Related Cost Reimb-Others 24,617.60                         
Subtotal 55,005.93$                       

X PW: Bureau of Engineering Fund 59V/50, Road Maintenance and Rehabilitation Program Special Fund Fund 100/78, Engineering
Gage Avenue Public Safety Island Improvements 50AZCF, Gage Avenue Public Safety Median Island Improvemnt - Phase 2 83,788.66$                      001010, Salaries General 46,289.50$                       
Project RSC 5361, Related Cost Reimb-Others 37,499.16                         

Subtotal 83,788.66$                       

Y PW: Bureau of Engineering Fund 59V/50, Road Maintenance and Rehabilitation Program Special Fund Fund 100/78, Engineering
Montana Street at Allesandro Street Sidewalk 50TVEZ, Montana St and Allesandro St 67,519.65$                      001010, Salaries General 37,301.60$                       
Improvement RSC 5361, Related Cost Reimb-Others 30,218.05                         

Subtotal 67,519.65$                       

Z PW: Bureau of Engineering Fund 100/54, CTIEP Fund 100/78, Engineering
National Blvd Sidewalk between Clarington and Jasmine 00W884, National Blvd and Clarington Ave 62,324.01$                      001010, Salaries General 34,431.23$                       

RSC 5361, Related Cost Reimb-Others 27,892.78                         
Subtotal 62,324.01$                       

AA PW: Bureau of Engineering Fund 59V/50, Road Maintenance and Rehabilitation Program Special Fund Fund 655/94, Transportation
Magnolia Blvd between Cahuenga Blvd and Vineland Ave 50SKZF, Magnolia Blvd Storm Drain Extension 12,800.53$                      94NT58, Magnolia Blvd (North) Widening-Cahuenga Blvd to Vineland Ave 12,800.53$                       
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BB PW: Bureau of Engineering Fund 57D/22, CRA/LA EXCESS NON-HOUSING BOND PROCEEDS Fund 100/78, Engineering
Olympic Gateway 22S9TT, Wilshire Center/Koreatown Taxable 45,053.31$                      001010, Salaries General 30,554.97$                       

RSC 5361, Related Cost Reimb-Others 14,498.34                         
Subtotal 45,053.31$                       

CC PW: Bureau of Engineering Fund 59V/50, Road Maintenance and Rehabilitation Program Special Fund Fund 100/78, Engineering
Ventura Canyon Ave and Strathern Street Improvement 50TVFM, Ventura Canyon and Strathern Ave 8,588.46$                        001010, Salaries General 4,744.74$                         

RSC 5361, Related Cost Reimb-Others 3,843.72                           
Subtotal 8,588.46$                         

DD PW: Bureau of Engineering Fund 59V/50, Road Maintenance and Rehabilitation Program Special Fund Fund 100/78, Engineering
Victory Boulevard and Encino Ave Intersection 50TVFN, Victory and Encino Intersection 50,527.74$                      001010, Salaries General 27,914.33$                       

RSC 5361, Related Cost Reimb-Others 22,613.41                         
Subtotal 50,527.74$                       

EE PW: Bureau of Engineering Fund 59V/50, Road Maintenance and Rehabilitation Program Special Fund Fund 100/78, Engineering
Western Ave and Los Feliz Blvd Site Improvements 50YZBA, Western Ave and Los Feliz Blvd Site Improvements 17,345.61$                      001010, Salaries General 9,582.67$                         

RSC 5361, Related Cost Reimb-Others 7,762.94                           
Subtotal 17,345.61$                       

FF PW: Bureau of Engineering Fund 100/54, CTIEP Fund 100/94, Transportation 
7th Street Streetscape 00P294, 7TH STREET STREETSCAPE IMPROVEMENTS 923.21$                           001090, Overtime General 923.21$                            

GG PW: Bureau of Street Services Fund 100/54, CTIEP Fund 100/86, Public Works - Street Services
Laurel Canyon Blvd & Wicks St Pedestrian 00V815, Curb Ramps with Signal Construction and 27,550.00$                      001010, Salaries General 5,000.00$                         
Improvements Project Other Citywide Curb Ramp Projects

Fund 100/78, Public Works - Engineering 
001010, Salaries General 22,550.00$                       

Subtotal 27,550.00$                       

II Public Works - Street Services Fund 100/86, Public Works - Street Services (Fund 447/94) Fund 447/94, Coastal Transp Corridor Trust
Revitalize Rose Avenue Project 001010, Salaries General 159,500.00$                    94186A, Bureau of Street Services 159,500.00$                     

JJ PW: Bureau of Street Services Fund 424/21, Community Development Trust Fund (CDBG) Fund 100/86 Bureau of Street Services
Skid Row Neighborhood Improvements 21Y186, Bureau of Street Services 25,524.80$                      003040, Contractual services 25,524.80$                       

KK PW: Bureau of Street Services Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/86 Bureau of Street Services
Parthenia St./Sepulveda Blvd. Streetscape & 22Y186, Bureau of Street Services 79,137.75$                      001090, Overtime General 25,000.00$                       
Safety Improvement Project 001100, Hiring Hall Salaries 25,000.00                         

006020, Operating Supplies 29,137.75                         
Subtotal 79,137.75$                       

LL PW: Bureau of Street Services Fund 59C/94, Measure M Local Return Fund Fund 100/86 Bureau of Street Services
Median Island Landscape Maintenance 94A676, Median Island Maintenance 3,000,000.00$                 003040, Contractual services 3,000,000.00$                  

OO PW: Bureau of Street Lighting Fund 59C/94, Measure M Fund 100/84, Bureau of Street Lighting
MLK Blvd Equity & Connectivity 94SV48, MLK Streetscape 110,000.00$                        001010, Salaries, General 16,500.00$                          

001090, Overtime, General 22,000.00                            
006020, Operating Supplies 5,500.00                              
008780, St Lighting Improvements and Supplies 66,000.00                            

Subtotal 110,000.00$                        

PP PW: Bureau of Street Lighting Fund 424/21, Community Development Trust Fund 100/84, Bureau of Street Lighting
Valerio Street Lighting Project 21Y184, Bureau of Street Lighting 30,000.00$                          001010, Salaries, General 10,000.00$                          

003040, Contractual Services 20,000.00                            
Subtotal 30,000.00$                          

TOTAL ALL DEPARTMENTS AND FUNDS 8,130,806.64$                 8,130,806.64$                  
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A PW: Bureau of Engineering Fund 59C/94, Measure M Local Return Special Fund Fund 59C/94, Measure M Local Return Special Fund 
Balboa Boulevard Widening at Devonshire Street 94WV63, Active Transportation Program Project Funding Gaps 100,000.00$                 TBD, Balboa Boulevard Widening at Devonshire Street 100,000.00$                 

E PW: Bureau of Sanitation 60W/50, Measure W - Safe, Clean Water - Municipal Program Special Fund 60W/50, Measure W - Safe, Clean Water - Municipal Program Special Fund  
Lincoln Park Neighborhood Green Street Project Shortfall 50VAAR, Mission and Jesse Green Parking Lot 250,000.00$                 TBD, Lincoln Park Neighbohood Green Street Project 2,300,000.00$              

50YAEN, Mission and Jesse Green Parking Lot 2,050,000.00                
2,300,000.00$              

HH PW: Bureau of Street Services Fund 100/86, Public Works - Street Services Fund 100/78, Public Works - Engineering
Northeast Los Angeles Active Transportation & 001010, Salaries General (Fund 540) 86,310.00$                   001010, Salaries General (Fund 540) 86,310.00$                   
Transit Connectivity Enhancements

MM PW: Bureau of Sanitation 60W/50, Measure W - Safe, Clean Water - Municipal Program Special Fund  60W/50, Measure W - Safe, Clean Water - Municipal Program Special Fund  
North Sepulveda Pedestrian Island Project 50AX66, Regional Project Development and Revolving Funds 656,705.00$                 50YAEP, Sepulveda Green Median 656,705.00$                 

NN PW: Bureau of Sanitation 60W/50, Measure W - Safe, Clean Water - Municipal Program Special Fund  60W/50, Measure W - Safe, Clean Water - Municipal Program Special Fund  
La Cienega Green Street Project CBAL, Cash Balance 392,000.00$                 50AAEE, La Cienega Blvd Green Infrastructure Corridor 392,000.00$                 

TOTAL ALL DEPARTMENTS AND FUNDS 3,535,015.00$              3,535,015.00$              

FOURTH TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT
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C PW: Bureau of Engineering 57Q/50, Bridge Improvement Program
Bridge Improvement Program (BIP) Staff Appropriations 50MB01, BIP-Grants Reimbursement Receipts 943,409.79$              Fund 100/78, Bureau of Engineering

001010, Salaries General 477,621.20$                         
RSC 5361, Related Costs Reimbursement - Other 213,135.26                           
003310, Transportation 344.08                                  

691,100.54$                         

Fund 100/74, Public Works Board-OOA
001010, Salaries General 162,538.15$                         
RSC 5361, Related Costs 81,854.22                             

244,392.37$                         

Fund 100/76, Public Works Contract Administration
001010, Salaries General 4,470.75$                             
RSC 5361, Related Costs 3,446.13                               

7,916.88$                             

Subtotal 943,409.79$                         

F Public Works - Sanitation 60W/50, Measure W - Safe, Clean Water - Municipal Program Special Fund 60W/50, Measure W - Safe, Clean Water - Municipal Program 
Oro Vista Local Area Urban Flow Management Project RSC 3361, STATE GRANTS - OTHERS 2,230,123.25$           50AABU, Oro Vista Local Area Urban Flow Management Project 2,230,123.25$                      
Shortfall

TOTAL ALL DEPARTMENTS AND FUNDS 3,173,533.04$           3,173,533.04$                      

ATTACHMENT 3

NEW APPROPRIATIONS

FOURTH TRANSPORTATION-RELATED CONSTRUCTION PROJECTS REPORT
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