
REPORT FROM

OFFICE OF THE CITY ADMINISTRATIVE OFFICER 

Date: CAO File No. 0640-01399-0129   
Council File No. 
Council District: All 

To: Mayor 
Council 

From: Matthew W. Szabo, City Administrative Officer 

Reference: City Capital Repair and Infrastructure Projects 

Subject:  2023-24 – First Construction Projects Report 

SUMMARY 

Our Office is transmitting for your consideration the First Construction Projects Report (CPR) for 
Fiscal Year 2023-24. The report recommendations reflect the needed authorities to provide 
sufficient cash flow for scheduled acquisition or construction activities, offset funding shortfalls or 
provide other implementing authorities needed to complete authorized projects utilizing various 
capital funds that include: Capital and Technology Improvement Expenditure Program (CTIEP) 
funds, Special Fund monies, grant awards, and Municipal Improvement Corporation of Los Angeles 
(MICLA). 

RECOMMENDATIONS 

That the Council, subject to the approval of the Mayor: 

1. Authorize the Controller to transfer $24,685,644 between Departments and Funds as specified
in Attachment 1, subject to Council approval of 2022-23 CTIEP Year-End Reappropriations
Report (C.F. 23-0600-S42);

2. Authorize the Controller to transfer $2,066,793 between accounts within Departments and
Funds as specified in Attachment 2 subject to Council approval of 2022-23 CTIEP Year-End
Reappropriations Report (C.F. 23-0600-S42);

3. In accordance with Recommendation Nos. 1 and 2, authorize the Controller to reimburse the
General Fund with Municipal Improvement Corporation of Los Angeles (MICLA) funds, upon
City Administrative Officer (CAO) review and receipt of requesting departments’ labor
services, construction materials and supplies invoices for completed work, including the
departments’ labor services documentation that must contain an hourly breakdown with task
codes detailing the completed MICLA eligible work, relative to the respective departmental
accounts designated for the following projects:

▪ Viking Speaker Phone System (Item A)
▪ Public Safety Facilities, Animal Services (Item B)
▪ Electric Vehicle Infrastructure - BSS (Item K)
▪ Facilities Security and Safety - BSS (Item L)
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▪ Asphalt Plant I Phase III (Scope A) - Recycled Asphalt Pavement Canopy Structure (Item
X)

▪ Asphalt Plant I Phase III (Scope B) - Catwalk Safety Improvement Project (Item Y)
▪ LA Zoo Electric Vehicle Charger (Item NN)
▪ Citywide Security Improvement Projects (Item RR)
▪ Fuel Management System Upgrade (Item SS)
▪ LA Zoo Computer Tomography Scanner (Item TT)
▪ LA Zoo Adventure Island Demolition/Visitor Amenity Area (Item UU)
▪ Voice Radio System Upgrade Project (Item XX)
▪ Southwest Station Remodel (Item YY)
▪ City Hall East (CHE) P-4 Level – ITA Server Room Upgrade (Item CCC)

Madrid Theatre Decarbonization Improvements (Item F) 

4. Reauthorize the use of $2 million in MICLA financing provided in the 2018-19, Adopted Budget
designated for, “Solar Energy Installation at Municipal Facilities”, authorize the repurposing and
continued use of these funds beyond the City’s MICLA Three-Year Spending Policy limit,
through the anticipated project completion date of September 2024, for decarbonization
improvements at the Madrid Theatre and authorize the establishment of a new appropriation
unit within the same Fund for the repurposed funding, as follows:

From: Fund 298/50, 50RTSF – Solar Energy Installation at Municipal Facilities $2 million

To: Fund 298/50, TBD – Madrid Theatre Decarbonization     $2 million

Los Angeles Department of Water and Power’s Stormwater Capture Parks Program (Item G)

5. Authorize the Board of Public Works (BPW), on behalf of the Bureau of Engineering (BOE), to
transfer and appropriate funds in the amount up to the balance within the Engineering Special
Services Fund, Fund No. 682, Department 50, Account No. 50SVEI, Stormwater Capture Park
Program to the BOE, Fund No. 100, Department No. 78, Account No. 001010 Salaries General
and Account No. 001090 Overtime General for 2023-24 salaries and overtime expenditures,
respectively, and to Revenue Source Code 5361 Related Costs Reimbursements – Others for
overtime and related costs reimbursements, subject to receipt of appropriate documentation
from the BOE, and

6. Authorize the BPW, on behalf of the BOE, to reimburse funds up to the available balance in the
Engineering Special Services Fund, Fund No. 682, Department 50, Account No. 50SVEI,
Stormwater Capture Park Program to the BOE, Fund No. 100, Department No. 78, Revenue
Source Code 5168 Reimbursement of Prior Year Salary for prior years’ staffing costs, Revenue
Source Code 5161 Reimbursement of Expenditures for prior years’ overtime cost, and Revenue
Source Code 5331 Reimbursement of Related Costs – Prior Year for prior years’ related cost
reimbursements, subject to receipt of proper documentation from the BOE;



CAO File No.   PAGE 
0640-01399-0129        3    

Reauthorization of MICLA Financing for the Sixth Street Viaduct Park, Arts, and River 
Connectivity (PARC) Improvements Project (Item I) 

7. Reauthorize the use of up to $23.37 million in MICLA financing provided in the 2015-16 and
2018-19 Adopted Budgets for the development of a new 12-acre park located beneath and
around the Sixth Street Viaduct known as the Sixth Street Viaduct PARC Improvement project,
and authorize the continued use of these funds beyond the City’s MICLA Three-Year Spending
Policy, until the anticipated project completion date of June 2025;

Reauthorization of MICLA Financing for Warner Grand Theatre Improvements (Item J)

8. Reauthorize a total of $12.5 million in MICLA financing included in the 2021-22 Adopted Budget
for renovations and structural improvements at the Warner Grand Theatre;

Los Angeles Convention Center (LACC) Reauthorization for Expired MICLA LACC Authority
(Item BB) 

9. Reauthorize City Tourism Department (CTD) and/or the Office of the CAO to reimburse funds
up to $668,000 in prior MICLA LACC financing in appropriations that are over three years old,
in accordance with the City’s MICLA Three-Year Spending Policy. Authorization is
recommended through June 30, 2024;

Council Reauthorization: 2023-24 MICLA Fleet and Capital Equipment (Item VV)

10. Reauthorize a total of $93,572,391 in MICLA financing included in the 2023-24 Adopted Budget,
and authorize GSD to establish appropriations to purchase fleet and equipment, as specified in
report Attachment 3;

Council Reauthorization: 2023-24 MICLA Financing of Municipal Facilities Projects (Item WW)

11. Reauthorize a total of $118,906,967 in MICLA financing included in the 2023-24 Adopted
Budget for Municipal Facilities projects, as specified in report Attachment 3;

Reauthorization of MICLA Financing for Voice Radio System Upgrade Project (Item XX)

12. Authorize the Controller to transfer $79,468 from Special Fire Safety and Paramedic
Communications Equipment Tax Fund No. 492/32/32V908 to Special Fire Safety and
Paramedic Communications Equipment Tax Fund No. 492/38/TBD to allow Fire to spend
previously authorized MICLA bond proceeds ahead of more recently approved MICLA funding
for the Fire Voice Radio System project, authorize the Controller to decrease the appropriation
in MICLA Commercial Paper Notes Fund No. 298/38/38WVRS by $79,468 in order to remain
within the total authorized project funding, and reauthorize a total of $4 million in MICLA
financing included in the 2022-23 Adopted Budget for Municipal Facilities projects; and,

13. Authorize the CAO to make technical corrections, as necessary, to the transactions authorized
through this report, as required to implement the intent of those transactions.
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FISCAL IMPACT STATEMENT 

Transfers, appropriations, and expenditure authority totaling $26.75 million are recommended in 
this report. Of this amount, $11.91 million is for transfers, appropriations, and expenditure authority 
for the Bureau of Street Services (BSS), $5.87 million for the GSD, $3.75 million is for transfer, 
appropriation and expenditure authority for Los Angeles Police Department (LAPD) and 
$5.22 million for other City funds. All transfers and appropriations are based on existing funds, 
reimbursements, or revenues. There is no immediate General Fund impact for operations and 
maintenance costs as a result of these recommendations (Attachment No. 4). 

DEBT IMPACT STATEMENT 

The issuance of Municipal Improvement Corporation of Los Angeles (MICLA) debt is a General 
Fund obligation. The issuance of MICLA for the reauthorization of Municipal Facilities Capital 
Improvement Projects approved in the 2023-24 and 2021-22 Adopted Budgets would cause the 
City to borrow $131,406,967 at an approximate 5.5 percent interest rate over 20 years. The 
issuance of MICLA for the reauthorization of Municipal Facilities/Los Angeles Convention Center 
(LACC) Capital Improvements Projects with expired authority beyond the City’s Three-Year 
Spending Policy would cause the City to borrow $26,035,717 at an approximate 5.5 percent interest 
rate over 20 years. The total estimated debt service for the 2023-24 Municipal Facilities and LACC 
Capital Improvement Projects is $263,493,966, including interest of approximately $106,051,282. 
During the life of the bonds, the estimated average annual debt service is $13,174,698 over 20 
years. 

The issuance of MICLA for the reauthorization of capital equipment acquisitions for various City 
departments approved in the 2023-24 and 2022-23 Adopted Budget would cause the City to borrow 
$97,572,391 at an approximate 5.5 percent interest rate over 10 years. The total estimated debt 
service for the capital equipment acquisitions is $129,447,114, including interest of approximately 
$31,874,723. During the life of the bonds, the estimated average annual debt service is 
$12,944,711 over 10 years. 

Actual interest rates may differ as rates are dependent on market conditions at the time of issuance. 
We cannot fully predict what interest rates will be in the future. In accordance with the City’s Debt 
Management Policy, the City has established debt ceiling to guide in evaluating the affordability for 
future debt. The debt ceiling for non-voted direct debt as a percentage of General Fund revenues 
is 6.0 percent. The 2023-24 Adopted Budget non voter-approved debt ratio is 2.54 percent. The 
issuance of debt for these projects will not cause the City to exceed the six percent non voter-
approved debt limit. 

FINANCIAL POLICIES STATEMENT 

The actions recommended in this report comply with the City’s Financial Policies. 
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DISCUSSION 
 
This report provides updates on the current activities and financial status of capital repair and 
infrastructure programs managed or implemented by City departments that typically includes the 
Public Works Bureaus and the General Services Department (GSD), along with recommended 
authorities needed to proceed with scheduled activities, address funding shortfalls, or other 
implementing authorities required to accomplish the defined scope of work for the respective 
projects addressed within this report.  

 
A. Animal Services Department (ASD) - Viking Speaker Phone System 

MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer of $129,744 in MICLA funds to ASD’s budgetary accounts is recommended to fund 
the Viking speaker phone system at six animal shelters (Chesterfield Square/South Los 
Angeles, East Valley, Harbor, North Central, West Los Angeles, and West Valley). The scope 
of work includes the materials and installation of a hands free speakerphone at the main entry 
door at each location in order for employees working swing and graveyard shifts to 
communicate with customers. The six shelters do not have functional doorbells and the public 
access doors are locked after business hours. The estimated completion date is June 2024. 
Council authority is required to transfer the funds to ASD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for the operations and maintenance as these are 
existing facilities. 

 
B. ASD - Public Safety Facilities, Animal Services 

MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer of $421,419 in MICLA funds to GSD’s budgetary accounts is recommended to fund 
the following projects with funding provided by the Public Safety Facilities – Animal Services 
program: 

 

Project Location Scope of Work 
Estimated 

Completion 
Date 

Cost 

Harbor Animal Shelter  

Installation of artificial turf 
for the large training field 

November 
2023 $   98,866 

Installation of fencing to 
surround the large grass 
training field 

November 
2023    170,667 

West Los Angeles 
Animal Shelter  

Installation of fencing and 
gates for the training yard 

December 
2023 151,886 

TOTAL  $  421,419 
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Council authority is required to transfer the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these are 
existing facilities. 
 

C. Bureau of Engineering (BOE) – Valley Operations Bureau - Old Fire Station No. 39 
Decarbonization 
Engineering Special Service Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $57,591 from Engineering Special Service Fund to GSD’s budgetary 
accounts is recommended to fund sub-consultant design services for the Old Fire Station No. 
39 Decarbonization project. The project is currently in the design phase. The recommended 
funding would be used to fund sub-consultant engineering services for the photovoltaic 
panels and battery storage system by GSD. Engineering services will also include design, 
specifications, and construction administration services. The estimated completion date of 
this project is March 2025. Council approval is required to appropriate funds to GSD’s 
budgetary accounts. O&M Fiscal Impact: There is no additional fiscal impact on the General 
Fund for operations and maintenance as this is an administrative action. 
  

D. BOE – Council District 8 Vermont Field Office Reconfiguration 
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $74,730 in CTIEP funds to BOE, Information Technology Agency (ITA), and 
GSD budgetary accounts is recommended for space planning and ITA work and construction 
of the Council District 8, Vermont Field Office to accommodate the City Planning Department 
public counter at this location. At its meeting held on March 9, 2023, the Municipal  
Facilities Committee (MFC) authorized space design services, tenant improvement, and 
data/telephone reconfiguration for the City Planning Department counter, including a larger 
workstation to accommodate two staff members, reallocation of a portion of the public 
counter, and reconfiguration of the adjacent office room. The estimated completion date for 
the project is December 2023. Council authority is required to transfer funds to departments’ 
budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an existing facility. 
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E. BOE – Venice Beach/Rose Avenue 
CTIEP  
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $50,000 in CTIEP funds to GSD’s budgetary accounts is recommended to fund 
improvements to the restrooms located on Rose Avenue at Venice Beach. The scope of work 
consists of the replacement of the existing bike racks and grab bars with materials resistant 
to salt air corrosion. A previous transfer of $28,885 for this purpose (C.F. 22-0847-S2) 
resulted in a funding shortfall due to increased manufacturing costs. The estimated 
completion date for the project is February 2024. Council approval is required to transfer the 
funds to GSD budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for 
operations and maintenance as this is an existing facility. 

 
F. BOE Reauthorization of MICLA funds for Madrid Theatre Decarbonization 

Improvements 
MICLA  
Recommendation No. 4 
 
Authority is recommended to reauthorize and repurpose $2 million in the 2018-19 MICLA 
funding designated for “Solar Energy Installation at Municipal Facilities” to fund the 
decarbonization of the Madrid Theatre, located at 21622 Sherman Way, Canoga Park. On 
June 29, 2023, the MFC approved the reprogramming of $2 million in available funding from 
the Solar Energy Installation at Municipal Facilities account to the Madrid Theatre 
Decarbonization project. The project recommended funding will be used for the feasibility 
study, design, cost estimate, and construction of the building decarbonization elements at 
the Madrid Theatre to meet the City of Los Angeles Building Electrification standards. The 
scope of work includes the replacement of the remaining heating, ventilation, and air 
conditioning (HVAC) systems, installation of a roof mounted photovoltaic (PV) solar array, 
installation of a new membrane “cool” roof and the installation of a battery energy storage 
system. The estimated completion for this phase of the project is September 2024. Council 
approval is required to reauthorize MICLA financing, to repurpose, and to allow the use of 
funds beyond the City’s MICLA Three-Year Spending Policy through September 2024, 
repurpose and appropriate the funds to a dedicated project account. O&M Fiscal Impact: 
There is no General Fund impact for operations and maintenance as this is an administrative 
action. 
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G. BOE – Los Angeles Department of Water and Power’s (LADWP) Stormwater Capture 
Parks Program 
LADWP Funds  
Recommendation Nos. 5 and 6  
 
Authority is recommended for the Board of Public Works (BPW), on behalf of the BOE, to 
transfer project funds from the LADWP, which are deposited in the Engineering Special 
Services Fund, to the Bureau of Engineering to reimburse the department for staffing costs, 
including overtime, for 2023-2024 and any remaining prior years staffing costs, including 
overtime, that have not been processed for the Stormwater Capture Parks Program, subject 
to receipt of proper documentation. The goal of the Program is to alleviate local flooding, 
increase water supplies through stormwater capture, improve water quality downstream, and 
provide recreational, social, and economic benefits. The estimated design completion date is 
December 2023. Council approval is required to appropriate the funds to BOE’s budgetary 
accounts. O&M Fiscal Impact: The operation and maintenance costs will be addressed in a 
future agreement between the appropriate City departments.  
 

H. BOE – Bedel Street Slope Mitigation 
Proposition C Anti-Gridlock Trust Fund  
Attachment No. 2 
Recommendation No. 2 
 
A transfer and appropriation of $250,000 in Proposition C Anti-Gridlock Trust funds to a new 
account within the same fund is recommended for the Bedel Street (4651) Slope Mitigation 
Project. On November 16, 2022, the City Council approved a Motion (Blumenfield-Rodriguez) 
for the BOE to initiate a new capital improvement project entitled the Bedel Street Erosion 
Repair Project for the removal of soil and the installation of K-rails on a segment of Bedel 
Street that has been impacted by soil erosion and provided funding for the project  
(C.F. 22-1310). Additionally, funding was provided in the 2023-24 Adopted Budget to 
construct a pipe and board structure to restore lateral support to the existing roadway. After 
further investigation, the BOE is requesting additional funding to construct a bulkhead instead 
of a pipe and board structure. The estimated completion date is October 2023. Council 
approval is required to appropriate the funds to the project account. O&M Fiscal Impact: 
There is no anticipated General Fund impact since these costs will be funded by Special 
Fund monies. 

 
I. BOE – Reauthorization of MICLA Financing for Sixth Street Viaduct Park, Arts, and 

River Connectivity (PARC) Improvements Project 
MICLA 
Recommendation No. 7 
 
Reauthorization totaling $23.37 million in prior MICLA financing is recommended to fund 
expenses for the PARC Improvement project as shown in the chart below. The project has 
been awarded and is transitioning to the construction phase, and reauthorization of the use 
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of MICLA funds is requested to fund the construction contract. On March 30, 2023, the  
L.A. Kids Steering Committee authorized the Board of Public Works to award the PARC 
construction project based on available funding and directed the coordination of additional 
funding sources. The PARC Project is a complementary project to the recently completed 
Sixth Street Viaduct Project, and entails design and construction of a new 12-acre park 
located under and around the new bridge. The goal of the project is to create new park space 
to promote recreation, community connectedness, culture, and the arts. The project scope 
includes the construction of a new performance arts plaza, soccer fields, multi-purpose fields, 
dog parks, a children’s playground, a basketball court, walking/jogging paths, fitness 
equipment, picnic areas, restroom buildings, staff office area, café building, and associated 
park improvements. The estimated completion date for the project is June 2025. Council 
approval is required to reauthorize the use of these funds for this purpose and to allow 
continued use of these funds beyond the City’s MICLA Three-Year Spending Policy through 
June 2025. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an administrative action. 
 

Fiscal Year Appropriation Unit Amount 

2015-16 50MCON – Construction Unforeseen (C.F. 15-0600) $  2,985,909 

2015-16 50MCSS – Consultant Services Tunnel (C.F. 15-0600) 378,816 

2015-16 50MSTF – City Staff Tunnel Plaza (C.F. 15-0600) 207,000 

2018-19 50RLDS – Six Landscaping Elements (C.F. 18-0600) 11,833,920 

2018-19 50RSIX – Six Viaduct Elements (C.F. 18-0600) 1,367,272 

2018-19 50RCSR – PARC Contaminated Soil Remediation (C.F. 18-0600) 6,594,800 

Total $ 23,367,717  
 
J. BOE – Reauthorization of MICLA Financing for Warner Grand Theatre Improvements 

MICLA 
Recommendation No. 8 
 
Authority to reauthorize $12.5 million in 2021-22 MICLA financing is recommended to fund 
expenses for the Warner Grand Theatre Improvement project. The project is in the Bid & 
Award phase and reauthorization of the use of MICLA funds is requested to fund the pending 
construction contract. The scope of work includes renovation, improvements, and/or 
replacement of concession areas, administrative offices, elevator, restrooms, HVAC, and 
restoration of various historic elements. This project also addresses structural issues to 
ensure additional degradation of the facility does not occur. The estimated completion date 
for the project is June 2026. Council approval is required to reauthorize the use of these 
funds for this purpose. O&M Fiscal Impact: There is no General Fund impact for operations 
and maintenance as this is an administrative action.  
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K. Bureau of Street Services (BSS) – Electric Vehicle (EV) Infrastructure  
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer of $75,000 in MICLA funds to BSS’s budgetary accounts is recommended for the  
EV Infrastructure project. This transfer request was included in the Fourth CPR  
(C.F. 22-0847-S3, Item Y), however, the Controller’s instructions were inadvertently excluded 
and the transaction was not effectuated. This is a multi-year program with multiple project 
locations involving varied scopes to address required improvements at the various yard 
facilities. BSS is working with the GSD vendor, Shell Recharge Solutions (SRS) to design 
and construct the necessary electrical service upgrade to the North Hollywood Yard to 
accommodate the immediate EV charging station needs to include 21 Level 2 and Level 3 
chargers, and the infrastructure needed to accommodate a future increase of 30 additional 
chargers at such time as the additional capacity is needed. The recommended transfer is 
sufficient to fund BSS’s scheduled work activities, along with GSD’s contract administration, 
design services and permitting process through the end of June 2023. The project is in its 
initial phase of design. The estimated completion date for this phase of the project is  
June 2024. Council approval is required to transfer the funds to BSS’s budgetary accounts. 
O&M Fiscal Impact: There is no General Fund impact for operations and maintenance as 
these are existing facilities. 
 

L. BSS – Facilities Security and Safety  
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer of $750,000 in MICLA monies to the BSS’s and GSD’s budgetary accounts is 
recommended for the Facilities Security & Safety – Security Cameras project. This transfer 
request was included in the 4th CPR (C.F. 22-0847-S3, Item Z), however, the Controller’s 
Instructions were inadvertently excluded and the transaction was not effectuated. This is a  
multi-year program, with multiple project locations involving varied scopes to address 
required improvements at the various yard facilities. BSS is working with GSD vendor  
RD Systems to design and install security cameras with monitoring and notification services 
at the North Hollywood, Van Nuys, and Canoga Yards. The $750,000 appropriation is 
necessary to fund the BSS’s work activities, GSD’s contract administration, and design and 
construction services by RD Systems through the end of December 2023. BSS received a 
proposal from RD Systems for the three facilities and is negotiating the Phase 2 scope for 
the Van Nuys Yard. The estimated completion date for this project is December 2023. Council 
approval is required to transfer the funds to BSS’s budgetary accounts. O&M Fiscal Impact: 
There is no General Fund impact for operations and maintenance as these are existing 
facilities. 
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M. BSS – Broadway-Manchester Active Transportation Equity Projects  
Bureau of Street Services Transaction Fund  
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $15,409 from the Bureau of Street Services Transaction Fund to  
BSS’s budgetary account is recommended to fund contractual services for the  
Broadway-Manchester Active Transportation Equity Project. Expenses consists of design, 
coordination, and project management of the plans, proposed trees, environmental review 
and filing, and community engagement. The project was funded with $713,804 of CNRA 
funds (C.F. 21-0167) and BSS is the lead department to design and construct the project. 
The anticipated completion date for the project is April 2024. Council authority is required to 
transfer the funds to BSS’s budgetary accounts. O&M Fiscal Impact: There is no anticipated 
General Fund impact as these costs will be funded by Special Fund monies. 
 

N. BSS – Carl Street Gap Closures  
Community Development Trust Fund  
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $100,000 from the Community Development Trust Fund to BSS’s 
budgetary accounts is recommended to complete Phase I of the Carl Street Gap Closures 
project. Phase I includes the design of the project. The project is funded by Community 
Development Trust Fund and BSS will design and construct Americans with Disabilities Act 
(ADA) compliant sidewalks, access ramps, driveways, and curb and gutters along the project 
limits. The estimated completion date is December 2024. Council authority is required to 
appropriate the funds to BSS’s budgetary accounts. O&M Fiscal Impact: There is no 
anticipated General Fund impact as these costs will be funded by Special Fund monies. 
 

O. BSS – Sherman Way Tunnel Cleaning and Safety Maintenance  
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $133,000 in CTIEP Fund monies to BSS’s budgetary accounts is recommended 
for the Sherman Way Tunnel Cleaning and Safety Maintenance Program. Funding the safety 
maintenance elements of this program ensures that all safety equipment in the Sherman Way 
Tunnel is fully operational and compliant with Federal law. Safety maintenance will ensure 
the safe, efficient and reliable operation of the carbon monoxide sensors, the tunnel's 
ventilation system and sump pumps. Regularly servicing and maintaining these components 
will prevent premature and costly repairs, minimizing the risk of breakdowns and potential 
public hazards. The estimated completion date is June 2024. Council authority is required to 
transfer the funds to BSS’s budgetary accounts. O&M Fiscal Impact: There is no additional 
fiscal impact on the General Fund for operations and maintenance since this is an existing 
facility.  
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P. BSS – 2nd Street Tunnel Cleaning and Safety Maintenance  
CTIEP  
Attachment No. 1 
Recommendation No. 1 
 
A transfer totaling $76,000 from the CTIEP Fund monies to BSS’s budgetary accounts is 
recommended for the 2nd Street Tunnel Cleaning and Safety Maintenance Program. Funding 
the safety maintenance elements of this program ensures that all safety equipment in the 
Second Street Tunnel is fully operational and in compliance with federal law. This program 
provides regular maintenance and service to the equipment, extending the life of the 
equipment and ensuring its safe, reliable and efficient operation. The scope of safety 
maintenance includes carbon monoxide sensor calibration and the replacement and 
maintenance of Computer Programmable Logic (“remote monitoring”) system. The estimated 
completion date of this work is June 2024. Council authority is required to transfer the funds 
to BSS’s budgetary accounts. O&M Fiscal Impact: There is no additional fiscal impact on the 
General Fund for operations and maintenance since this is an existing facility. 
 

Q. BSS – 3rd Street Tunnel Cleaning and Safety Maintenance  
CTIEP  
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $81,000 in CTIEP Fund monies to BSS’s budgetary accounts is recommended 
for the 3rd Street Tunnel Cleaning and Safety Maintenance Program. The funding provided 
for the maintenance of all safety equipment in the Third Street Tunnel ensures equipment is 
fully operational and in compliance with federal law. This maintenance program provides 
regular maintenance and service to the equipment, extending the life of the equipment and 
ensuring its safe, reliable and efficient operation. The scope of safety maintenance includes 
carbon monoxide sensor calibration and replacement and annual maintenance of the 
ventilation system and electrical components. The estimated completion date for this work is 
June 2024. Council authority is required to transfer the funds to BSS’s budgetary accounts. 
O&M Fiscal Impact: There is no additional fiscal impact on the General Fund for operations 
and maintenance since this is an existing facility.  
 

R. BSS – Sepulveda Boulevard Tunnel Cleaning and Safety Maintenance Program  
CTIEP  
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $337,000 in CTIEP Fund monies to BSS’s budgetary accounts is recommended 
for the Sepulveda Boulevard Tunnel Cleaning and Safety Maintenance Program. The funding 
is provided for the maintenance of all safety equipment in the Sepulveda Tunnel to ensure 
equipment is fully operational and in compliance with federal law. The National Fire Protection 
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Association Standard for Road Tunnel and Bridges requires all Tunnel Fire Safety Systems, 
including control backup and electrical, be maintained annually to ensure the tunnel is kept 
properly operational and ventilation fans usable, should a disaster cause a power outage. 
The safety maintenance includes ventilation fan system high voltage switch-gear 
maintenance and testing, carbon monoxide sensor calibration and sensor replacement, 
computer-controlled logic (“remote monitoring”) system maintenance, sump pump 
maintenance, cleaning and testing, and fire life alarm system testing. The estimated 
completion date for this work is June 2024. Council authority is required to transfer the funds 
to BSS’s budgetary accounts. O&M Fiscal Impact: There is no additional fiscal impact on the 
General Fund for operations and maintenance since this is an existing facility 
 

S. BSS – Lankershim Plaza Improvements  
CRA/LA Excess Non-Housing Bond Proceeds  
Attachment No. 1 
Recommendation No. 1 
 
An appropriation and transfer of $202,720 from the CRA/LA Excess Non-Housing Bond 
Proceeds to BSS’s budgetary accounts is recommended for the Lankershim Plaza 
Improvement Project. This project includes design and construction improvements for the 
Lankershim Plaza including new outdoor furniture, lighting improvements, shade structures, 
potted landscape, and pavement resurfacing improvements. The estimated completion date 
for the project is December 2023. Council authority is required to transfer the funds to BSS’s 
budgetary accounts. O&M Fiscal Impact: There is no anticipated General Fund impact as 
these costs will be funded by Special Fund monies. 
 

T. BSS – Chandler Bikeway Development  
CRA/LA Excess Non-Housing Bond Proceeds  
Attachment No. 1 
Recommendation No. 1 
 
A reappropriation and transfer of $335,312 from the CRA/LA Excess Non-Housing Bond 
Proceeds to BSS’s budgetary accounts is recommended for the Chandler Bikeway 
Development Project in Council District 2. This project includes design and construction 
improvements on the Chandler Bikeway, including soil testing, lighting improvement, new 
recreational plazas with exercise equipment affixed to the ground, ADA improvements for 
better access, and landscaping and irrigation improvements to enhance water conservation. 
The estimated completion date for the project is September 2023. Council authority is 
required to transfer the funds to BSS’s budgetary accounts. O&M Fiscal Impact: There is no 
anticipated General Fund impact as these costs will be funded by Special Fund monies. 
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U. BSS – Parthenia Street/Sepulveda Boulevard Streetscape and Safety Improvement 
Project  
CRA/LA Excess Non-Housing Bond Proceeds  
Attachment No. 1 
Recommendation No. 1 
 
An appropriation and transfer of $500,000 from the CRA/LA Excess Non-Housing Bond 
Proceeds to BSS’s budgetary accounts is recommended to cover construction costs 
associated with improvements at Parthenia Place and Columbus Avenue. The project is 
funded by $2 million in taxable CRA/LA Excess Bond Proceeds, and BSS has been 
designated as the lead department to design and construct the project (C.F. 14-1174-S61). 
Improvements will consist of constructing a roundabout, accessibility improvements, and 
landscaping at or near the vicinity of the intersection. The estimated completion date for the 
project is September 2024. Council authority is required to transfer the funds to BSS’s 
budgetary accounts. O&M Fiscal Impact: There is no anticipated General Fund impact as 
these costs will be funded by Special Fund monies. 
 

V. BSS – Pavement Preservation - Access Ramps  
Street Damage Restoration Fee Fund  
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $5.89 million from the Street Damage Restoration Fee Fund (SDRF) to BSS’s 
budgetary accounts is recommended for costs associated with the Pavement Preservation-
Access Ramps Program. The Pavement Preservation-Access Ramps Program focuses on 
bringing access ramps into compliance with the ADA. BSS expects to complete 
reconstruction of 200 access ramps in 2023-24. The estimated completion date for this work 
is June 2024. Council authority is required to transfer the funds to BSS’s budgetary accounts. 
O&M Fiscal Impact: There is no anticipated General Fund impact as these costs will be 
funded by Special Fund monies. 
 

W. BSS – Concrete Streets Program  
Measure M Local Return Fund  
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $1.1 million from Measure M Local Return Fund to BSS’s budgetary accounts 
is recommended to fund expenditures for the Concrete Streets program. BSS will complete 
approximately 105,000 square feet of concrete panel repair in 2023-24. The estimated 
completion date for this work is June 2024. Council authority is required to transfer the funds 
to BSS’s budgetary accounts. O&M Fiscal Impact: There is no anticipated General Fund 
impact as these costs will be funded by Special Fund monies. 
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X. BSS – Asphalt Plant I Phase III (Scope A) - Recycled Asphalt Pavement Canopy 
Structure  
MICLA  
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer of $732,992 in MICLA Fund monies to GSD’s budgetary accounts is recommended 
to construct a steel canopy structure to protect the recycled asphalt pavement (RAP) from 
the elements at Asphalt Plant I. The construction of the canopy is necessary to decrease 
moisture content during wet season, which can hinder asphalt production rate and mitigate 
dust and debris output to the community. GSD will manage the design, engineering, 
fabrication, permitting, and installation of a new canopy structure using a contractor on their 
Pre-Qualified On-Call List. The estimated completion date for the project is June 2024. 
Council authority is required to transfer the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as this is an 
existing facility. 
 

Y. BSS – Asphalt Plant I Phase III (Scope B) - Catwalk Safety Improvement Project  
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer of $1,580,658 in MICLA Fund monies to GSD’s budgetary accounts is 
recommended to construct a catwalk infrastructure and safety improvements for the newly 
constructed Asphalt Plant I. The construction will ensure appropriate maintenance is in place 
to extend the life cycle of the facility equipment. The plant operators have identified the need 
for catwalks in order to reach inaccessible places to conduct their routine maintenance and 
repairs. GSD will manage the design, engineering, fabrication, permitting, and installation of 
new steelwork platforms and catwalks using a contractor on their Pre-Qualified On-Call List. 
The estimated completion date for the project is June 2024. Council authority is required to 
transfer the funds to GSD’s budgetary accounts. O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as this is an existing facility. 
 

Z. CAO – Sites and Facilities Various Projects 
Sites and Facilities 
Attachment No. 2 
Recommendation No. 2 
 
Authority is recommended to reprogram $1.74 million in Sites and Facilities monies available 
from completed projects in order to address shortfalls for two active projects which are eligible 
to receive monies. Reprogramming of these funds will address shortfalls in active projects as 
summarized in the table below: 
 



              CAO File No.                 PAGE  
                                                                                    0640-01399-0129          16                           

 
    

 

The estimated project completion date of Drum Barracks project and Rim-of-the-Valley is 
June 2024 and December 2026, respectively. Council approval is required to reprogram and 
appropriate these monies within the Sites and Facilities Fund. O&M Fiscal Impact: There is 
no General Fund impact for operations and maintenance as this is an administrative action. 

 
AA. CAO – Lincoln Heights Jail Underground Storage Tank Project  

CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $5,000 from the CTIEP funds to CAO’s contractual services account is 
recommended to fund Los Angeles Regional Water Board (Water Board) oversight of the 
Underground Storage Tank (UST) permanent closure at the City-owned Lincoln Heights Jail 
site located at 401 N. Avenue 19. The 2022-23 Fourth CPR (C.F. 22-0847-S3) included 
$200,000 in CTIEP monies for abandonment of two USTs at the former Lincoln Heights Jail 
site in Council District 1. As the work toward UST permanent closure has progressed, 
unforeseen setbacks to the work plan have occurred including difficulty locating the USTs 
and unidentified flooding in the tanks and basement. The selected developer for 
redevelopment backed out of the Exclusive Negotiation Agreement (ENA) extension due to 
the extensive environmental issues and remediation required. The new Council Office is 
considering options on how to move forward, including the potential demolition of the 

Project Description  Amount 

Fiscal Year 2014-15 Sheldon 
Arleta B Permit (C125-4) 

Reprogram prior fiscal year remnant 
funding from a completed project $  1,696,190 

Fiscal Year 2018-19 RAP Awnings 
Reprogram unencumbered funding from 
a project which has sufficient cash flow for 
the current scope of the project 

40,687 

Total - Prior Year Reprogramming $  1,736,877 

Drum Barracks 

Proposition K funds paid for the 
acquisition of land for a parking lot at the 
Drum Barracks Museum. Additional 
funding is now needed to complete the 
parking lot with asphalt, lighting, fencing 
and striping.  

$  1,000,000 

Rim-of-the-Valley 

This Proposition K project crosses five (5) 
Council Districts and provides a range of 
pedestrian and equestrian improvements 
in the Rim-of-the-Valley region. 

736,877 

Total  $  1,736,877 
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structure. These circumstances have caused adjustments to the work plan and a potential 
shift from UST abandonment to removal.  
 
The CAO was recently informed that funding is needed for the Water Board oversight of the 
UST permanent closure. Previously, this was funded by the developer and a grant award. 
With the absence of a developer, no available grants, and a continuing need for oversight, 
there is an immediate need to fund the continuation of oversight activities. The LASAN 
Brownfields Program requested a quote from the Water Board for 2023-2024, and the 
estimated cost is $21,500. The scope of work includes review of various technical reports, 
site inspections, public outreach, and other related tasks. This work is ongoing through the 
permanent closure. Based on review of the 2022-2023 actuals, the as-needed nature of the 
work, and LASAN’s scope review, $5,000 is sufficient funding at this time. However, 
additional funding may be needed to complete the scope of work, with additional transfers to 
be addressed through subsequent CPRs. The estimated completion date for this work is 
unknown at this time and contingent upon the final work plan. Council approval is required to 
transfer funds to CAO’s budgetary account. O&M Fiscal impact: There is no General Fund 
impact for operations and maintenance as this is an administrative action.  
 

BB. City Tourism Department – LACC Reauthorization for Expired MICLA LACC Authority  
MICLA 
Recommendation No. 9 
 
Authority is recommended to reauthorize $668,000 in MICLA Los Angeles Convention Center 
Commercial Paper (LACC CP) authority that has recently expired under the City’s MICLA 
Three-Year Spending Policy. The Three-Year Spending Policy states that MICLA funds that 
remain unspent for a period longer than three years from the date of availability shall be 
subject to reversion to pay debt service and/or to offset new MICLA projects. The projects 
listed below have been fully completed or are near completion with costs already incurred by 
AEG. MICLA LACC projects are managed and front-funded by AEG. Council approval is 
required to reauthorize the following projects from the MICLA LACC CP Program to 
reimburse AEG for project costs: 
 

Fiscal Year Budgeted 
Amount Project Description Status 

2017 $ 75,000 Carbon Monoxide Sensors Project is complete and pending final 
testing, estimated for Jan. 2024. 

2019 593,000 LACC Mechanical Test 
Panel 

Project is 70 percent complete, 
estimated completion in Dec. 2023. 

Total $ 668,000     

O&M Fiscal Impact: There is no additional General Fund impact for operations and 
maintenance associated with this project as those costs are funded by Special Fund monies. 
Pursuant to the Management and Operations Agreement between the City and AEG 
Management LACC, LLC (AEG)(Contract No. C-123199), AEG will operate and maintain the 
LACC with revenues derived from operating the LACC. 
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CC. Department of Cultural Affairs (DCA) – Sun Valley Youth Art Center Canopy  
Arts and Cultural Facilities and Services Trust Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $148,729 in Arts and Cultural Facilities and Services Trust Fund to GSD’s 
Construction Forces Division (CFD) budgetary accounts is recommended to provide labor 
and material to construct a new outdoor stage area consisting of a concrete slab on grade 
(CSOG) and a cover (similar to a "wood frame patio cover") of Type-V construction at the 
Sun Valley Youth Arts Center located at 8642 Sunland Boulevard in Council District 6. There 
were no plans or design at the time of this estimate; therefore, this estimate is anticipated to 
be revised. However, funds are requested to be transferred at this time to pay for the design 
and permit costs and to initiate the purchase of supplies and issue a notice to proceed so 
that the canopy can be built as soon as possible to help provide additional permanent 
programming capacity. If needed, DCA will transfer additional funds to complete the project 
before the end of the fiscal year. The estimated project completion date is November 2023. 
Council approval is required to transfer funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no anticipated General Fund impact as these costs will be funded by Special 
Fund monies. 
 

DD. Department of Transportation (LADOT) – Washington Bus Maintenance Yard 
Electrification Phase I  
Proposition A Local Transit Assistance Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer and appropriation of $35,100 in Proposition A Local Transit Assistance funds to 
GSD’s budgetary account is recommended to provide labor to install four new battery electric 
bus (BEB) chargers and supporting infrastructure, including but not limited to new breakers, 
conduit, feeders, pull boxes, concrete pads, and bollards at the Washington Bus Maintenance 
Yard, also known as the Washington Microgrid Project located at 1910-1950  
East Washington Boulevard. LADOT will be receiving new BEBs for its transit fleet this 
calendar year. Installation of the electric chargers will increase LADOT’s charging capacity 
and allow LADOT to place the new BEBs into operation after delivery. This work is part of a 
larger scope of work to fully electrify the Washington Bus Maintenance Yard that will, on full 
implementation, have the capacity to charge and store 112 BEBs. The estimated completion 
date of the full Washington Bus Maintenance Yard Electrification Microgrid project is 
December 2024. Council approval is required to appropriate funds to the GSD’s budgetary 
account. O&M Fiscal Impact: There is no anticipated General Fund impact as these costs will 
be funded by Special Fund and grant monies. 
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EE. LADOT - Interim Bus Yard Electrification – 411 N. Vermont  
Proposition A Local Transit Assistance Fund 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $194,162 in Proposition A Local Transit Assistance (PALTA) Fund 
monies to GSD’s budgetary accounts is recommended to provide labor and materials to 
install new battery electric bus (BEB) charging infrastructure at 411 N. Vermont Avenue. The 
scope of work will include the installation of new breakers, conduit, feeders, pull boxes, 
concrete pads, and bollards. On November 9, 2017, the City Council directed the Department 
of Transportation (DOT) to take numerous actions to ensure a transition to a 100 percent 
zero-emission transit bus fleet by 2030 or earlier (C.F. 17-0739). The work is necessary to 
complete as DOT is anticipating to take delivery of new BEBs in 2023. Installation of the 
electric chargers will increase DOT’s charging capacity and allow the department to place 
the new BEBs into operation after delivery in addition to utilizing existing unused power at 
the site. This work is part of a larger scope of work to fully electrify the Washington Bus 
Maintenance Yard and the modifications at 411 N. Vermont Avenue will provide an interim 
bus charging solution while the Washington Bus Maintenance Yard is under construction. In 
2018, the Bureau of Engineering (BOE) conducted a structural assessment of the office and 
parking structure at 411 N. Vermont Avenue that identified repairs and upgrades that are 
needed to the parking structure to meet code requirements. The project is subject to both 
BOE review to evaluate whether the parking structure is adequate for the short-term use to 
charge BEBs and MFC review and approval if it is determined the structure is adequate for 
use. The 2023-24 Budget instructs GSD to return any uncommitted Special Fund balances 
for completed projects back to the Special Fund project account (C.F. 23-0600, Exhibit H) 
and it is requested that GSD provide DOT a report on the final costs once the project is 
completed. The estimated project completion date is December 2024. Council authority is 
required to appropriate the funds to GSD’s budgetary accounts. O&M Fiscal Impact: There 
is no anticipated General Fund impact as these costs will be funded by Special Fund monies. 

 
FF. El Pueblo – Biscailuz Building Wi-Fi Installation 

 CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
Authority to transfer $35,225 in CTIEP funds to ITA’s budgetary accounts is recommended 
to fund a new data network service at the El Pueblo Biscailuz Building, located at 125 Paseo 
de la Plaza. The project includes installation of six (6) Wi-Fi points of access and related 
components, including labor and material costs. The anticipated completion date of this 
project is October 2023. Council approval is required to transfer the funds to ITA’s budgetary 
accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an existing facility. 
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GG. GSD – Energy and Water Management Program - Hiring Hall Staff 
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $135,023 in CTIEP funds to GSD’s budgetary accounts is recommended 
to fund staffing costs associated with retrofits performed as part of the Municipal Buildings 
Energy and Water Management and Conservation Program. These monies will be used to 
fund the salaries and fringe benefits for two Hiring Hall positions (City Craft Assistant, 
Electrician) that will manage and oversee the installation of energy and water conservation 
efficiency measures. LADWP certified contractors will conduct audits and make 
recommendations to reduce energy and water use on City facilities. The estimated 
completion date for the Program is June 2024. Council approval is required to appropriate 
the funds to GSD’s budgetary accounts. O&M Fiscal Impact: There is no General Fund 
impact for operations and maintenance as these are existing facilities. 
 

HH. GSD – Fire Life Safety Building Systems at Various Facilities 
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $672,235 in CTIEP funds to GSD’s budgetary accounts is required to 
fulfill mandated public safety and fire prevention requirements by testing and certifying fire 
alarm systems at 248 buildings citywide. The estimated completion date for the projects is 
June 2024. Council approval is required to appropriate the funds to GSD’s budgetary 
accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as these are existing facilities. 
 

II. GSD – Joy Picus Child Development Center Planter/Deck Rehabilitation and Water 
 Intrusion Project 

CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $307,000 in CTIEP funds to GSD’s budgetary accounts is recommended to fund 
planter/deck rehabilitation caused by water damage at the Joy Picus Child Development 
Center at City Hall South. Previous funding totaling $845,629 was appropriated for this work 
through the 2022-23 Fifth CPR (C.F. 22-0847-S4, Item UUU), however, an additional transfer 
is necessary to complete the project. The estimated project completion date is June 2024. 
Council approval is required to transfer the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as this is an 
existing facility. 
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JJ. GSD – Congressman Ted Lieu California’s 36th District - West Los Angeles Municipal 
Building Office Signage 
Revenue Source 
Attachment No. 2 
Recommendation No. 2 
 
An appropriation of $447 from a GSD revenue source to GSD’s budgetary accounts is 
recommended for work completed at the West Los Angeles office of Congressman Ted Lieu 
of California’s 36th District located in the City’s municipal building. The scope of work included 
the design and fabrication of a door vinyl sign and a blue aluminum sign. The project was 
completed in July 2023. Council approval is required to appropriate the funds to GSD’s 
budgetary accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an administrative action.  
 

KK. GSD – Nuisance Abatement at Various Locations 
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $22,321 in CTIEP funds to GSD’s budgetary account is recommended to 
address blight or other nuisance conditions at multiple City-owned lots or buildings. Typical 
abatement actions include weed, trash, graffiti removal, installation of “No Trespassing” or 
similar signage, removal of vehicles, installation of fencing, boarding up of buildings,  
tree-trimming, removal of asbestos or other hazardous materials, and other clean-up 
activities for the following properties: 
 

 
Council approval is required to transfer the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as these are 
existing facilities. 

Council 
District Property Address Project Completion Date Cost 

1 
421 South Avenue 
19 – Lincoln 
Heights Jail 

Fencing, securing & 
boarding windows & doors, 
Hazmat safety warning signs 

TBD $14,810 

1 

452 North San 
Fernando Road 
North Central 
District Sanitation 
Yard 

Repair chain link and iron 
bar fences TBD $5,811 

15 
Old Fire Station 53 
438 North Mesa 
(San Pedro) 

Repair breaches, fence 
repair & on-going 
maintenance. 

June 2023 $1,700 

      Total $22,321 
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LL. GSD – Security Services, Lincoln Heights Jail and Nate Holden Performing Arts Center 
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
Authority is recommended to transfer $90,000 from the Citywide Nuisance Abatement 
account to dedicated accounts within the CTIEP Fund, and to authorize transfers to GSD 
totaling $90,000 from the new accounts in order to fund security expenses at the  
Nate Holden Performing Arts (NHPA) Center and the Lincoln Heights Jail (LHJ) facilities.  
The transfers to GSD would be sufficient to fund the first quarter expenses for 2023-24. These 
expenses are necessary to deter break-ins and homeless encampments at the LHJ facility 
that is currently vacant and pending redevelopment while the security expenses for NHPA 
are required as a contractual obligation for the City. The estimated completion date is 
September 2023. Council authority is required to appropriate these funds to GSD’s budgetary 
accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as these are existing facilities. 

 
MM. GSD – 8163 Zitola Terrace Residential Property 

Residential Property Maintenance Fund 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $59,520 in Residential Property Maintenance funds to GSD’s budgetary 
accounts is recommended to fund urgent repairs needed at the residential property located 
at 8163 Zitola Terrace. The scope of work includes mold remediation, plumbing repairs, and 
renovation of the wooden deck. The property is currently occupied by residential tenants and 
the City is required to keep the building operable and habitable. The estimated completion 
date for this project is September 2023. Council approval is required to appropriate funds to 
GSD’s budgetary accounts. O&M Fiscal impact: There is no additional impact on the General 
Fund for operations and maintenance since this is an existing facility. 

 
NN. GSD – LA Zoo Electric Vehicle Charger 

MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer of $23,063 in MICLA funds to GSD’s budgetary accounts is recommended to fund 
the installation of one level 2 charger for the LA Zoo. The charger is needed to provide power 
to a new electric vehicle that will be used to complete LA Zoo’s daily operations and is 
expected to be delivered in October 2023. The estimated completion date for the charger 
installation is September 2023. Council approval is required to appropriate funds to GSD's 
budgetary accounts. O&M Fiscal impact: There is no General Fund impact for operations and 
maintenance as this is an existing facility. 
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OO. GSD – New Vehicles for Councilmembers 
Unappropriated Balance 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $375,000 from the Unappropriated Balance to GSD’s budgetary account is 
recommended to fund the purchase of five new electric vehicles for Council Districts 4, 6, 7, 
10 and 12. The CD6 vehicle is estimated to be purchased and delivered by the first quarter 
of the fiscal year and the vehicles for CDs 4, 7, 10, and 12 by the third quarter of the fiscal 
year. Council approval is required to appropriate funds to GSD's budgetary accounts. O&M 
Fiscal Impact: There is no General Fund impact for operations and maintenance as this is an 
administrative action. 
 

PP. GSD – Taxco Theatre, Alterations and Improvements Projects 
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
Authority to transfer $8,632 in CTIEP funds to GSD’s budgetary accounts is recommended 
to reimburse the GSD’s CFD for funding lost due to year-end reversion. In June 2021, monies 
from the Arts and Cultural Facilities and Services Fund were transferred to GSD’s revenue 
account for alterations and improvements completed at the Taxco Theatre. Due to an 
inadvertent error, the funds were never appropriated to GSD’s budgetary accounts and were 
instead reverted to the Reserve Fund. Council authority is required to transfer funds to GSD’s 
budgetary accounts to reimburse for work already completed at the Taxco Theatre. O&M 
Fiscal Impact: There is no General Fund impact for operations and maintenance as this is an 
existing facility. 
 

QQ. GSD – Mafundi Building Repairs 
Sites and Facilities 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $36,187 in Sites and Facilities monies to GSD’S budgetary accounts is 
recommended to fund additional costs associated with the Mafundi Building Repairs project.  
This facility has been designated a Historic Cultural Monument and is located in the historic 
Watts neighborhood. The original scope of work included repair of roof, replacement of 
electrical, plumbing and flooring, and installation of fiberglass reinforced plastic (RFP) panels 
and fire life safety system and funding totaling $104,282 was appropriated for this work 
through the 2022-23 Fourth CPR (C.F. 22-0847-S3, Item B). The additional scope of work 
includes demolition of existing plaster, relocation of electrical systems, repair of existing 
exhaust fan, installation of new ground for existing electrical panels, repair of existing fire 
alarm system, plumbing repairs, fire life safety design, and installation of a new exhaust 
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cooler. A portion of the additional scope of work was accomplished with the previous 
appropriation, however, additional funding is required for the remaining additional scope. This 
work was identified during construction as necessary to complete before the facility can be 
reopened. The expected project completion date is November 2023. Council authority is 
required to transfer the funds to GSD’s budgetary accounts. O&M Fiscal Impact: At this time, 
the potential impact to the City for operations and maintenance is indeterminable until the 
service model is developed and approved for the facility, and any potential use of a third-
party operator could reduce or eliminate ongoing O&M responsibilities that the City would 
otherwise incur.  
 

RR. GSD – Citywide Security Improvement Projects 
MICLA 
Attachment No.  
Recommendation Nos. 1 and 3 
 
A transfer of $3,451,027 in MICLA funds budgeted for the Citywide Security Improvement 
Program to dedicated project accounts within the same fund and GSD’s and ASD’s budgetary 
accounts is recommended for the following security improvement projects:  
 

Department and Project Scope of Work 
Estimated 

Completion 
Date 

Cost 

General Services: Seventh 
Street Maintenance Facility 
installation of video surveillance 
notification systems 

Installation of video 
surveillance notification 
systems 

 March 2024  $  430,000  

Animal Services: Security 
Cameras 

Installation of security 
cameras November 2023    941,784  

Fire: Fencing and Security 
Enhancements 

• Installation of fencing 
the Frank Hotchkin 
Training Center 

•  Installation of fencing 
and electric gates at FS 
88 

• Other fencing and 
security enhancements  

Various  1,381,300 

Police: Elysian Park Academy 
Perimeter Fencing 

Repair and installation of 
a perimeter fence  March 2024   697,943 

TOTAL  $  3,451,027  
 

Funding for these projects is necessary to improve the security conditions at the facilities. 
Council authority is required to transfer the funds to the dedicated project accounts within the 
same fund and departmental budgetary accounts. O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as these are existing facilities.  
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SS. GSD – Fuel Management System Upgrade 
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer of $400,000 in MICLA funds to the ITA budgetary account is recommended to fund 
required communications upgrades for the ongoing citywide Fuel Management System 
(FMS) upgrade project. The FMS upgrade involves the necessary replacement of obsolete 
communication cabling. This replacement is required to allow real time data communication 
from the fuel control terminals and tank level monitors to the Fuel Management servers in 
City Hall South and provides the bandwidth that the fuel control terminals need to provide 
real time data and vehicle diagnostics. Additional transfers may be required through 
subsequent CPRs to provide sufficient funding to complete the upgrades. The estimated 
completion date for the project is June 2024. Council approval is required to transfer the funds 
to ITA’s budgetary account. O&M Fiscal Impact: O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as this is an existing facility.  
 

TT. Zoo – Computer Tomography Scanner 
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
An appropriation of $457,448 from a dedicated MICLA project account to GSD’s budgetary 
accounts is recommended to fund capital improvements required to install a computer 
tomography (CT) scanner at the Zoo’s Health Center. Funds were provided in the  
2022-23 Adopted Budget for the purchase of the CT scanner and required capital 
improvements to the Health Center to accommodate the equipment. The scope of work 
includes installing new lead walls that comply with hospital requirements for radiation 
shielding, new viewing windows, and reconfiguration of the room to fit the new scanner. The 
work will be managed by GSD and performed by a contractor. Construction is estimated to 
take three months and the estimated completion date is January 2024. Council approval is 
required to appropriate funding to GSD’s budgetary accounts. O&M Fiscal Impact: There is 
no General Fund impact for operations and maintenance as this is an existing facility.  

 
UU. Zoo – Adventure Island Demolition/Visitor Amenity Area 

MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
An appropriation of $1,145,654 from a dedicated MICLA project account to GSD’s budgetary 
accounts is recommended to fund the demolition of the Adventure Island cave area at the 
Zoo facility and create a functional and multipurpose visitor amenity area. Funds were 
provided in the 2022-23 Adopted Budget to begin work on Phase I of the Zoo’s Vision Plan. 
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This portion of the scope of work will be used to create a space at the Zoo that will be utilized 
for visitor amenities such as seating and event space. Work includes demolition of outdated 
structures and removal of obsolete electrical and plumbing components. The work will be 
managed by GSD. Construction is estimated to take six months and the estimated completion 
date is March 2024. Council approval is required to appropriate funding to GSD budgetary 
accounts. O&M Fiscal Impact: There is no General Fund impact for operations and 
maintenance as this is an existing facility.  

 
VV. Council Reauthorization: 2023-24 MICLA Fleet and Capital Equipment  

MICLA 
Attachment No. 3 
Recommendation No. 10 
 
In accordance with Council policies, all projects allocated MICLA financing as part of the 
Adopted Budget must be reauthorized by Council prior to expending MICLA commercial 
paper and/or bond proceeds. Approval to authorize a total of $93,572,391 in MICLA financing 
is recommended for GSD to purchase new and replacement equipment. Additional authority 
to appropriate funding within GSD’s budgetary accounts is also recommended to enable the 
Department to purchase the listed equipment (Attachment 3). Council approval is required to 
authorize MICLA financing for this purpose. O&M Fiscal Impact: There is no General Fund 
impact for the operations and maintenance as this is an administrative action. 
 

WW. Council Reauthorization: 2023-24 MICLA Municipal Facilities Projects and Annual 
Programs  
MICLA 
Attachment No. 3 
Recommendation No. 11 

 
In accordance with Council policies, all projects allocated MICLA financing as part of the 
Adopted Budget must be reauthorized by Council prior to expending MICLA commercial 
paper and/or bond proceeds. Approval to authorize a total of $118,906,967 in MICLA 
financing is recommended for Municipal Facilities projects funded in the 2023-24 Budget to 
address projected cash flow needs. Council approval is required to authorize MICLA 
financing for the Municipal Facilities projects reflected in report Attachment 3. O&M Fiscal 
Impact: This General Fund impact for operations and maintenance as this is an administrative 
action. 
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XX. Los Angeles Fire Department (LAFD) – Reauthorization of MICLA Financing for Voice 
Radio System Upgrade Project  
MICLA 
Attachment No. 2 
Recommendation Nos. 2, 3 and 12  
 
Authority is recommended to transfer $79,468 from MICLA funds to LAFD budgetary to allow 
LAFD to spend previously authorized MICLA bond proceeds ahead of more recently 
approved MICLA funding for the Fire Voice Radio System and to decrease the appropriation 
in LAFD’s MICLA Funds by $79,468 in order to remain within the total authorized funding. 
The transfer of funds and corresponding MICLA funding decrease are necessary as project 
management has since transferred from ITA to LAFD. Authority to reauthorize $4.0 million in 
2022-23 MICLA financing and establish a designated appropriation unit for these funds is 
also recommended to fund expenses for the project. A total of $10.4 million has been 
budgeted for the project comprised of the following: 2019-20 ($3.3 million), 2021-22  
($3.1 million), 2022-23 ($4.0 million). The scope of the project includes upgrading the entire 
LAFD voice radio system to enhance communications, improving interoperability in order to 
prevent outages and downtime. The estimated completion date of the project is  
November 2025. Council approval is required to transfer funds to the appropriate account, 
decrease appropriations, and to reauthorize MICLA funds. O&M Fiscal Impact: This General 
Fund impact for operations and maintenance as this is an administrative action..  
 

YY. Los Angeles Police Department (LAPD) – Southwest Station Remodel 
MICLA 
Attachment No. 1 
Recommendation Nos. 1 and 3 
 
A transfer totaling $3.75 million in MICLA funds to GSD, ITA, and LAPD’s budgetary account 
is recommended to fund construction expenses associated with the converting of the 
decommissioned jail at Southwest Station into employee work space to alleviate 
overcrowding resulting from limited space. Funding was authorized in the 2023-24 City 
Budget for this purpose. The scope of work includes converting the decommissioned jail into 
usable office space, remodeling some existing office space downstairs to allow for better 
work flow, eliminating the trailer used for office space in the parking lot, enlarging the 
women’s locker room, relocating the lactation room upstairs, relocating the men’s cot room 
upstairs, remodeling the locker room showers and relocating the weight room. The project is 
estimated to be completed by June 2024. Council approval is required to transfer the funds 
to GSD’s, ITA’s and LAPD’s budgetary account. O&M Fiscal Impact: There is no General 
Fund impact for operations and maintenance as this is an existing facility. 
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ZZ. GSD – City Hall Window Washing 
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $150,000 in CTIEP funds to GSD’s budgetary accounts is recommended 
to fund full interior and exterior window washing of the main City Hall facility, along with 
associated rental costs. As a preventative maintenance measure, periodic window cleaning 
is essential for determining the condition of the building envelope and to identify repairs that 
are needed to prevent structural damage and promote energy savings. This scope of work 
would be initiated as a first phase, with the City Hall East facility to be addressed through a 
second phase once sufficient funds are identified along with any potential savings that may 
remain from the initial phase. The last systematic washing and structural assessment for 
these two facilities occurred approximately 15 years ago, with the anticipated completion of 
Phase I to occur this Fall. Council authority is required to appropriate the funds to GSD’s 
budgetary accounts. O&M Fiscal Impact: There is no additional General Fund impact for 
operations and maintenance as this is an existing facility.  
 

AAA. GSD – Old Fire Station No. 53 Security Improvements 
CTIEP 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $57,048 in CTIEP funds to GSD’S budgetary accounts is recommended to fund 
security improvements at the old Fire Station No. 53 in Council District 15. The scope of work 
includes the installation of metal sheeting to secure and prevent unauthorized access to the 
building. This work is necessary to address security concerns due to daily break-ins and 
illegal gatherings in the building. The expected project completion date is October 2023. 
Council authority is required to transfer the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as this is an 
existing facility.  
 

BBB. BOE – Vision Theatre Phase V 
CDBG 
Attachment No. 1 
Recommendation No. 1 
 
A transfer of $300,000 from Community Development Block Grant (CDBG) funds to GSD’s 
CFD budgetary accounts is recommended for Phase V of the Vision Theatre renovation 
project. The project scope includes, but not limited to replacement and upgrades to Phase 1 
light fixtures, exterior door hardware upgrades, humidity control and lifting mechanism for 
specialty stage equipment, stage trap door, roof repairs at the historic tower, restoration of 
the entryway terrazzo and replacement of existing security gate at the entryway. The 



              CAO File No.                 PAGE  
                                                                                    0640-01399-0129          29                           

 
    

 

Municipal Facilities Committee approved Phase V of this project at its meeting held on 
November 17, 2022. This phase of the project is currently in the design phase and is 
anticipated to be completed by June 2024. Council authority is required to transfer these 
funds to GSD’s budgetary accounts. O&M Fiscal Impact: There is an anticipated General 
Fund impact in an amount not yet determinable for operations and maintenance costs since 
the facility is currently not in operation. These costs will be addressed through the City Budget 
process, at the time the facility is scheduled for completion. 
 

CCC. BOE – City Hall East (CHE) P-4 Level – ITA Server Room Upgrade 
MICLA 
Attachment No. 1  
Recommendation Nos. 1 and 3 
 
A transfer $99,102 in MICLA funds to GSD’s budgetary accounts to fund the closeout of 
Phase I and to initiate the predesign of Phase II of the ITA Server Room project located on 
the P-4 level of City Hall East. In February 2021, the MFC approved the close out of Phase I 
and the rescoping of Phase II. The Phase II rescope includes providing power redundancy 
to the communication room, installing the emergency switchboard, providing cooling to the 
communication room and server rooms, completing the commissioning of the chiller plant, 
and other minor tenant improvement required. In 2021-22, $1.25 million was approved in the 
City Budget to complete a cooling system and create power redundancy for the server room 
managed by ITA. The Phase I element of the project was completed in February 2023. Phase 
II is expected to be completed by January 2026. A cost breakdown and description of the 
transfers to GSD is included in the table below:  
 

Project Scope of Work Amount 
 
Phase I - Close Out  

Change orders incurred to repair two water pipe 
leaks and chiller plant adjustments.  

 
$  33,037 

 
Phase II - Pre-Design 

Pre-design costs to provide power redundancy, 
emergency switchboard installation, and to install 
and commission the chiller plant.  

 
  66,065 

Total  $  99,102 
 
Council approval required to appropriate the funds to GSD’s budgetary accounts. O&M Fiscal 
Impact: There is no General Fund impact for operations and maintenance as this is an 
existing facility. 
 
 
 
 
 
 
 



              CAO File No.                 PAGE  
                                                                                    0640-01399-0129          30                           

 
    

 

DDD. GSD – Boys and Girls Club of the San Fernando Valley 
Sites and Facilities 
Attachment No. 1 
Recommendation No. 1 
 
An appropriation of $85,590 in Sites and Facilities funds to GSD’s budgetary accounts is 
recommended to fund the additional scope of work at the Boys and Girls Club of the  
San Fernando Valley. The original scope of work included mold remediation and repairs at 
the facility and funding totaling $191,276 was previously appropriated through the 2022-23 
Fourth (C.F. 22-0847-S3, Item BB) and Fifth (C.F. 22-0847-S4, Item VV) CPRs. The added 
scope of work was discovered while making the initial repairs to the building and includes the 
repair and installation of a weep screed to the stucco of the building to keep moisture out of 
the building during future rain events thereby creating issues with mold and water damage. 
This work is necessary to ensure the health and safety of the occupants of the facility as 
there is a risk of future mold contamination. The estimated project completion date is October 
2023. Council authority is required to appropriate the funds to GSD’s budgetary 
accounts. O&M Fiscal Impact: There is no additional General Fund impact projected at this 
time, subject to the successful resolution of the leasing terms for this facility. 
 
 
 

  
By: LaTanya Roux 

        Management Assistant  
 
 
APPROVED: 
 
City Administrative Officer  
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TRANSFER FROM TRANSFER TO
ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT

A Animal Services Fund 298/50, Municipal Improvement Corporation of Los Angeles (MICLA) Fund 100/06, Animal Services
Viking Speaker Phone System TBD, Public Safety Facilities - Animal Services 129,744.00$  003040, Contractual Services 129,744.00$  

B Animal Services Fund 298/50, MICLA Fund 100/40, General Services Department
Public Safety Facilities, Animal Services TBD, Public Safety Facilities - Animal Services 421,419.00$  001014, Salaries Construction Project 63,230.00$  

003180, Construction Materials 358,189.00 
Subtotal 421,419.00$  

C PW: Bureau of Engineering Fund 682/50, Engineering Special Service Fund Fund 100/40, General Services Department
Valley Operations Bureau - Old Fire Station #39 Decarbonization 50WVKD, Fire Station No. 39 Decarbonization 57,591.00$  001014, Salaries Construction Project 9,112.00$  

003180, Construction Materials 48,479.00 
57,591.00$  

D PW: Bureau of Engineering Fund 100/54, Capital Improvement Expenditure Program (CTIEP) 100/78, Public Works - Engineering
Council District 8 Vermont Field Office Reconfiguration 00W918, South LA Development Services Center Renovation 74,730.00$  001010, Sales General 40,542.00$  

Fund 100/32, Information Technology Agency
009350, Communication Services 2,450.00$  

Fund 100/40, General Services Department
001014, Salaries, Construction Project 15,644.00$  
003180, Construction Materials 16,094.00 

74,730.00$  

E PW: Bureau of Engineering Fund 100/54, CTIEP Fund 100/40, General Services Department
Venice Beach/Rose Avenue 00P375, Venice Beach Restroom on Rose Avenue 50,000.00$  001101, Hiring Hall Construction 26,229.00$  

001121, Benefits Hiring Hall Construction 4,567.00 
003180, Construction Materials 19,204.00 

Subtotal 50,000.00$  

K PW: Bureau of Street Services Fund 298/50, MICLA Fund 100/86, Bureau of Street Services
Electric Vehicle Infrastructure 50WEVI, Electric Vehicles Infrastructure for Yards and Facilities 75,000.00$  001010, Salaries General 25,000.00$  

001090, Overtime General 5,000.00 
003040, Contractual Services 35,000.00 
006010, Office & Administrative 10,000.00 

75,000.00$  

L PW: Bureau of Street Services Fund 298/50, MICLA
Facilities Security and Safety 50WBSS, Capital Program - Bureau of Street Services 750,000.00$  Fund 100/86, Bureau of Street Services

001010, Salaries General 60,000.00$  
001090, Overtime General 10,000.00 
006010, Office & Administrative 5,000.00 

75,000.00$  

Fund 100/40, General Services Department
001014, Salaries Construction Project 47,000.00$  
001101, Hiring Hall Construction 93,000.00 
001121, Benefits Hiring Hall Construction 47,000.00 
003180, Construction Materials 488,000.00 

675,000.00$  
Subtotal 750,000.00$  

M PW: Bureau of Street Services Fund 64C/50, Bureau of Street Services Transaction Fund Fund 1000/86, Public Works - Street Services
Broadway-Manchester Active Transportation RSC 5188, Miscellaneous Revenue - Others 15,409.73$  003040, Contractual Services 15,409.73$  
Equity Project

N PW: Bureau of Street Services Fund 424/21, Community Development Trust Fund Fund 100/86, Public Works - Street Services
Carl Street Gap Closures 21VB11, Carl St Gap Closures 100,000.00$  001010, Salaries General 90,000.00$  

001090, Overtime General 10,000.00 
100,000.00$  

ATTACHMENT 1
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O PW: Bureau of Street Services Fund 100/54,CTIEP Fund 100/86, Public Works - Street Services
Sherman Way Tunnel Cleaning and Safety Maintenance 00Y981, Sherman Way Tunnel Safety Maintenance and Cleaning 133,000.00$  001010, Salaries General 65,000.00$  

001090, Overtime General 15,000.00 
003040, Contractual Services 40,000.00 
006020, Operating Supplies 13,000.00 

Subtotal 133,000.00$  

P PW: Bureau of Street Services Fund 100/54,CTIEP Fund 100/86, Public Works - Street Services
2nd Street Tunnel Cleaning and Safety Maintenance 00Y963, 2nd Street Tunnel Safety Maintenance and Cleaning 76,000.00$  001010, Salaries General 30,000.00$  

001090, Overtime General 5,000.00 
003040, Contractual Services 30,000.00 
006020, Operating Supplies 11,000.00 

Subtotal 76,000.00$  

Q PW: Bureau of Street Services Fund 100/54,CTIEP Fund 100/86, Public Works - Street Services
3rd Street Tunnel Cleaning and Safety Maintenance 00Y964, 3rd Street Tunnel Safety Maintenance and Cleaning 81,000.00$  001010, Salaries General 40,000.00$  

001090, Overtime General 5,000.00 
003040, Contractual Services 25,000.00 
006020, Operating Supplies 11,000.00 

Subtotal 81,000.00$  

R PW: Bureau of Street Services Fund 100/54,CTIEP Fund 100/86, Public Works - Street Services

`
Sepulveda Blvd Tunnel Cleaning and Safety Maintenance 
Program 00Y980, Sepulveda Blvd (LAX) Tunnel Safety Maintenance and Cleaning 337,000.00$  001010, Salaries General 100,000.00$  

001090, Overtime General 30,000.00 
003040, Contractual Services 140,000.00 
006020, Operating Supplies 67,000.00 

Subtotal 337,000.00$  

S PW: Bureau of Street Services Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/86, Public Works - Street Services
Lankershim Plaza Improvements 22W186, Bureau of Street Services 169,821.71$  001010, Salaries General 150,720.64$  

22L9KN, North Hollywood Tax Exempt 32,898.93 003030, Construction Expense 52,000.00 
202,720.64$  202,720.64$  

T PW: Bureau of Street Services Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/86, Public Works - Street Services
Chandler Bikeway Development Project 22W186, Bureau of Street Services 335,312.50$  001010, Salaries General 105,312.50$  

003030, Construction Expense 230,000.00 
335,312.50$  

U PW: Bureau of Street Services Fund 57D/22, CRA/LA Excess Non-Housing Bond Proceeds Fund 100/86, Public Works - Street Services
Parthenia Street and Sepulveda Blvd Streetscape and Safety 22L9MN, Pacoima/Panorama Tax-Exempt 500,000.00$  001010, Salaries General 200,000.00$  
Improvement Project 001090, Overtime General 150,000.00 

001100, Hiring Hall Salaries 25,000.00 
003030, Construction Expense 100,000.00 
006020, Operating Supplies 25,000.00 

Subtotal 500,000.00$  

V PW: Bureau of Street Services Fund 41A/50, Street Damage Restoration Fee Fund Fund 100/86, Public Works - Street Services
Pavement Preservation - Access Ramps 50WKJS, Pavement Preservation - Access Ramps 890,000.00$  001010, Salaries General 825,000.00$  

50YKJS, Pavement Preservation - Access Ramps 5,000,000.00 001090, Overtime General 1,365,000.00 
5,890,000.00$             001100, Hiring Hall Salaries 1,000,000.00 

001120, Benefits Hiring Hall 600,000.00 
001190, Overtime Hiring Hall 135,000.00 
003030, Construction Expense 800,000.00 
003040, Contractual Services 765,000.00 
006020, Operating Supplies 400,000.00 

Subtotal 5,890,000.00$             

W PW: Bureau of Street Services Fund 59C/94 Measure M Local Return Fund Fund 100/86, Public Works - Street Services
Concrete Streets Program 94YV02, Concrete Streets 1,100,000.00$             001090, Overtime General 50,000.00$  

001100, Hiring Hall Salaries 400,000.00 
001120, Benefits Hiring Hall 200,000.00 
001190, Overtime Hiring Hall 100,000.00 
003030, Construction Expense 100,000.00 
003040, Contractual Services 100,000.00 
006020, Operating Supplies 150,000.00 

Subtotal 1,100,000.00$             
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X PW: Bureau of Street Services Fund 298/50, MICLA Fund 100/40, General Services Department
Asphalt Plant I Phase III (Scope A) – RAP Canopy Structure TBD, Asphalt Plant I Phase III (Scope A) - Recycled Asphalt Pavement 732,992.00$  001101, Hiring Hall Construction 139,678.00$  

Canopy Structure 001121, Benefits Hiring Hall Construction 40,664.00 
003180, Construction Materials 552,650.00 

Subtotal 732,992.00$  

Y PW: Bureau of Street Services Fund 298/50, MICLA Fund 100/40, General Services Department
Asphalt Plant I Phase III (Scope B) – Catwalk TBD, Asphalt Plant I Phase III (Scope B) - Catwalk Safety Improvement 1,580,658.00$             001101, Hiring Hall Construction 277,916.00$  
Safety Improvement Project Project 001121, Benefits Hiring Hall Construction 77,708.00 

003180, Construction Materials 1,225,034.00 
Subtotal 1,580,658.00$             

AA City Administrative Officer Fund 100/54, CTIEP Fund 100/70, City Administrative Officer
Lincoln Heights Jail Underground Storage Tank 00W911, LHJ Underground Storage Tank 5,000.00$  003040, Contractual Services 5,000.00$  

CC Department of Cultural Affairs Fund 480/30, Arts and Cultural Facilities and Services Trust Fund Fund 100/40, General Services Department
Sun Valley Youth Art Center Canopy 30W130, Cultural Affairs 148,729.00$  001014, Salaries Construction Project 20,000.00$  

001101, Hiring Hall Construction 60,000.00 
001121, Benefits Hiring Hall Construction 30,000.00 
003180, Construction Materials 38,729.00 

Subtotal 148,729.00$  

DD Department of Transportation Fund 385/94, Proposition A Local Transit Assistance (PALTA) Fund Fund 100/40, General Services Department
Washington Bus Maintenance yard Electrification Phase 1 94RA20, Facility Upgrades for Electrification 35,100.00$  003040, Contractual Services 35,100.00$  

EE Department of Transportation Fund 385/94, Proposition A Local Transit Assistance (PALTA) Fund Fund 100/40, General Services Department
Interim Bus Yard Electrification - 411 N. Vermont 94SA20, Facility Upgrades for Electrification 194,162.00$  001101, Hiring Hall Construction 71,780.00$  

001121, Benefits Hiring Hall Construction 28,452.00 
003180, Construction Materials 93,930.00 

194,162.00$  

FF El Pueblo de Los Angeles Fund 100/54, CTIEP Fund 100/32, Information Technology Agency 
Biscailuz Building Wi-Fi Installation 00Y798, Capital Program-El Pueblo 35,225.00$  009350, Communication Services 35,225.00$  

GG General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
Energy and Water Management Program - Hiring Hall Staff 00Y073, Municipal Building Energy and Water Management 135,023.00$  001100, Salaries, Hiring Hall 87,901.00$  

001120, Benefits Hiring Hall 47,122.00 
135,023.00$  

HH General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
Fire Life Safety Building Systems at Various Facilities 00Y200, Fire Life Safety Building Systems 672,235.00$  001100, Salaries, Hiring Hall 414,870.00$  

001120, Benefits Hiring Hall 257,365.00 
672,235.00$  

II General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
Joy Picus Child Development Center Planter/Deck 00W861, Joy Picus Child Development Center Water Intrusion 307,000.00$  001101, Hiring Hall Construction 115,430.00$  
Rehabilitation and Water Intrusion Project 001121, Benefits Hiring Hall Construction 49,470.00 

003180, Construction Materials 142,100.00 
307,000.00$  

KK General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
Nuisance Abatement at Various Locations 00Y068, Citywide Nuisance Abatement 22,321.05$  001014, Salaries, Construction Project 17,767.00$  

003180, Construction Materials 4,554.05 
22,321.05$  

LL General Services Department Fund 100/54, CTIEP Fund 100/54, CTIEP
Lincoln Heights Jail and Nate Holden Performing Arts Center 000Y068, Citywide Nuisance Abatement 90,000.00$  TBD, Lincoln Heights Jail Security Services 45,000.00$  

TBD, Nate Holden PAC Security Services 45,000.00 
Fund 100/54, CTIEP 90,000.00$  
TBD, Lincoln Heights Jail Security Services 45,000.00$  
TBD, Nate Holden PAC Security Services 45,000.00 Fund 100/40, General Services Department

Subtotal 90,000.00$  003040, Contractual Services 90,000.00$  
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MM General Services Department 553/40, Residential Property Maint Fund Fund 100/40, General Services Department
8163 Zitola Terrace Residential Property 400301, (2018) - Residential Prop Maintenance 13,147.33$  001101, Hiring Hall Construction 31,665.00$  

400301, (2019) -  Residential Prop Maintenance 14,968.93 001121, Benefits Hiring Hall Construction 10,555.00 
400301, (2020) -  Residential Prop Maintenance 31,403.74 003180, Construction Materials 17,300.00 

59,520.00$  Subtotal 59,520.00$  

NN General Services Department Fund 298/40,MICLA Fund 100/40, General Services Department
LA Zoo Electric Vehicle Charger 40V25F, Electric Vehicle Infrastructure -Citywide 23,062.80$  001014, Salaries Construction Project 17,901.60 

003180, Construction Materials 5,161.20 
23,062.80 

OO General Services Department Fund 100/58, Unappropriated Balance Fund 100/40, General Services Department
New Vehicles for Councilmembers 580413, Vehicles for Elected Officials 375,000.00$  007340, Transportation Equipment 375,000.00$  

PP General Services Department Fund 100/54, CTIEP Fund 100/40, General Services Department
Taxco Theatre, Alterations and Improvements Project 00W200, Fire Life Safety Building Systems 416.66$  001014, Salaries Construction Project 8,632.70 

00W632, Citywide Elevator Repairs 854.46 
00V848, City Hall East Water Pump Replacement 1,769.90 
00S019, Citywide Building Hazard Mitigation Program 352.00 
00S073, Municipal Bldgs Energy & Water Mgmt and Conservation 304.06 
00R617, Overhead Doors, Automatic Gates, and Awnings 677.32 
00R634, Citywide Infrastructure Improvements 1,705.01 
00V743, Underground Fuel Storage Tank Repairs/Replacements 2,553.29 

Subtotal 8,632.70$  

QQ General Services Department Fund 209/88, Sites and Facilities Fund 100/40, General Services Department
Mafundi Building Repairs 88Y210, Various Recreation Parks Facilities 36,187.39$  001014, Salaries Construction Project 18,409.00$  

003180, Construction Materials 17,778.39 
36,187.39 

RR General Services Department Fund 298/50,MICLA Fund 100/40, General Services Department
Citywide Security Improvement Projects TBD, Citywide Security Improvements Program 3,451,027.00$             001101, Hiring Hall Construction 80,398.00$  

001121, Benefits Hiring Hall Construction 24,486.00 
003180, Construction Materials 593,059.00 

697,943.00$  

Fund 100/06, Animal Services
003040, Contractual Services 941,784.00$  

Fund 100/40, General Services Department
003040, Contractual Services 430,000.00 

298/40, MICLA
TBD, Fire Fencing and Security Enhancements 910,689.00 
TBD, FS 88 Fencing and Electrical Gate 353,111.00 
TBD, Frank Hotchkin Training Center Fencing 117,500.00 

1,381,300.00 
Subtotal 3,451,027.00 

SS General Services Department Fund 298/40, MICLA Fund 100/32, Information Technology Agency
Fuel Management System Upgrade TBD, Fuel Management System Upgrade - Phase II 400,000.00$  009350, Communication Services 400,000.00 

TT Zoo Department
Computer Tomography Scanner Fund 298/87, MICLA Fund 100/40, General Services Department

87WCTS, Computer Tomography Scanner 457,448.00$  001014, Salaries Construction Project 27,387.00$  
001101, Hiring Hall Construction 178,014.00 
001121, Benefits Hiring Hall Construction 68,467.00 
003180, Construction Materials 183,580.00 

Subtotal 457,448.00$  



5 of 5

UU Zoo Department Fund 298/87, MICLA Fund 100/40, General Services Department
Adventure Island Demolition/Visitor Amenity Area 87WVPI, Zoo Vision Plan Phase I 1,145,654.00$             001014, Salaries Construction 45,457.00$  

001101, Hiring Hall Construction 209,544.00 
001121, Benefits Hiring Hall Construction 65,906.00 
003180, Construction Materials 824,747.00 

Subtotal 1,145,654.00$             

YY Los Angeles Police Department Fund 298/70, MICLA 
Southwest Station Remodel TBD, Police Southwest Area Jail Remodel 3,750,000.00$             Fund 100/40, General Services Department

001014, Salaries Construction 300,942.00$  
001101, Hiring Hall Construction 590,049.00 
001121, Benefits Hiring Hall Construction 289,107.00 
003180, Construction Materials 819,902.00 

2,000,000.00 

Fund 100/32, Information Technology Agency
009350, Communication Services Account 300,000.00 

Fund 100/70, Police
006020, Operating Supplies 1,450,000.00 

Subtotal 3,750,000.00$             

ZZ General Services Department 100/54, CTIEP Fund 100/40, General Services Department
City Hall Window Washing 00Y046, Citywide Maintenance and Improvements 150,000.00$  003160, Maintenance Materials, Supplies & Services 150,000.00$  

AAA General Services Department 100/54, CTIEP Fund 100/40, General Services Department
Old Fire Station No. 53 Security Improvements 00W068, Citywide Nuisance Abatement 48,425.38$  001101, Hiring Hall Construction 32,693.00$  

00W046, Citywide Maintenance and Improvements 8,622.62 001121, Benefits Hiring Hall Construction 12,110.00 
57,048.00$  003180, Construction Materials 12,245.00 

Subtotal 57,048.00$  

BBB PW: Bureau of Engineering 424/21, Community Development Trust Fund 100/40, General Services Department
Vision Theatre Phase V 21WB24, Vision Theater Renovation 300,000.00$  001014, Salaries Construction 36,000.00$  

001101, Hiring Hall Construction 90,000.00 
001121, Benefits Hiring Hall Construction 54,000.00 
003180, Construction Materials 120,000.00 

Subtotal 300,000.00$  

CCC PW: Bureau of Engineering Fund 298/50, MICLA Fund 100/40, General Services Department
City Hall East (CHE) P-4 Level - ITA Server Room Upgrade 50VTSU, City Hall East Electrical System Upgrades and P4 Improvement 99,102.00$  001014, Salaries Construction 14,866.00$  

001101, Hiring Hall Construction 46,246.00 
001121, Benefits Hiring Hall Construction 19,819.00 
003180, Construction Materials 18,171.00 

Subtotal 99,102.00$  

DDD General Services Department 209/88, Sites and Facilities Fund 100/40, General Services Department
Boys and Girls Club of the San Fernando Valley 88Y210, Various Recreation Parks Facilities 85,590.00$  001014, Salaries Construction 23,340.00$  

003180, Construction Materials 62,250.00 
Subtotal 85,590.00$  

TOTAL ALL DEPARTMENTS AND FUNDS 24,685,643.81$           24,685,643.81$           
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TRANSFER FROM
ITEM DEPARTMENT/PROJECT FUND/ACCOUNT AMOUNT FUND/ACCOUNT AMOUNT

H PW: Bureau of Engineering Fund 540/94, Proposition C Anti-Gridlock Trust Fund Fund 540/94, Proposition C Anti-Gridlock Trust Fund 
Bedel Street (4651) Slope Mitigation 94YC18, Erosion Control for Hillside Damage 250,000.00$               TBD, Bedel Street (4651) Slope Mitigation 250,000.00$               

Z Office of the City Administrative Officer Fund 209/88, Sites and Facilities Fund 209/88, Sites and Facilities
Sites and Facilities, Various Projects 88LAB1, Sheldon Arleta B Permit 1,619,190.69$            88SMFT, Drum Barracks 1,000,000.00$            

88RMEK, RAP Awnings 40,687.00 88TBD, Rim-of-the-Valley (R26) 736,877.69 
1,736,877.69$            1,736,877.69$            

JJ General Services Department Fund 100/40, General Services Dept. Fund 100/40, General Services Dept.
Congressman Ted Lieu, California 36th District RSC 5188, Misc Revenue - Others 447.00 001014 Salaries, Construction Project 440.00$  
West Los Angeles Municipal Building Office Signage 003180 Construction Materials 7.00 

447.00$  

XX Los Angeles Fire Department Fund 492/32, Sp Fire Saf & Para Commu Equip Fund 492/32, Sp Fire Saf & Para Commu Equip
Voice Radio System Upgrade Project 32V908, LAFD Voice Radio System Upgrade project 79,468.23$  TBD, LAFD Voice Radio System Upgrade Project 79,468.23$  

TOTAL ALL DEPARTMENTS AND FUNDS 2,066,792.92$            2,066,792.92$            

TRANSFER TO

ATTACHMENT 2
SECOND CONSTRUCTION PROJECTS REPORT

FY 2022-23 BUDGET ADJUSTMENTS
   TRANSFERS BETWEEN ACCOUNTS WITHIN DEPARTMENTS AND FUNDS
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CATEGORY PROJECT  AMOUNT 
Building Equipment Lifecycle Replacement  $      2,500,000.00 

Citywide Infrastructure Improvements          1,000,000.00 

Citywide Roof Capital Repairs          1,000,000.00 
Deferred Maintenance Program          5,864,363.00 
Capital Program - Public Works Building          1,000,000.00 
Capital Program - Van Nuys Civic Center             500,000.00 

Citywide Security Improvement Program          3,451,027.00 

Overhead Doors, Automatic Gates, Awnings          1,000,000.00 
Electric Vehicle Charger Infrastructure          4,500,000.00 
Fuel Management System Upgrade - Phase II          1,700,000.00 
ITA Server Room Upgrade - Phase II          1,174,712.00 
Municipal Buildings Energy & Water Management and Conservation          1,566,000.00 
Municipal Building Renovations          7,000,000.00 

San Pedro Little Italy Plaza          1,500,000.00 

Space Optimization Tenant Work          1,500,000.00 
Animal Services North Central Training Yards, Fencing, Shades, and Turf 
Installation             238,084.00 

Citywide HVAC Improvements             927,567.00 

Fire Station Alerting System Replacement Project             200,000.00 

Police Electric Vehicle Charger Installation and Power Upgrades          1,000,000.00 

Police South Traffic Bureau          2,200,000.00 

Police Southwest Area Jail Remodel          3,750,000.00 

Police Van Nuys Lab Conversion             945,030.00 

Public Safety Facilities - Animal Services             965,000.00 

Public Safety Facilities - Fire             750,000.00 

Public Safety Facilities - Police             970,000.00 

Public Safety Facilities - Police Administration Building             280,000.00 

109th Street Recreation Center Improvements             750,000.00 

Griffith Park Boys Camp Pool Replacement             806,000.00 

Harbor City Recreation Center Outdoor Restrooms             500,000.00 

Madrid Theatre Renovations          3,310,322.00 

Manchester Junior Arts Center          1,211,087.00 

Reseda Roller Skating Rink and Ice Skating Facility          2,200,000.00 

Sheldon Arleta Phase III C - Baseball Field and Picnic Area          5,310,200.00 

Sylmar Senior Center             593,500.00 

Taylor Yard G2 River Park          6,181,632.00 

Taylor Yard G2 River Park - Utilities 90,697.00 

Verdugo Hills Pool and Bathhouse Rehabilitation          2,000,000.00 

ATTACHMENT 3 
FIRST CONSTRUCTION PROJECTS REPORT

MICLA REAUTHORIZATION: FY 2023-24 MUNICIPAL FACILITIES, CAPITAL IMPROVEMENT PROGRAM

1. Municipal Facilities
Projects
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Zoo Bird Show Bleachers and Shade Structure          2,000,000.00 

Zoo Capital Repairs          2,000,000.00 
Asphalt Plant I Phase III (Scope A) - Recycled Asphalt Pavement Canopy 
Structure          1,000,000.00 

Asphalt Plant I Phase III (Scope B) - Catwalk Safety Improvement Project          2,000,000.00 

Bridge Improvement Program (BIP) - Program Contingency          3,000,000.00 

Capital Program - Bureau of Street Services (BSS)          1,280,000.00 

Department of Transportation (DOT) Bus Electrification          3,400,000.00 

DOT EV Charging Stations             300,000.00 

Electric Vehicles Infrastructure for Yards and Shops Facilities          3,000,000.00 

LSD - Donald C Tillman Regional Facility             551,054.00 

LSD - Harbor Regional Facility             902,983.00 

Seventh Street New Body Shop          5,867,709.00 

Yards and Shops - Capital Equipment             300,000.00 

Bureau of Street Lighting Electric Vehicle Charging Stations          2,400,000.00 

LACC ADA Remediation  $         160,000.00 

LACC Building Automation System Upgrade          5,700,000.00 

LACC Chiller (Cooler) Replacement          4,900,000.00 

LACC Elevator Upgrades          1,925,000.00 

LACC Escalator and Elevator Modernization             500,000.00 

LACC Escalator Replacement Program          3,800,000.00 

LACC Food Service Renovations and Additions             500,000.00 

LACC IT Infrastructure Upgrade             325,000.00 

LACC Security Surveillance System          1,060,000.00 

LACC Supply and Return Motor Replacement          1,200,000.00 

LACC Walk In Coolers             400,000.00 

Municipal Facilities Projects and LACC Projects Subtotal      118,906,967.00 
Bureau of Sanitation Comprehensive Cleaning and Rapid Engagement 
(CARE) Vehicles Purchase 3,626,000.00$       

General Services Department (GSD) Vehicle and Equipment Replacement 30,000,000.00$     

Fire Department (Fire) Vehicle Replacement 18,000,000.00$     

Fire Department (Fire) Vehicle Replacement 12,294,416.00$     

Police Helicopter Replacement 7,441,975.00$       

Police Vehicle Replacement 20,000,000.00$     

Recreation and Parks Tree Maintenance Crew Equipment 2,130,000.00$       

Zoo Electric Utility Golf Carts 80,000.00$            

Fleet/Capital Equipment Subtotal 93,572,391.00$     
2023-24 Capital Finance Administration Total 212,479,358.00$   

2. Los Angeles
Convention Center 

(LACC) Projects 

3. Fleet/
Capital Equipment

1. Municipal
Facilities Projects
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Page, Attach, and 
Rec Nos.

 2023-24
First CPR 

Annual                
O&M Costs

Completion 
Month/Year Comments

CONSTRUCTION PROJECTS SECTION
A

Animal Services Deaprtment (ASD) - Viking Speaker Phone 
System

Pg 5, A1, Recs 1 and 
3 129,744.00$  - June 2024 There is no General Fund impact for operations and maintenance as these 

are existing facilities.

B ASD - Public Safety Facilities, Animal Services Pg 5, A1, Recs 1 and 
3 421,419.00 - November/ 

December 2023
There is no General Fund impact for operations and maintenance as these 
are existing facilities.

C Bureau of Engineering (BOE) - Valley Operations Bureau - 
Old Fire Station No. 39 Decarbonization Pg 6, A1, Rec 1 57,591.00 - March 2025 There is no General Fund impact for operations and maintenance as this is 

an administrative action.

D BOE - Council District 8 Vermont Field Office Reconfiguration Pg 6, A1, Rec 1 74,730.00 - December 2023 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

E BOE - Venice Beach/Rose Avenue Pg 7, A1, Rec 1 50,000.00 - February 2024 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

F BOE - Reauthorization of MICLA funds for Madrid Theatre 
Decarbonization Pg 7, Rec 4 2,000,000.00 - September 2024 There is no General Fund impact for operations and maintenance as this is 

an administrative action.

G BOE - Los Angeles Department of Water and Power's 
Stormwater Capture Parks Program Pg 8, Recs 5 and 6 - - N/A The operation and maintenance costs will be addressed in a future 

agreement between the appropriate City departments. 

H BOE - Bedel Street Slope Mitigation Pg 8, A2, Rec 2 250,000.00 - October 2023 There is no anticipated General Fund impact as these costs will be funded 
by Special Fund monies.

I
BOE - Reauthorization of MICLA funding for Sixth Street
Viaduct Parks, Arts, and River Connectivity Improvements 
(PARC) Project

Pg 8, Rec 7 23,367,717 - June 2025 There is no General Fund impact for operations and maintenance as this is 
an administrative action.

J BOE- Reauthroization of MICLA funding for Warner Grand 
Theatre Improvements Pg 9, Rec 8 12,500,000.00 - June 2026 There is no General Fund impact for operations and maintenance as this is 

an administrative action.

K Bureau of Street Services (BSS) - Electric Vehicle 
Infrastructure

Pg 10, A1, Recs 1 
and 3 75,000.00 - June 2024 There is no additional fiscal impact on the General Fund for operations and 

maintnenace since these are existing facilities. 

L BSS - Facilities Security and Safety Pg 10, A1, Recs 1 
and 3 750,000.00 - December 2023 There is no additional fiscal impact on the General Fund for operations and 

maintnenace since these are existing facilities. 

M BSS Broadway-Manchester Active Transportation Equity 
Projects Pg 11, A1, Rec 1 15,409.00 - April 2024 There is no anticipated General Fund impact as these costs will be funded 

by Special Fund monies.

N BSS - Clark Street Gap Closures Pg 11, A1, Rec 1 100,000.00 - December 2024 There is no anticipated General Fund impact as these costs will be funded 
by Special Fund monies.

O BSS - Sherman Way Tunnel Cleaning and Safety 
Maintenance Pg 11, A1, Rec 1 133,000.00 - June 2024 There is no additional fiscal impact on the General Fund for operations and 

maintnenace since this is an existing facility. 

P BSS - 2nd Street Tunnel Cleaning and Safety Maintenance Pg 12, A1, Rec 1 76,000.00 - June 2024 There is no additional fiscal impact on the General Fund for operations and 
maintnenace since this is an existing facility. 

Q BSS - 3rd Street Tunnel Cleaning and Safety Maintenance Pg 12, A1, Rec 1 81,000.00 - June 2024 There is no additional fiscal impact on the General Fund for operations and 
maintnenace since this is an existing facility. 

R BSS - Sepulveda Boulevard Tunnel Cleaning and Safety 
Maintenance Program   Pgs 12-13, A1, Rec 1 337,000.00 - June 2024 There is no additional fiscal impact on the General Fund for operations and 

maintnenace since this is an existing facility. 

S BSS - Lankershim Plaza Improvements   Pg 13, A1, Rec 1 202,720.00 - December 2023 There is no anticipated General Fund impact as these costs will be funded 
by Special Fund monies.

T BSS - Chandler Bikeway Development   Pg 13, A1, Rec 1 335,312.00 - Sepetember 2023 There is no anticipated General Fund impact as these costs will be funded 
by Special Fund monies.

U BSS - Parthenia Street/Sepulveda Boulevard Streetscape and 
Safety Improvement Project   Pg 14, A1, Rec 1 2,000,000.00 - Sepetember 2024 There is no anticipated General Fund impact as these costs will be funded 

by Special Fund monies.

V BSS - Pavement Preservation - Access Ramps   Pg 14, A1, Rec 1 5,890,000.00 - June 2024 There is no anticipated General Fund impact as these costs will be funded 
by Special Fund monies.

W BSS - Concrete Streets Program Pg 14, A1, Rec 1 1,100,000.00 - June 2024 There is no anticipated General Fund impact as these costs will be funded 
by Special Fund monies.

X BSS - Asphault Plant 1 Phase III (Scope A) - Recycled 
Asphalt Pavement Canopy Structure) Pg 15, A1, Recs 1, 3 732,992.00 - June 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

Y BSS - Asphault Plant 1 Phase III (Scope B) - Catwalk Safety 
Improvement Project

Pg 15, A1, Recs 1 
and 3 1,580,658.00 - June 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

Z CAO - Sites and Facilities, Various Projects Pgs 15-16, A2, Rec 2 1,739,877.00 - Various There is no General Fund impact for operations and maintenance as this is 
an administrative action

AA Lincoln Heights Jail Underground Storage Tank Project Pgs 16-17, A2, Rec 2 5,000.00 - TBD There is no General Fund impact for operations and maintenance as this is 
an administrative action. 

BB City Tourism Department - LACC Reauthorization for Expired 
MICLA LACC Authority Pg 17,  Rec 9 668,000.00 - Various

There is no additional General Fund impact for operations and 
maintenance associated with this project as those costs are funded by 
Special Fund monies. Pursuant to the Management and Operations 
Agreement between the City and AEG Management LACC, LLC 
(AEG)(Contract No. C-123199), AEG will operate and maintain the LACC 
with revenues derived from operating the LACC.

CC Department of Cultural Affairs - Sun Valley Youth Art Center 
Canopy Pg 18, A1, Rec 1 148,729.00 - November 2023 There is no anticipated General Fund impact as these costs will be funded 

by Special Fund monies.

DD Department of Transportation (LADOT) - Washington Bus 
Maintenance Yard Electrification Phase 1 Pg 18, A1, Rec 1 35,100.00 - December 30, 2024 There is no anticipated General Fund impact as these costs will be funded 

by Special Fund and grant monies.

EE LADOT - Interim Bus Yard Electrification - 411 N. Vermont Pg 19, A1, Rec 1 194,162.00 - December 2024 There is no anticipated General Fund impact as these costs will be funded 
by Special Fund monies.

FF El Pueblo - Biscailuz Building Wi-Fi Installation Pg 19, A1, Rec 1 35,225.00 - October 2023 There is no General Fund impact for operations and maintenance as this is 
an existing facility. 

GG Energy and Water Management Program - Hiring Hall Staff Pg 20, A1, Rec 1 135,023.00 - June 2024 There is no General Fund impact for operations and maintenance as these 
are existing facilities.

HH GSD - Fire Life Safety Building Systems at Various Facilities Pg 20, A1, Rec 1 672,235.00 - June 2024 There is no General Fund impact for operations and maintenance as these 
are existing facilities.

II GSD - Joy Picus Child Development Center Planter/Deck 
Rehabilitation and Water Intrusion Project Pg 20, A1, Rec 1 307,000.00 - June 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

JJ GSD - Congressman Ted Lieu California's 36th District - West 
Los Angeles Municipal Building Office Signage Pg 21, A2, Rec 2 447.00 - July 2023 There is no anticipated General Fund impact as these costs will be funded 

by Special Fund monies.

KK GSD - Nuisance Abatement at Various Locations Pg 21, A1, Rec 1 22,321.05 -  Various There is no General Fund impact for operations and maintenance as these 
are existing facilities.

LL GSD - Secirity Services, Lincoln Heights Jail and Nate Holden 
Performing Arts Center Pg 22, A1, Rec 1 90,000.00 - September 2023 There is no General Fund impact for operations and maintenance as these 

are existing facilities.

MM GSD - 8163 Zitola Terrace Residential Property Pg 22, A1, Rec 1 59,520.00 - September 2023 Thereis no additional impact on the General Fund for operations and 
maintenance since this is an existing facility.

NN GSD - LA Zoo Electric Vehicle Charger Pg 22, A1, Recs 1 
and 3 23,063.00 - September 2023 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

OO GSD - New Vehicles for Councilmembers Pg 23, A1, Rec 1 375,000.00 - TBD There is no additional General Fund impact for operations and 
maintenance as this is an administrative action.

PP GSD - Taxco Theatre, Alterations, and Improvements Projects Pg 23, A1, Rec 1 8,632.00 - N/A There is no General Fund impact for operations and maintenance as this is 
an existing facility.

QQ Mafundi Building Repairs Pgs 23-24, A1, Rec 1 36,187.00 - November 2023

At this time, the potential impact to the City for operations and 
maintenance is indeterminable until the service model is developed and 
approved for the facility, and any potential use of a third-party operator 
could reduce or eliminate ongoing O&M responsibilities that the City would 
otherwise incur. 

ATTACHMENT 4
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RR GSD - Citywide Security Improvement Projects Pg 24, A1, Recs 1 
and 3 2,089,727.00 - Various There is no General Fund impact for operations and maintenance as these 

are existing facilities. 

SS GSD - Fuel Management System Upgrade Pg 25, A1, Recs 1 
and 3 400,000.00 - June 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility. 

TT Zoo - Computer Tomography Scanner Pg 25, A1, Recs 1 
and 3 457,448.00 - January 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility. 

UU Zoo - Adventure Island Demolition/Visitor Amenity Area Pg 25, A1, Recs 1 
and 3 1,145,654.00 - March 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility. 

VV Council Reauthorization: 2023-24 MICLA Fleet and Capital 
Equipment Pg 26, A3, Rec 10 93,572,391.00 - N/A There is no General Fund impact for operations and maintenance as this is 

an administrative action.

WW Council Reauthorization: 2023-24 MICLA Municipal Facilities 
Projects and Annual Programs Pg 26, A3, Rec 11 118,906,967.00 - N/A There is no General Fund impact for operations and maintenance as this is 

an administrative action.

XX LAFD - Voice Radio System Upgrade Project Pg 27, A2, Recs 2, 3, 
14 79,468.00 - N/A There is no General Fund impact for operations and maintenance as this is 

an administrative action.

YY LAPD-Southwest Station Remodel Pg 27, A1, Recs 1 
and 3 3,750,000.00$  - June 2024 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

ZZ GSD - City Hall Window Washing Pg 28, A1, Rec 1 31,000.00$  - November 2024 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

AAA GSD - Old Fire Station No. 53 Security Improvements Pg 28, A1, Rec 1 57,048.00$  October 2023 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

BBB BOE - Vision Theatre Phase V Pgs 28-29, A1, Rec 1 300,000.00$  June 2024

            
determinable for operations and maintenance costs since the facility is 
currently not in operation. These costs will be addressed through the City 

CCC BOE - City Hall East (CHE) P-4 Level - ITA Server Room 
Upgrade

Pg 29, A1, Recs 1 
and 3 99,102.00$  June 2026 There is no General Fund impact for operations and maintenance as this is 

an existing facility.

DDD GSD - Boys and Girls Club of the San Fernando Valley Pg 30, A1, Rec 1 85,590.00$  October 2023 There is no General Fund impact for operations and maintenance as this is 
an existing facility.

 TOTAL 277,790,208.05$             $   -
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